

# ANNEX B

## BENGUET PROVINCIAL GOVERNMENT Procurement Monitoring Report as of June 30, 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion
<b>COMPLETED PROCUREMENT ACTIVITIES</b>																
<b>ATOK</b>																
LDRRMF 2001	Improvement/Rehabilitation Along Jose Mencio Provincial Road, Atok	PLGU-Benguet	No	Public Bidding	N/A	11/6/2020	11/17/2020	12/14/2020	12/14/2020	12/14/2020	12/14/2020	2/10/2021	2/15/2021	3/15/2021	3/16/2021	158 CD
GF 21011	Construction of Slope Protection of Women's Multi-purpose Building, Sapuan, Abiang, Atok	PLGU-Benguet	No	SVP	N/A		N/A					3/16/2021				
GF 21008	Construction of Slope Protection at Rufino Alawas Elementary School, Cattubo, Atok	PLGU-Benguet	No	SVP	N/A	3/14/2021	N/A	3/26/2021	3/26/2021	3/26/2021	3/26/2021	4/20/2021	4/23/2021	6/9/2021	6/10/2021	47 CD
21007	Improvement Along Tulodan- Sayangan Provincial Road, Atok	PLGU-Benguet	No	Public Bidding	N/A	2/27/2021	3/9/2021	3/23/2021	3/23/2021	3/23/2021	3/23/2021	4/30/2021	5/4/2021	6/15/2021	6/15/2021	140 CD
21063	Improvement of Camp 30 to Catinghel FMR (Casa Section), Caliking, Atok	PLGU-Benguet	No	Public Bidding	N/A	3/16/2021	3/23/2021	4/6/2021	4/6/2021	4/6/2021	4/6/2021	5/18/2021	5/21/2021			101 CD
LDRRMF 21001	Rehabilitation/Improvement Along Jose Mencio Provincial Road (Sowe- Naguey Section), Atok	PLGU-Benguet	No	Public Bidding	N/A	3/16/2021	3/23/2021	4/6/2021	4/6/2021	4/6/2021	4/6/2021	5/18/2021				
21064	Construction of Concrete Pavement Along Lang-ayan, Timbac, Cattubo, Atok	PLGU-Benguet	No	SVP	N/A	4/24/2021	N/A	4/30/2021	4/30/2021	4/30/2021	4/30/2021	5/18/2021	5/21/2021			39 CD
SEF 21001	Improvement of Rufino Alawas Elementary School Ground, Cattubo, Atok	PLGU-Benguet	No	SVP	N/A	3/14/2021	N/A	3/26/2021	3/26/2021	3/26/2021	3/26/2021	5/18/2021	4/23/2021	6/9/2021	6/10/2021	47 CD
GF 21020	Improvement os Pitdaw- Dituon FMR, Pasdong, Atok	PLGU-Benguet	No	SVP	N/A	5/25/2021	N/A	6/1/2021	6/1/2021	6/1/2021	6/1/2021	6/8/2021	6/11/2021			53 CD
21030	Construction of Multi-purpose Gym for Topdac Elementary School, Topdac, Atok	PLGU-Benguet	No	Public Bidding	N/A	4/24/2021	5/4/2021	5/18/2021	5/18/2021	5/18/2021	5/18/2021	6/29/2021				
GF 21113	Construction of Water Impounding Facility, Sakura Park, Paoay, Atok	PLGU-Benguet	No	SVP	N/A	3/14/2021	N/A					6/29/2021				
21067	Construction of Concrete Pavement of Pokit FMR, Poblacion, Atok	PLGU-Benguet	No	SVP	N/A	3/14/2021	N/A	6/22/2021	6/22/2021	6/22/2021	6/22/2021	6/29/2021	7/2/2021			56 CD
<b>BAKUN</b>																
20063	Opening of Bulisay Agay-ay To Tamangan FMR, Kayapa, Bakun	PLGU-Benguet	No	Public Bidding	N/A	12/3/2020	12/11/2020	12/23/2020	12/23/2020	12/23/2020	12/23/2020	1/22/2021	1/25/2021	3/26/2021	4/20/2021	117 CD
20065	Opening of Macbas to Tenglawan FMR (Phase II), Sinacbat, Bakun	PLGU-Benguet	No	SVP	N/A	1/9/2021	N/A	1/19/2021	1/19/2021	1/19/2021	1/19/2021	2/5/2021	2/8/2021	3/15/2021	3/10/2021	63 CD
20032	Completion of Multi-purpose Hall, Dalipey, Bakun	PLGU-Benguet	No	SVP	N/A	2/2/2021	N/A	2/10/2021	2/10/2021	2/10/2021	2/10/2021	2/23/2021	2/26/2021	3/29/2021	3/30/2021	42 CD
SEF 21002	Completion of Open Gymnasium at Bakun Central School, Poblacion, Bakun	PLGU-Benguet	No	SVP	N/A		N/A					3/9/2021				73 CD
20060	Improvement of Alam-am- Gambang FMR, Gambang, Bakun, Benguet	PLGU-Benguet	No	Public Bidding	N/A	2-29-21	2/10/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021	3/26/2021	3/29/2021	5/3/2021	5/5/2021	131 CD
20004	Improvement Along Sipitan- Palidan Provincial Road, Bakun	PLGU-Benguet	No	Public Bidding	N/A	1/29/2021	2/10/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021	3/26/2021	3/29/2021	5/6/2021	5/7/2021	160 CD
21043	Construction of Slope Protection of Bana Pathway at Poblacion, Bakun	PLGU-Benguet	No	SVP	N/A		N/A					4/6/2021				
21076	Improvement of Bangelelaw FMR, Dalipey, Bakun, Benguet	PLGU-Benguet	No	SVP	N/A	3/14/2021	N/A	3/26/2021	3/26/2021	3/26/2021	3/26/2021	4/6/2021	4/8/2021	5/7/2021	5/17/2021	35 CD
21072	Improvement of Tuangan to Lanas Road, Bagu, Bakun, Benguet	PLGU-Benguet	No	SVP	N/A	3/2/2021	N/A	3/9/2021	3/9/2021	3/9/2021	3/9/2021	4/6/2021	4/6/2021	6/11/2021	6/11/2021	77 CD
21078	Opening/ Improvement of Bay-o FMR, Gambang, Bakun	PLGU-Benguet	No	Public Bidding	N/A	2/19/2021	3/2/2021	3/16/2021	3/16/2021	3/16/2021	3/16/2021	4/13/2021	4/15/2021	5/10/2021	5/11/2021	115 CD

21040	Construction of Longboy Flood Control, Dalipey, Bakun	PLGU-Benguet	No	Public Bidding	N/A	3/16/2021	3/23/2021	4/6/2021	4/6/2021	4/6/2021	4/6/2021	4/20/2021	4/23/2021	5/7/2021	5/17/2021	154 CD
21082	Construction of Tapogo to Galitaan FMR, Sinacbat, Bakun	PLGU-Benguet	No	Public Bidding	N/A	3/16/2021	3/23/2021	4/6/2021	4/6/2021	4/6/2021	4/6/2021	4/20/2021				
21081	Rehabilitation of Mataliktik to Dalingoan FMR, Sinacbat, Bakun	PLGU-Benguet	No	Public Bidding	N/A	2/27/2021	3/9/2021	3/23/2021	3/23/2021	3/23/2021	3/23/2021	4/20/2021	4/23/2021	5/17/2021	5/24/2021	62 CD
21075	Improvement of Copcopit FMR, Dalipey, Bakun	PLGU-Benguet	No	Public Bidding	N/A	3/5/2021	3/16/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021	4/30/2021	5/4/2021	5/25/2021	5/31/2021	63 CD
SB3 2019-3	Improvement of Mataliktik FMR, Sinacbat, Bakun	PLGU-Benguet	No	Public Bidding	N/A	3/5/2021	3/16/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021	4/30/2021	5/4/2021	5/24/2021	5/24/2021	62 CD
21073	Improvement of Yabyabano to Copcopit Farm-to-Market Road, Dalipey, Bakun	PLGU-Benguet	No	Public Bidding	N/A	3/16/2021	3/23/2021	4/6/2021	4/6/2021	4/6/2021	4/6/2021	4/30/2021	5/4/2021	5/20/2021	5/20/2021	63 CD
GF 21031	Improvement of Farm-to-Market Road at Sitio Lamew, Sinacbat, Bakun	PLGU-Benguet	No	Public Bidding	N/A	3/19/2021	3/30/2021	4/13/2021	4/13/2021	4/13/2021	4/13/2021	5/4/2021	5/7/2021	6/3/2021	6/3/2021	131 CD
21041	Construction of Drainage Canal, Bakong, Poblacion, Bakun	PLGU-Benguet	No	Public Bidding	N/A	3/5/2021	3/16/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021	5/11/2021	5/14/2021	6/8/2021	6/8/2021	84 CD
19032	Improvement of Kayapa- Bulisay to Beyeng FMR, Kayapa, Bakun	PLGU-Benguet	No	Public Bidding	N/A	3/5/2021	3/16/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021	5/11/2021	5/14/2021	6/23/2021	6/23/2021	128 CD
20057	Opening of Yupo-an Penas FMR, Dalipey, Bakun	PLGU-Benguet	No	Public Bidding	N/A	3/30/2021	4/6/2021	4/20/2021	4/20/2021	4/20/2021	4/20/2021	5/11/2021				
SEF 21003	Improvement of Cabutotan Elementary School Building, Ampusongan, Bakun	PLGU-Benguet	No	SVP	N/A		N/A					5/11/2021				
21071	Improvement of Namagtey Access Road, Ampucongan, Bakun	PLGU-Benguet	No	SVP	N/A		N/A					5/25/2021			6/25/2021	56 CD
21074	Opening of Mankileb- Gamat Farm to Market Road, Dalipey, Bakun	PLGU-Benguet	No	Public Bidding	N/A		N/A					6/15/2021				
21068	Improvement Along Baen to Cabototan FMR, Ampusongan, Bakun	PLGU-Benguet	No	SVP	N/A		N/A					6/15/2021				
GF 21025	A) Improvement of Sookan- Gambang FMR, Gambang, Bakun B) Improvement of Sookan- Gambang Pungo FMR, Gambang, Bakun	PLGU-Benguet	No	Public Bidding	N/A	4/24/2021	5/4/2021	5/18/2021	5/18/2021	5/18/2021	5/18/2021	6/29/2021				
SEF 21004	Construction of Slope Protection and Perimeter Fencing of Talbino Elementary School, Sipitan, Dalipey, Bakun	PLGU-Benguet	No	Public Bidding	N/A	4/24/2021	5/4/2021	5/18/2021	5/18/2021	5/18/2021	5/18/2021	6/29/2021				
SB1-2021-45	Improvement Along Tuangan- Bilig FMR, Bagu, Bakun	PLGU-Benguet	No	SVP	N/A	6/15/2021	N/A	6/22/2021	6/22/2021	6/22/2021	6/22/2021	6/29/2021	7/2/2021			54 CD
<b>BOKOD</b>																
SB1 2020-10-1A	Drilling and Installation of Deep Well Water Source System at DMDH, Bokod	PLGU-Benguet	No	SVP	N/A	10/15/2020	N/A	12/18/2020	12/18/2020	12/18/2020	12/18/2020	1/19/2021	11/22/2021	4/19/2021	4/20/2021	28 CD
GF 20028	Installation of Hand Railings Along the Critical Section of Aloo-Eli Pathway, Sitio Bangao, Ambuklao, Bokod	PLGU-Benguet	No	SVP	N/A	10/15/2021	N/A	12/18/2020	12/18/2020	12/18/2020	12/18/2020	1/19/2021	1/22/2021	3/4/2021	3/5/2021	35 CD
20068	Improvement of Geweng To Prospek FMR at Anapoles, Pito, Bokod	PLGU-Benguet	No	Public Bidding	N/A	11/6/2020	11/17/2020	12/1/2021	12/1/2021	12/1/2021	12/1/2021	2/2/2021	2/3/2021	3/8/2021	3/4/2021	63 CD
A) SB3 2019-08 20067	A) Improvement of FMR, Ekip, Bokod B) Improvement of Proper Ekip FMR, Bokod	PLGU-Benguet	No	Public Bidding	1/7/2021	1/8/2021	1/19/2021	2/2/2021	2/2/2021	2/2/2021	2/2/2021	2/23/2021	2/26/2021	3/12/2021	3/12/2021	157 CD
16396	Completion of Palansa Public Comfort Room, Bila, Bokod	PLGU-Benguet	No	SVP	N/A	2/2/2021	N/A	2/10/2021	2/10/2021	2/10/2021	2/10/2021	2/23/2021	2/26/2021	3/15/2021	3/18/2021	27 CD
GF 21098	Completion of Barangay Health Station at Karao, Bokod, Benguet	PLGU-Benguet	No	SVP	N/A	2/20/2021	N/A	3/2/2021	3/2/2021	3/2/2021	3/2/2021	3/9/2021	3/11/2021	4/30/2021	5/3/2021	38 CD
GF 2018-20	Construction of Power House for the 100KVA Generator Set Donated by DOH and the Reconfiguration of Electrical Wiring System of DMDH From Phase a 3-Phase Power System, Bokod	PLGU-Benguet	No	Public Bidding	N/A	1/29/2021	2/10/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021	3/26/2021				
GF 21096	Construction of Quarry Inspectors Quarters with Public Comfort Room at Adonot, Ambuclao, Bokod	PLGU-Benguet	No	SVP	N/A		N/A					4/6/2021				
SEF 2019 10E	Construction of an Open Gymnasium at Bokod Central School, Poblacion, Bokod	PLGU-Benguet	No	Public Bidding	N/A	2/27/2021	3/9/2021	3/23/2021	3/23/2021	3/23/2021	3/23/2021	4/30/2021	5/4/2021	6/15/2021	6/15/2021	124 CD
GF 21037	Improvement of Wakal FMR, Nawal, Bokod	PLGU-Benguet	No	SVP	N/A	4/24/2021	N/A	4/30/2021	4/30/2021	4/30/2021	4/30/2021	5/18/2021	5/21/2021	6/11/2021	6/11/2021	46 CD

GF 21012	Construction of Drainage Canal, Daclan National High School, Daclan, Bokod	PLGU-Benguet	No	SVP	N/A		N/A					5/25/2021				
LDRRMF 21007	Rehabilitation/ Improvement Along Daclan- Bonagan- Tickey- Camanggaan Provincial Road, Bokod	PLGU-Benguet	No	SVP	N/A		N/A					5/25/2021				
21085	Construction and Rerouting of Pito Barangay Road, Pito, Bokod	PLGU-Benguet	No	SVP	N/A	5/25/2021	N/A	6/1/2021	6/1/2021	6/1/2021	6/1/2021	6/15/2021	6/21/2021			80 CD
21094	Construction of Sombrero Waterworks Distribution System, Ambuclao, Bokod	PLGU-Benguet	No	SVP	N/A	5/25/2021	N/A	6/1/2021	6/1/2021	6/1/2021	6/1/2021	6/22/2021	6/25/2021			35 CD
<b>BUGUIAS</b>																
20085	Improvement of JFMR73 STP- Posel-Kayang- Ampetang Road, Poblacion, Buguias	PLGU-Benguet	No	Public Bidding	N/A	11/6/2020	11/17/2020	12/1/2020	12/1/2020	12/1/2020	12/1/2020	1/12/2021	1/13/2021	4/28/2021	4/29/2021	65 CD
20080	Improvement of CT5-73 Daldal- Akipan-Lengaoan- JFMR (Akipan Section), Lengaoan, Buguias	PLGU-Benguet	No	SVP	N/A	12/9/2020	N/A	12/18/2020	12/18/2020	12/18/2020	12/18/2020	1/19/2021	1/21/2021	2/16/2021	2/17/2021	56 CD
SB#2 2019 7	Construction of Retaining Wall and Relocation of Septic Tank, NBDH-Northern Benguet District Hospital, (NBDH), Buguias, Benguet	PLGU-Benguet	No	SVP	N/A	12/10/2020	N/A	12/18/2020	12/18/2020	12/18/2020	12/18/2020	1/19/2021	1/22/2021	2/22/2021	2/24/2021	42 CD
18020	Completion of Barangay Abatan Health Station and Child Development Center Building, Abatan, Buguias	PLGU-Benguet	No	Public Bidding	N/A							1/22/2021				
SEF 20007	Construction of Grouted Riprap Between Natublang Elementary School and Sinipsip National High School, Natublang Extension	PLGU-Benguet	No	Public Bidding	N/A	9/18/2020	9/29/2020	10/13/2020	10/13/2020	10/13/2020	10/13/2020	1/29/2021	2/1/2021	3/11/2021	3/12/2021	103 CD
21109	Improvement of Lanas Pan-ayaoan FMR, Loo, Buguias	PLGU-Benguet	No	SVP	N/A	1/9/2021	N/A	1/19/2021	1/19/2021	1/19/2021	1/19/2021	2/5/2021	2/8/2021	2/23/2021	2/26/2021	23 CD
20071	Opening of Apanan- Dondontog- Lolotab FMR, Amlimay, Buguias	PLGU-Benguet	No	SVP	N/A	1/9/2021	N/A	1/19/2021	1/19/2021	1/19/2021	1/19/2021	2/10/2021	2/26/2021	6/24/2021	6/24/2021	86 CD
20078	Improvement of J204 Bekes- Dontog-Sibugan- Lusong- Magmagaling J207 Access Road, Buyacaoan, Buguias	PLGU-Benguet	No	SVP	N/A	2/2/2021	N/A	2/10/2021	2/10/2021	2/10/2021	2/10/2021	2/23/2021	2/26/2021	3/30/2021	3/31/2021	64 CD
21102	Improvement of Bekes Gudogodan FMR at Buyacaoan, Buguias, Benguet	PLGU-Benguet	No	SVP	N/A	2/20/2021	N/A	3/2/2021	3/2/2021	3/2/2021	3/2/2021	3/9/2021	3/11/2021	5/11/2021	5/17/2021	51 CD
21100	Improvement of J204 Bekes- Lusong FMR, Buyacaoan, Buguias	PLGU-Benguet	No	SVP	N/A	2/20/2021	N/A	3/2/2021	3/2/2021	3/2/2021	3/2/2021	3/9/2021	3/11/2021	4/21/2021	4/22/2021	41 CD
21001	Repair of Viewdeck at Bangao, Buguias	PLGU-Benguet	No	SVP	N/A	2/20/2021	N/A	3/2/2021	3/2/2021	3/2/2021	3/2/2021	3/9/2021	3/11/2021	4/20/2021	4/20/2021	40 CD
21088	Improvement of Senior Citizen's Building, Abatan, Buguias	PLGU-Benguet	No	SVP	N/A	3/25/2021	N/A	3/9/2021	3/9/2021	3/9/2021	3/9/2021	3/16/2021	3/18/2021	4/7/2021	4/8/2021	42 CD
21110	Improvement of Lanas- Taba-ao- Nataeg FMR, Loo, Buguias	PLGU-Benguet	No	SVP	N/A	3/2/2021	N/A	3/9/2021	3/9/2021	3/9/2021	3/9/2021	3/26/2021	3/29/2021	5/11/2021	5/17/2021	34 CD
21097	Improvement of Obanga- Balintag-Deckan FMR ( Pua Section), Baculongan Sur, Buguias	PLGU-Benguet	No	SVP	N/A	3/2/2021	N/A	3/9/2021	3/9/2021	3/9/2021	3/9/2021	3/26/2021	3/29/2021	5/5/2021	5/6/2021	43 CD
21101	Improvement of FMR (Riprap), Antopak, Buyacaoan, Buguias	PLGU-Benguet	No	SVP	N/A	3/14/2021	N/A	3/26/2021	3/26/2021	3/26/2021	3/26/2021	4/6/2021	4/8/2021	5/19/2021	5/19/2021	31 CD
21087	Improvement of JFMR Dangpa- Guiwe-Daldal Road, Amgaleyguey, Buguias	PLGU-Benguet	No	SVP	N/A	3/14/2021	N/A	3/26/2021	3/26/2021	3/26/2021	3/26/2021	4/6/2021	4/8/2021	6/7/2021	6/8/2021	73 CD
21094	Improvement of Pugo- Topinaw FMR, Baculongan Norte, Buguias	PLGU-Benguet	No	SVP	N/A	3/2/2021	N/A	3/9/2021	3/9/2021	3/9/2021	3/9/2021	4/6/2021	4/8/2021	5/12/2021	5/18/2021	27 CD
21092	Improvement of Pugo FMR, Baculongan Norte, Buguias	PLGU-Benguet	No	SVP	N/A		N/A					4/6/2021				
SEF 21006	Improvement of Deckan Elementary School Ground, Baculongan Sur, Buguias	PLGU-Benguet	No	SVP	N/A	3/14/2021	N/A	3/25/2021	3/25/2021	3/25/2021	3/25/2021	4/6/2021	4/8/2021	6/24/2021	6/24/2021	68 CD
21096	A) Improvement of Obanga Balintag-Deckan FMR (Ili Section), Baculongan Sur, Buguias	PLGU-Benguet	No	Public Bidding	N/A	2/19/2021	3/2/2021	3/16/2021	3/16/2021	3/16/2021	3/16/2021	4/13/2021				
21098	B) Improvement of Obanga Balintag-Deckan FMR (Panegdigon Section), Baculongan Sur, Buguias, Benguet															
SEF 21005	Improvement of Bangao Elementary School Ground, Bangao, Buguias	PLGU-Benguet	No	Public Bidding	N/A	2/27/2021	3/9/2021	3/23/2021	3/23/2021	3/23/2021	3/23/2021	4/13/2021	4/15/2021	5/7/2021	5/7/2021	66 CD
21103	Improvement of Nagawa- Antopac Farm-to-Market Road, Buyacaoan, Buguias	PLGU-Benguet	No	Public Bidding	N/A	2/19/2021	3/2/2021	3/16/2021	3/16/2021	3/16/2021	3/16/2021	4/20/2021				

21093	Improvement of Lamagan FMR Baculungan Norte, Buguias	PLGU-Benguet	No	SVP	N/A	3/14/2021	N/A	3/26/2021	3/26/2021	3/26/2021	3/26/2021	4/20/2021	4/23/2021	5/18/2021	5/18/2021	55 CD
21118	Improvement of JMFMR PNI-Pasbol Baney- Napeyasan JFMR OCDL (Lay-odan) Sebang, Buguias	PLGU-Benguet	No	Public Bidding	N/A	3/16/2021	3/23/2021	4/6/2021	4/6/2021	4/6/2021	4/6/2021	4/30/2021	5/4/2021	6/24/2021	6/24/2021	79 CD
21095	Improvement of Bad-ayan- Pugo- Lamayan Sinto Road (Pugo Section), Baculungan Norte, Buguias	PLGU-Benguet	No	SVP	N/A	4/24/2021	N/A	4/30/2021	4/30/2021	4/30/2021	4/30/2021	5/11/2021	5/14/2021			37 CD
GF 21002	Rehabilitation of Drainage Canal, Bekes, Buyacaoan, Buguias	PLGU-Benguet	No	SVP	N/A		N/A					5/11/2021				
21108	Improvement of Modayan- Boca-eg-Kitongan Farm-to-Market Road, Loo, Buguias	PLGU-Benguet	No	Public Bidding	N/A	3/16/2021	3/23/2021	4/6/2021	4/6/2021	4/6/2021	4/6/2021	5/18/2021				
20-14-04	Rehabilitation of Pasbol- Belino Elementary School, Sebang, Buguias	PLGU-Benguet	No	Public Bidding	N/A	3/19/2021	3/30/2021	4/13/2021	4/13/2021	4/13/2021	4/13/2021	5/18/2021				
21099	Improvement of Obanga- Deckan FMR, Baculungan Sur, Buguias	PLGU-Benguet	No	Public Bidding	N/A	3/30/2021	4/6/2021	4/20/2021	4/20/2021	4/20/2021	4/20/2021	5/18/2021	5/21/2021		6/10/2021	87 CD
21105	Improvement of Ponopon FMR, Catlubong, Buguias	PLGU-Benguet	No	SVP	N/A		N/A					5/18/2021				
SEF 21008	Improvement of Abatan Elementary School Building, Abatan, Buguias	PLGU-Benguet	No	SVP	N/A		N/A					5/18/2021				
21113	Improvement of Inuman Palakad FMR, Poblacion, Buguias	PLGU-Benguet	No	SVP	N/A		N/A					5/18/2021				
GF 21049	Completion of Barangay Health Station, Amlimay, Buguias	PLGU-Benguet	No	SVP	N/A		N/A					5/18/2021				
21106	Improvement of Bekes- Beka FMR, Catlubong, Buguias	PLGU-Benguet	No	SVP	N/A		N/A					5/25/2021				
21111	Improvement of Pusel Ampetang, Legleg Section FMR, Poblacion, Buguias	PLGU-Benguet	No	Public Bidding	N/A	4/24/2021	5/4/2021	5/18/2021	5/18/2021	5/18/2021	5/18/2021	6/15/2021	6/21/2021			79 CD
a) GF 21022 b) GF 21021	a) Construction of Flood Control Lamut, Natublang, Buguias, Buguias b) Construction of Pegguey- Macbas (Maslong) Local Access Road, Buyacaoan, Buguias, Benguet	PLGU-Benguet	No	Public Bidding	N/A	4/24/2021	5/4/2021	5/18/2021	5/18/2021	5/18/2021	5/18/2021	6/15/2021	6/21/2021			
21089	Improvement of Guloeng- Taguinday FMR, Amlimay, Buguias	PLGU-Benguet	No	SVP	N/A	5/25/2021	N/A	6/1/2021	6/1/2021	6/1/2021	6/1/2021	6/15/2021	6/21/2021			44 CD
a) DOH-21-02 b) DOH-21-01	a) Construction of a Temporary Treatment and Monitoring Facility (TTMF); b) Repair and Improvement of Northern Benguet District Hospital (NBDH) (Construction of Sewage Treatment Facility), Buguias, Benguet	PLGU-Benguet	No	Negotiated Procurement-Emergency Cases	N/A	N/A	N/A	6/17/2021	6/17/2021	6/17/2021	6/17/2021	6/17/2021	6/17/2021			222 CD
SB1-2021-57	Construction of Isolation Facility of Northern Benguet District Hospital (NBDH) at Abatan, Buguias	PLGU-Benguet	No	Negotiated Procurement-Emergency Cases	N/A	N/A	N/A	6/17/2021	6/17/2021	6/17/2021	6/17/2021	6/17/2021	6/17/2021			252 CD
21117	Improvement of Potpotak to Beca FMR, Sebang, Buguias	PLGU-Benguet	No	Public Bidding	N/A	5/15/2021	5/25/2021	6/8/2021	6/8/2021	6/8/2021	6/8/2021	6/22/2021	6/25/2021			86 CD
21115	Improvement of Panig-an Tamangan Section FMR, Annadong, Sebang, Buguias	PLGU-Benguet	No	SVP	N/A	6/8/2021	N/A	6/15/2021	6/15/2021	6/15/2021	6/15/2021	6/22/2021				62 CD
GF 21019	Improvement of JFMRR BPBS Lam-ayan-Gaangbala Pongos FMR, Bangao, Buguias	PLGU-Benguet	No	SVP	N/A	5/25/2021	N/A	6/1/2021	6/1/2021	6/1/2021	6/1/2021	6/22/2021	6/25/2021			35 CD
21004	Improvement Along Bad-ayan-Manhuyuhuy Provincial Road, Buguias	PLGU-Benguet	No	Public Bidding	N/A	4/24/2021	5/4/2021	5/18/2021	5/18/2021	5/18/2021	5/18/2021	6/29/2021				
21044	Construction of Open Canal Bano-oy, Baculungan Norte, Buguias	PLGU-Benguet	No	SVP	N/A	6/8/2021	N/A	6/15/2021	6/15/2021	6/15/2021	6/15/2021	6/29/2021				48 CD
SB1-2021-50	Improvement of Mankaet- Beleng Motyocna to Naegawa Road, Sebang, Buguias, Benguet	PLGU-Benguet	No	SVP	N/A	6/15/2021	N/A	6/22/2021	6/22/2021	6/22/2021	6/22/2021	6/29/2021	7/2/2021			76 CD
<b>ITOGON</b>																
SEF SB2-2019-1	Construction of Waterworks System for Ampucaao Elementary School in Ampucaao, Itogon	PLGU-Benguet	No	SVP	N/A	10/28/2020	N/A	12/18/2020	12/18/2020	12/18/2020	12/18/2020	1/19/2021	1/21/2021	2/13/2021	2/22/2021	37 CD
GF-2018-115-01	A) Construction of Shed (Gym) at Dalicno Elementary School, Ampucaao, Itogon	PLGU-Benguet	No	Public Bidding	N/A	11/20/2020	11/27/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	1/22/2021	1/25/2021	3/15/2021	3/16/2021	69 CD

SB#3 2019-115-2	B) Construction of Shed (Gym) at Dalicno Elementary School, Ampucao, Itogon (Additional)	PLGU-Benguet	No	Public Bidding	N/A	11/20/2020	11/27/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	1/29/2021	2/2/2021	3/15/2021	3/16/2021	84 CD
20089	Improvement of Simpa FMR, Ampucao, Itogon	PLGU-Benguet	No	Public Bidding	N/A	11/20/2020	11/27/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	1/29/2021	2/2/2021	6/1/2021	6/2/2021	107 CD
LDRRMF 2019-10-01	Improvement Along Baguio- Balatoc- Itogon Provincial Road (Sinkhole) Virac, Itogon, Benguet	PLGU-Benguet	No	Public Bidding	N/A	11/20/2020	11/27/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	1/29/2021	2/2/2021	6/1/2021	6/2/2021	107 CD
20090	Improvement of Doteng Loacan Muncipal Road, Loacan, Itogon	PLGU-Benguet	No	Public Bidding	N/A	12/3/2020	12/11/2020	12/23/2020	12/23/2020	12/23/2020	12/23/2020	2/10/2021	2/15/2021	3/8/2021	3/8/2021	55 CD
20037	Ground Improvement of Municipal Evacuation and Crisis Center, Keystone, Ucab, Itogon	PLGU-Benguet	No	Public Bidding	N/A	12/4/2020	12/11/2020	12/23/2020	12/23/2020	12/23/2020	12/23/2020	2/10/2021	2/15/2021	4/30/2021	5/3/2021	135 CD
19022	Completion of Gym, Tinongdan Proper, Tinongdan, Itogon, Benguet	PLGU-Benguet	No	Public Bidding	N/A	12/3/2020	12/11/2020	12/23/2020	12/23/2020	12/23/2020	12/23/2020	2/10/2021	2/10/2021	6/2/2021	6/2/2021	83 CD
SEF 20009	Improvement of Baguio Gold Elementary School, Tuding, Itogon	PLGU-Benguet	No	Public Bidding	N/A	12/4/2020	12/11/2020	12/23/2020	12/23/2020	12/23/2020	12/23/2020	2/23/2021	2/26/2021	3/17/2021	3/17/2021	108 CD
2020-10-02	Improvement Along Baguio- Balatoc Provincial Road, Batuang Section, Itogon, Benguet	PLGU-Benguet	No	Public Bidding	N/A	1/8/2021	1/19/2021	2/2/2021	2/2/2021	2/2/2021	2/2/2021	3/2/2021	3/4/2021	5/10/2021	5/11/2021	66 CD
GF 20032	Improvement of Information Tourism Center, Poblacion, Itogon	PLGU-Benguet	No	SVP	N/A	2/20/2021	N/A	3/2/2021	3/2/2021	3/2/2021	3/2/2021	3/16/2021	3/18/2021	5/25/2021	5/25/2021	70 CD
LDRRMF 2020-01	Improvement of the Road Cut Section Along Dalicno Barangay Road, Ampucao, Itogon	PLGU-Benguet	No	Public Bidding	1/7/2021	1/9/2021	1/19/2021	2/2/2021	2/2/2021	2/2/2021	2/2/2021	3/23/2021	3/25/2021	5/4/2021	5/5/2021	205 CD
21020	Improvement of Lawiguen Domestic Water Works System, Dalupirip, Itogon	PLGU-Benguet	No	SVP	N/A	3/2/2021	N/A	3/9/2021	3/9/2021	3/9/2021	3/9/2021	4/6/2021	4/6/2021	6/21/2021	6/21/2021	83 CD
GF 21014	Riprap Protection and Improvement of FMR Curve at Pasiday, Ampucao, Itogon	PLGU-Benguet	No	SVP	N/A	3/14/2021	N/A	3/26/2021	3/26/2021	3/26/2021	3/26/2021	4/20/2021	4/23/2021	6/2/2021	6/2/2021	35 CD
20091	Construction of Canal Along Provincial Road (Infront of Mr. Sibayan to First Gate Checkpoint), Virac, Itogon	PLGU-Benguet	No	Public Bidding	N/A	3/5/2021	3/16/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021	5/4/2021				
GF 2017-10G	Construction of Upper Tram CDC, Ucab, Itogon, Benguet	PLGU-Benguet	No	Public Bidding	N/A	3/5/2021	3/16/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021	5/11/2021	5/14/2021	6/29/2021	6/29/2021	117 CD
GF 21093	Completion of Gymnasium at Upper Camp, Ampucao, Itogon, Benguet	PLGU-Benguet	No	Public Bidding	N/A	3/19/2021	3/30/2021	4/13/2021	4/13/2021	4/13/2021	4/13/2021	5/11/2021	5/14/2021	6/22/2021	7/1/2021	84 CD
21045	Construction of Canal at Daycong Balasigan, Dontogan, Dalicno, Itogon	PLGU-Benguet	No	Public Bidding	N/A	3/16/2021	3/23/2021	4/6/2021	4/6/2021	4/6/2021	4/6/2021	5/18/2021				
21019	Construction of Payket Water Works System, Dalupirip, Itogon	PLGU-Benguet	No	SVP	N/A		N/A					6/15/2021				
SEF 21010	Construction of Cat Shade and Improvement of Pathway and Stairway of Luneta Elementary School, Luneta, Locan, Itogon	PLGU-Benguet	No	SVP	N/A		N/A					6/22/2021				
<b>KABAYAN</b>																
GF 20034	Construction of CICL and VAWC Refugee Center, Duacan, Kabayan	PLGU-Benguet	No	SVP	N/A	10/15/2020	N/A	12/18/2020	12/18/2020	12/18/2020	12/18/2020	1/19/2021	1/22/2021	3/1/2021	3/2/2021	70 CD
19018	Construction of Waterworks at Tawangan, Kabayan, Benguet	PLGU-Benguet	No	SVP	N/A	12/9/2020	N/A	12/18/2020	12/18/2020	12/18/2020	12/18/2020	1/19/2021	1/22/2021	3/8/2021	3/9/2021	54 CD
18018	Completion of Barangay Health Center, Eddet, Kabayan, Benguet	PLGU-Benguet	No	Public Bidding	N/A	11/20/2020	11/27/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	1/22/2021	1/25/2021	5/28/2021	6/14/2021	70 CD
GF 20010	Reconstruction of Datuan Footbridge, Eddet, Kabayan	PLGU-Benguet	No	Public Bidding	N/A	11/20/2020	11/27/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	1/22/2021	1/25/2021	3/2/2021	3/3/2021	139 CD
GF 20034	Improvement of Dampeg-Mankew Farm to Market Road, Pacso, Kabayan, Benguet	PLGU-Benguet	No	Public Bidding	N/A	11/20/2020	11/27/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	1/22/2021	1/25/2021	2/16/2021	2/17/2021	56 CD
20096	Improvement of Kaling-Sangol-Bashoy FMR, Bashoy, Kabayan	PLGU-Benguet	No	Public Bidding	N/A	12/3/2020	12/11/2020	12/23/2020	12/23/2020	12/23/2020	12/23/2020	1/29/2021	2/1/2021	3/31/2021	4/6/2021	126 CD
20097	Improvement of Proper Lusod To Awing Access Road, Lusod, Kabayan	PLGU-Benguet	No	Public Bidding	N/A	12/3/2020	12/11/2020	12/23/2020	12/23/2020	12/23/2020	12/23/2020	2/5/2021	2/8/2021	3/31/2021	4/6/2021	116 CD
SB 3 2019-1	Construction of Multi-purpose Gym at Upper Bashoy, Kabayan (Phase I)	PLGU-Benguet	No	Public Bidding	N/A	1/8/2021	1/19/2021	2/2/2021	2/2/2021	2/2/2021	2/2/2021	2/23/2021	2/26/2021	4/30/2021	5/3/2021	140 CD
16065	1) Construction of Two-Storey Industrial Arts Building (Phase I) at Adaoay National High School, Adaoay, Kabayan 2) Construction of Two-Storey Industrial Arts Building (Phase I) at Adaoay National High School, Adaoay, Kabayan	PLGU-Benguet	No	Public Bidding	N/A	12/3/2020	12/11/2020	12/23/2020	12/23/2020	12/23/2020	12/23/2020	2/23/2021	2/26/2021	4/30/2021	5/3/2021	282 CD

	3) Construction of Two-Storey Industrial Arts Building (Phase I) at Adaoay National High School, Adaoay, Kabayan															
SARO-NO.SARO-05EC-20-0005253	Improvement of Besocol- Ballay FMR, Ballay, Kabayan	PLGU-Benguet	No	Public Bidding	5/11/2021	5/15/2021	5/25/2021	6/8/2021	6/8/2021	6/8/2021	6/8/2021	2/23/2021	2/26/2021	4/30/2021	5/3/2021	337 CD
21122	Improvement of Talabing- Liang FMR, Ballay, Kabayan	PLGU-Benguet	No	SVP	N/A	2/20/2021	N/A	3/2/2021	3/2/2021	3/2/2021	3/2/2021	3/9/2021	3/11/2021	5/21/2021	5/21/2021	62 CD
21127	Improvement of Kinubkob to Bayabay FMR, Tawangan, Kabayan	PLGU-Benguet	No	SVP	N/A	3/2/2021	N/A	3/9/2021	3/9/2021	3/9/2021	3/9/2021	3/16/2021	3/18/2021	5/31/2021	5/31/2021	42 CD
20095	Construction of Retaining Wall Along Tuidan FMR, Ballay, Kabayan	PLGU-Benguet	No	SVP	N/A	3/2/2021	N/A	3/9/2021	3/9/2021	3/9/2021	3/9/2021	3/16/2021	3/18/2021	6/11/2021	6/14/2021	48 CD
17086 GF 21060	A) Construction of Daket- Oguban Footbridge, Eddet, Kabayan B) Construction of Daket- Oguban Footbridge, Eddet, Kabayan, Benguet (Additional)	PLGU-Benguet	No	Public Bidding	N/A	2/19/2021	3/2/2021	3/16/2021	3/16/2021	3/16/2021	3/16/2021	4/6/2021	4/8/2021			57 CD
21124	Improvement of Todjacap- Bekes- Balangabang- Singapayew Access Road, Duacan, Kabayan	PLGU-Benguet	No	Public Bidding	N/A	2/27/2021	3/9/2021	3/23/2021	3/23/2021	3/23/2021	3/23/2021	4/13/2021				34 CD
21121	Improvement of Dinamili to Dimipyas FMR, Ballay, Kabayan	PLGU-Benguet	No	Public Bidding	N/A	2/19/2021	3/2/2021	3/16/2021	3/16/2021	3/16/2021	3/16/2021	4/20/2021				
21125	Improvement of Wacalan to Madayag Farm to Market Road, Lusod, Kabayan	PLGU-Benguet	No	SVP	N/A		N/A					4/20/2021				
21120	Improvement of Adaoay Proper- Pocngol- Abat FMR, Adaoay, Kabayan	PLGU-Benguet	No	SVP	N/A		N/A					5/18/2021				
21050	Improvement of Canal Along Proper Spring, Tawangan, Kabayan	PLGU-Benguet	No	SVP	N/A	4/24/2021	N/A	4/30/2021	4/30/2021	4/30/2021	4/30/2021	5/11/2021	5/14/2021			55 CD
18080	Installation of Solar Powered Irrigation System & Additional Water Supply Distribution System at Kabayan Demo Farm, Kabayan, Benguet	PLGU-Benguet	No	Public Bidding	N/A	5/5/2021	N/A	5/11/2021	5/11/2021	5/11/2021	5/11/2021	5/25/2021	5/28/2021			119 CD
21049	Construction of Flood Control Along Lower Proper to Nanbangawan River, Tawangan, Kabayan	PLGU-Benguet	No	SVP	N/A	5/25/2021	N/A	6/1/2021	6/1/2021	6/1/2021	6/1/2021	6/8/2021	6/11/2021			37 CD
21048	Construction of Flood Control at Proper Lusod, Kabayan	PLGU-Benguet	No	Public Bidding	N/A	4/24/2021	5/4/2021	5/18/2021	5/18/2021	5/18/2021	5/18/2021	6/15/2021	6/21/2021			56 CD
21126	Improvement of Proper Lusod to Ba-ay Road, Lusod, Kabayan	PLGU-Benguet	No	Public Bidding	N/A	4/24/2021	5/4/2021	5/18/2021	5/18/2021	5/18/2021	5/18/2021	6/15/2021				
LGSF-21001	Rehabilitation Along Besocol- Ballay FMR, Ballay, Kabayan	PLGU-Benguet	No	Public Bidding	5/11/2021	5/15/2021	5/25/2021	6/8/2021	6/8/2021	6/8/2021	6/8/2021	6/29/2021				
<b>KAPANGAN</b>																
LDRRMF 20004	Improvement/Rehabilitation of Datakan-Labueg- Lomon Provincial Road, Kapangan	PLGU-Benguet	No	Public Bidding	N/A	11/20/2020	11/27/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	1/22/2021	1/25/2021	3/16/2021	3/17/2021	75 CD
20009	Improvement Along Lomon- Paykek Provincial Road, Kapangan	PLGU-Benguet	No	Public Bidding	N/A	12/3/2020	12/11/2020	12/23/2020	12/23/2020	12/23/2020	12/23/2020	2/5/2021	2/8/2021	3/8/2021	3/11/2021	105 CD
SB1-2019-37	Completion of Beling- Belis Barrio School Multi-purpose Cottage at Beling- Belis, Kapangan, Benguet	PLGU-Benguet	No	SVP	N/A	1/9/2021	N/A	1/19/2021	1/19/2021	1/19/2021	1/19/2021	2/5/2021	2/8/2021	3/10/2021	3/11/2021	52 CD
CMGP-2020-01	Road Upgrading and Improvement of Lomon- Sagubo Provincial Road (Phase II)	PLGU-Benguet	No	Public Bidding	10/20/2020	11/6/2020	11/17/2020	12/1/2020	12/1/2020	12/1/2020	12/1/2020	2/10/2021	2/15/2021	3/11/2021	3/17/2021	178 CD
20014	Construction of Canal at Kapangan National High School, Central Kapangan	PLGU-Benguet	No	SVP	N/A	1/9/2021	N/A	1/19/2021	1/19/2021	1/19/2021	1/19/2021	2/10/2021	2/26/2021	6/7/2021	6/7/2021	69 CD
20099	Road Opening at Bolo to Pudong Barangay Hall, Pudong, Kapangan	PLGU-Benguet	No	Public Bidding	N/A	12/3/2020	12/11/2020	12/23/2020	12/23/2020	12/23/2020	12/23/2020	2/23/2021	2/26/2021	3/16/2021	3/16/2021	142 CD
LDRRMF 20005	Improvement/ Rehabilitation Along Lomon- Sagubo Provincial Road	PLGU-Benguet	No	Public Bidding	N/A							2/23/2021				
20060	Construction of Waste Storage Facility, Kapangan	PLGU-Benguet	No	Public Bidding	N/A	12/3/2020	12/11/2020	12/23/2020	12/23/2020	12/23/2020	12/23/2020	3/2/2021	3/4/2021	4/14/2021	4/23/2021	84 CD
SEF 20013	Improvement of Gymnasium at GBD AIS, Balakbak, Kapangan	PLGU-Benguet	No	Public Bidding	N/A	1/8/2021	1/19/2021	2/2/2021	2/2/2021	2/2/2021	2/2/2021	3/2/2021	3/4/2021	4/22/2021	4/22/2021	100 CD
GF 20035	Construction of Senior Citizens Multi-purpose Building, Keyang, Gadang, Kapangan	PLGU-Benguet	No	Public Bidding	N/A	1/29/2021	2/10/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021	3/16/2021	3/18/2021			112 CD
21005	Improvement Along Datakan- Labueg-Camp 66 Provincial Road, Kapangan	PLGU-Benguet	No	Public Bidding	N/A	2/19/2021	3/2/2021	3/16/2021	3/16/2021	3/16/2021	3/16/2021	4/13/2021	4/15/2021	6/21/2021	6/22/2021	137 CD

GF 21016	Improvement of Cabanawan- Bulok FMR, Datakan, Kapangan	PLGU-Benguet	No	SVP	N/A		N/A					5/11/2021				
20030	Construction of Child Development Center, Proper Gaswiling, Kapangan, Benguet	PLGU-Benguet	No	Public Bidding	N/A	3/5/2021	3/16/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021	6/15/2021				
17007	Construction of New Kapangan District Hospital (KDH)( Building (Phase I) Located at Central, Kapangan	PLGU-Benguet	No	Negotiated Procurement-Emergency Cases	N/A	N/A	N/A	6/17/2021	6/17/2021	6/17/2021	6/17/2021	6/17/2021	6/17/2021			297 CD
GF 21061	Improvement of Footrail with Handrails at Nalbengan, Cuba, Kapangan	PLGU-Benguet	No	SVP	N/A	6/15/2021	N/A	6/22/2021	6/22/2021	6/22/2021	6/22/2021	6/29/2021	7/2/2021			49 CD
<b>KIBUNGAN</b>																
CMGP 2020-02	Road Upgrading & Improvement of Halsema- Madaymen Provincial Road (Phase III)	PLGU-Benguet	No	Public Bidding	10/20/2020	11/6/2020	11/17/2020	12/1/2020	12/1/2020	12/1/2020	12/1/2020	1/12/2021	1/15/2021	2/3/2021	2/3/2021	223 CD
20021	Improvement of Les-eng Tacadang Waterworks, Tacadang, Kibungan	PLGU-Benguet	No	Public Bidding	N/A	1/8/2021	1/19/2021	2/2/2021	2/2/2021	2/2/2021	2/2/2021	2/23/2021	2/26/2021	5/10/2021	5/11/2021	108 CD
SB1-2019-1	Construction of Stage at Kibungan National High School	PLGU-Benguet	No	SVP	N/A	2/2/2021	N/A	2/10/2021	2/10/2021	2/10/2021	2/10/2021	3/2/2021	3/4/2021	5/10/2021	5/11/2021	54 CD
20102	Concreting Along Sapda-an- Amog-on FMR, Sagpat, Kibungan	PLGU-Benguet	No	Public Bidding	N/A	1/29/2021	2/10/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021	3/16/2021	5/18/2021	5/4/2021	5/5/2021	37 CD
SEF-2019-21003	Construction of Water Works System With Water Pump of Madaymen National High School, Kibungan	PLGU-Benguet	No	Public Bidding	N/A	1/29/2021	2/10/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021	3/26/2021	3/29/2021	5/11/2021	5/11/2021	86 CD
SEF 21013	Construction of Comfort Room at Camilo Lucaben Elementary School, Madaymen, Kibungan	PLGU-Benguet	No	SVP	N/A	3/14/2021	N/A	3/26/2021	3/26/2021	3/26/2021	3/26/2021	4/6/2021	4/8/2021	5/24/2021	5/24/2021	40 CD
21051	Construction of Ambalideng Flood Control, Poblacion, Kibungan	PLGU-Benguet	No	Public Bidding	N/A	2/19/2021	3/2/2021	3/16/2021	3/16/2021	3/16/2021	3/16/2021	4/13/2021	4/15/2021	5/6/2021	5/7/2021	182 CD
21128	Improvement of Masala- Sagangasang-Dalumpit FMR, Madaymen, Kibungan	PLGU-Benguet	No	Public Bidding	N/A	3/16/2021	3/23/2021	4/6/2021	4/6/2021	4/6/2021	4/6/2021	5/11/2021	5/14/2021	6/14/2021	6/14/2021	65 CD
21129	Improvement / Concreting of God-ang-Mancawal Farm to Market Road (Access Road) Lubo- Sagpat, Lubo, Kibungan	PLGU-Benguet	No	Public Bidding	N/A	3/19/2021	3/30/2021	4/13/2021	4/13/2021	4/13/2021	4/13/2021	5/11/2021				
GF CY 21009	Construction of Retaining Wall/Slope Protection at Barangay Hall Area, Sagpat, Kibungan, Benguet	PLGU-Benguet	No	Public Bidding	N/A	3/19/2021	3/30/2021	4/13/2021	4/13/2021	4/13/2021	4/13/2021	6/1/2021				
LDRRMF 20002	Improvement/ Rehabilitation Along Sagpat- Sapdaan Provincial Road, Kibungan	PLGU-Benguet	No	Public Bidding	N/A							6/22/2021	6/4/2021			
<b>LA TRINIDAD</b>																
GF 20053	Construction of Storage Room, La Trinidad	PLGU-Benguet	No	SVP	N/A	12/9/2020	N/A	12/18/2020	12/18/2020	12/18/2020	12/18/2020	1/19/2021	1/22/2021	2/10/2021	2/11/2021	98 CD
GF 2020-015 GF 2019-11-04	A) Construction of Capitol Entrance Rotunda Sculpture B) Upgrading of Provincial Jail Electric System (Additional) Poblacion, La Trinidad, Benguet	PLGU-Benguet	No	SVP	N/A	12/9/2020	N/A	12/18/2020	12/18/2020	12/18/2020	12/18/2020	1/19/2021	1/22/2021	2/16/2021	2/17/2021	35 CD
GF 20052	Improvement of the Capitol Open Gymnasium	PLGU-Benguet	No	SVP	N/A	12/9/2020	N/A	12/18/2020	12/18/2020	12/18/2020	12/18/2020	1/22/2021	1/25/2021	3/2/2021	3/3/2021	49 CD
20039	Construction of Drainage Along Lubas Road at Sebseb, La Trinidad	PLGU-Benguet	No	Public Bidding	N/A							2/2/2021				
GF 20023	Fencing of Longlong Elementary School, Puguis, La Trinidad	PLGU-Benguet	No	Public Bidding	N/A	11/6/2020	11/17/2020	12/1/2020	12/1/2020	12/1/2020	12/1/2020	2/2/2021	2/3/2021	2/24/2021	2/26/2021	128 CD
20012	Improvement of Road Along Phase II, Block 4, Housing, Wangal, La Trinidad	PLGU-Benguet	No	Public Bidding	N/A							2/2/2021				
SB2 18903 GF 2019-09	A) Constructin of Annex Building, Capitol (Phase III) B) Construction of Annex Building, Capitol (Phase IV)	PLGU-Benguet	No	Public Bidding	10/20/2020	11/6/2021	11/17/2020	12/1/2020	12/1/2020	12/1/2020	12/1/2020	2/10/2021	2/15/2021	3/31/2021	3/31/2021	742 CD
20105	Opening/ Improvement of Upper Bayabas Going to Pico Elementary School, La Trinidad, Benguet	PLGU-Benguet	No	Public Bidding	N/A	12/3/2020	12/11/2020	12/23/2020	12/23/2020	12/23/2020	12/23/2020	2/15/2021	2/15/2021	4/7/2021	4/8/2021	
GF 20040	Improvement of PEO Building, Wangal, La Trinidad	PLGU-Benguet	No	Public Bidding	1/7/2021	1/8/2021	1/19/2021	2/2/2021	2/2/2021	2/2/2021	2/2/2021	2/23/2021	2/26/2021	3/30/2021	3/31/2021	238 CD
20040	Construction of Drainage Canal With Cover at Lower Capjaran, Km. 4, Pico, La Trinidad	PLGU-Benguet	No	Public Bidding	N/A	1/8/2021	1/19/2021	2/2/2021	2/2/2021	2/2/2021	2/2/2021	2/23/2021	2/26/2021	5/11/2021	5/12/2021	117 CD

LDRRMF 20012	Improvement of the Provincial DRRM Building, Wangal, La Trinidad	PLGU-Benguet	No	SVP	N/A	2/2/2021	N/A	2/10/2021	2/10/2021	2/10/2021	2/10/2021	2/23/2021	2/26/2021	4/6/2021	4/7/2021	73 CD
LDRRMF 2019-06	Construction of Drainage System and Perimeter Fencing at Pond 1, Buyagan, La Trinidad, Benguet	PLGU-Benguet	No	Public Bidding	1/7/2021	1/8/2021	1/19/2021	2/2/2021	2/2/2021	2/2/2021	2/2/2021	3/2/2021	3/4/2021	4/5/2021	4/8/2021	299 CD
20048	Improvement of Box Culvert at Central Ambiong Pitdawan, La Trinidad, Benguet	PLGU-Benguet	No	SVP	N/A		N/A					3/9/2021				
GF 21034	Construction of Drainage Canal From Balilis Residence Towards Samoyao Pond, Alapang, La Trinidad, Benguet	PLGU-Benguet	No	SVP	N/A		N/A					3/9/2021				
21132	Improvement of Kibungan Village Community Road, Puguiss, La Trinidad	PLGU-Benguet	No	SVP	N/A	3/2/2021	N/A	3/9/2021	3/9/2021	3/9/2021	3/9/2021	3/26/2021	3/29/2021	4/28/2021	4/29/2021	48 CD
LDRRMF 2018-08	Construction of Drainage Canal System & Protection Wall at the Benguet SPED Center, Wangal, La Trinidad	PLGU-Benguet	No	Public Bidding	N/A	1/29/2021	2/10/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021	4/6/2021	4/8/2021	6/1/2021	6/1/2021	174 CD
21131	Improvement of Road with Drainage Canal (Near Alos Residence) Western Poblacion, La Trinidad	PLGU-Benguet	No	SVP	N/A		N/A					4/6/2021				
21055	Construction of Drainage Canal and Improvement of Community Road at Central Buyagan (Khayog to Ang Area), Poblacion, La Trinidad	PLGU-Benguet	No	SVP	N/A		N/A					4/6/2021				
20022	Completion of Waterworks Project at Sitio Marlboro, Beckel, La Trinidad	PLGU-Benguet	No	Public Bidding	N/A	2/19/2021	3/2/2021	3/16/2021	3/16/2021	3/16/2021	3/16/2021	4/20/2021				
SEF-2018-21002	Demolition and Reconstruction of Alternative Learning School (ALS) in Puguiss Elementary School in Puguiss, La Trinidad	PLGU-Benguet	No	Public Bidding	N/A	3/5/2021	3/16/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021	4/20/2021				
21135	Concreting and Completion of Barangay Road Litopan Talinguroy, Wangal, La Trinidad	PLGU-Benguet	No	Public Bidding	N/A	3/16/2021	3/23/2021	4/6/2021	4/6/2021	4/6/2021	4/6/2021	4/20/2021				
21133	Improvement of Lamtang FMR, Puguiss, La Trinidad	PLGU-Benguet	No	Public Bidding	N/A	3/30/2021	4/6/2021	4/20/2021	4/20/2021	4/20/2021	4/20/2021	4/30/2021	5/4/2021	6/1/2021	6/1/2021	89 CD
21010	Improvement Along Suyoc- Beckel Provincial Road, La Trinidad, Benguet	PLGU-Benguet	No	Public Bidding	N/A	2/27/2021	3/9/2021	3/23/2021	3/23/2021	3/23/2021	3/23/2021	4/30/2021				216 CD
21056	Construction of Flood Control at Bolo Creek, Puguiss, La Trinidad	PLGU-Benguet	No	Public Bidding	N/A	3/30/2021	4/6/2021	4/20/2021	4/20/2021	4/20/2021	4/20/2021	5/4/2021	5/7/2021	6/17/2021	6/17/2021	112 CD
GF CY 2018-13	Improvement of Legislative Building, Capitol, La Trinidad	PLGU-Benguet	No	Public Bidding	N/A	3/5/2021	3/16/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021	5/11/2021				
20038	Construction of Drainage Canal from the National Highway Going up to the Cruz-Tawang Road at Sitio Atta, Cruz, La Trinidad	PLGU-Benguet	No	Public Bidding	N/A	3/30/2021	4/6/2021	4/20/2020	4/20/2020	4/20/2020	4/20/2020	5/11/2021				
21052	Construction of Drainage Canal at Central Balili, La Trinidad, Benguet	PLGU-Benguet	No	SVP	N/A		N/A					5/18/2021				
GF 21085	Improvement of Provincial Tourism Building	PLGU-Benguet	No	SVP	N/A		N/A					5/25/2021				
21130	Rehabilitation Along Peril- Obudan-Capdaran Road, Pico, La Trinidad	PLGU-Benguet	No	Public Bidding	N/A							6/1/2021				
GF 21040	Construction of Drainage Canal at Lower Bato, Puguiss, La Trinidad, Benguet	PLGU-Benguet	No	SVP	N/A		N/A					6/8/2021	6/11/2021			
<b>MANKAYAN</b>																
GF 20025	Improvement of Classroom Building, Ayosep Elementary School, Balili, Mankayan	PLGU-Benguet	No	SVP	N/A	12/9/2020	N/A	12/18/2020	12/18/2020	12/18/2020	12/18/2020	1/22/2021	1/25/2021	2/19/2021	2/22/2021	49 CD
SB#3 2019-41	Slope Protection and Fencing at Balili National High School, Balili, Mankayan	PLGU-Benguet	No	Public Bidding	N/A	1/8/2021	1/19/2021	2/2/2021	2/2/2021	2/2/2021	2/2/2021	3/2/2021	3/4/2021	3/28/2021	4/29/2021	97 CD
GF 21013	Construction of Road Rail Guard Along Lengyatan- Belentian Barangay Road, Tabio, Mankayan	PLGU-Benguet	No	SVP	N/A	2/20/2021	N/A	3/2/2021	3/2/2021	3/2/2021	3/2/2021	3/9/2021	3/11/2021	4/5/2021	4/6/2021	35 CD
21025	Rehabilitation of Colalo Main Waterworks System, Colalo, Mankayan	PLGU-Benguet	No	SVP	N/A	2/20/2021	N/A	3/2/2021	3/2/2021	3/2/2021	3/2/2021	3/9/2021	3/11/2021	4/12/2021	4/13/2021	11 CD
21059	Construction of Drainage Open Canal, Colalo, Mankayan	PLGU-Benguet	No	SVP	N/A	2/20/2021	N/A	3/2/2021	3/2/2021	3/2/2021	3/2/2021	3/9/2021	3/11/2021	4/12/2021	4/13/2021	50 CD



LDRRMF 21002	Rehabilitation / Improvement Along Guinaoang- Suyoc- Gambang Provincial Road, Mankayan	PLGU-Benguet	No	Public Bidding	N/A	2/19/2021	3/2/2021	3/16/2021	3/16/2021	3/16/2021	3/16/2021	4/6/2021	4/8/2021	5/28/2021	5/28/2021	74 CD
20012 21015	A) Construction of Health Station, Suyoc-Palasaan, Suyoc, Mankayan (Phase I) B) Improvement of Barangay Health Station (Phase II), Suyoc, Mankayan	PLGU-Benguet	No	Public Bidding	N/A	2/19/2021	3/2/2021	3/16/2021	3/16/2021	3/16/2021	3/16/2021	4/20/2021	4/23/2021	6/7/2021	6/8/2021	98 CD
21028	Completion of Palpaltogan Day Care (Phase II), Paco, Mankayan	PLGU-Benguet	No	SVP	N/A	3/14/2021	N/A	3/26/2021	3/26/2021	3/26/2021	3/26/2021	4/20/2021	4/23/2021	5/25/2021	5/26/2021	84 CD
21023	Improvement of Tokip- Lamagan- Payeo Water Works System, Bedbed, Mankayan	PLGU-Benguet	No	SVP	N/A	3/14/2021	N/A	3/26/2021	3/26/2021	3/26/2021	3/26/2021	4/20/2021	4/23/2021			38 CD
GF 21023	Improvement of Lungog- Pankikan FMR, Balili, Mankayan	PLGU-Benguet	No	Public Bidding	N/A	3/19/2021	3/30/2021	4/13/2021	4/13/2021	4/13/2021	4/13/2021	5/4/2021	5/7/2021	6/21/2021	6/22/2021	58 CD
21026	Construction of Water Works System at Bato (Aliona Goyek WWS) Tabio, Mankayan	PLGU-Benguet	No	Public Bidding	N/A	3/19/2021	3/30/2021	4/13/2021	4/13/2021	4/13/2021	4/13/2021	5/11/2021				
GF 21066	Construction of Slope Protection of Mogao Elementary School Ground, Balili, Mankayan	PLGU-Benguet	No	SVP	N/A	4/24/2021	N/A	4/30/2021	4/30/2021	4/30/2021	4/30/2021	5/11/2021	5/14/2021	6/17/2021	6/17/2021	33 CD
21136	Improvement of Nagawaan- Tam-awan Barangay Road, Balili, Mankayan	PLGU-Benguet	No	SVP	N/A	4/24/2021	N/A	4/30/2021	4/30/2021	4/30/2021	4/30/2021	5/11/2021	5/14/2021	6/17/2021	6/17/2021	35 CD
SEF 21014	Construction of a Slope Protection at Cabacab Elementary School, Cabacab, Balili, Mankayan	PLGU-Benguet	No	Public Bidding	N/A	3/19/2021	3/30/2021	4/13/2021	4/13/2021	4/13/2021	4/13/2021	5/18/2021	5/21/2021	6/10/2021	6/10/2021	59 CD
21140	Restoration and Improvement of Alternate Road at Sitio Palpaltogan, Paco, Mankayan	PLGU-Benguet	No	SVP	N/A		N/A					5/25/2021				
GF 21069	Construction of Perimeter Fence at Am-am Elementary School, Balili, Mankayan	PLGU-Benguet	No	SVP	N/A		N/A					6/8/2021	6/11/2021			
GF 21030	Improvement of Lip-atan-Poy-ok FMR, Guinaoang, Mankayan, Benguet	PLGU-Benguet	No	SVP	N/A		N/A					6/8/2021	6/11/2021			
20109	Improvement of Atayan- Balili Provincial Road, Balili, Mankayan	PLGU-Benguet	No	Public Bidding	3/16/2021	3/19/2021	3/30/2021	4/13/2021	4/13/2021	4/13/2021	4/13/2021	6/15/2021				
GF 21024	Improvement of Soysoyan Alam-am Ayosep FMR, Balili, Mankayan	PLGU-Benguet	No	Public Bidding	N/A	4/24/2021	4/24/2021	5/18/2021	5/18/2021	5/18/2021	5/18/2021	6/15/2021	6/21/2021			72 CD
GF 21028	Improvement of Sitio Dekdek FMR, Bulalacao, Mankayan	PLGU-Benguet	No	SVP	N/A		N/A					6/22/2021				
21142	Improvement of Gravel Pit/ FMR, Sapid, Mankayan	PLGU-Benguet	No	SVP	N/A		N/A					6/22/2021				
21143	Improvement of Sapid Nursery to Pakda-Suyok FMR, Sapid, Mankayan	PLGU-Benguet	No	SVP	N/A		N/A					6/22/2021				
21058	Construction of Drainage Canal at Lower Balili, Mankayan	PLGU-Benguet	No	SVP	N/A	6/15/2021	N/A	6/22/2021	6/22/2021	6/22/2021	6/22/2021	6/29/2021	7/2/2021			100 CD
21144	Improvement of Inoman- Abbao FMR, Taneg, Mankayan	PLGU-Benguet	No	SVP	N/A		N/A					6/29/2021				
21141	Improvement of Upper Sapid Barangay Road (Sese), Sapid, Mankayan	PLGU-Benguet	No	SVP	N/A		N/A					6/29/2021				
GF 21051	Completion of Proper Paco RIC Multi-purpose Building, Paco, Mankayan	PLGU-Benguet	No	SVP	N/A		N/A					6/29/2021				
<b>SABLAN</b>																
GF 20015	Construction of Waiting Shed Along Sitio Coplo, Bayabas, Sablan	PLGU-Benguet	No	SVP	N/A	12/10/2020	N/A	12/18/2020	12/18/2020	12/18/2020	12/18/2020	1/19/2021	1/22/2021	3/8/2021	3/9/2021	27 CD
21146	Improvement of Matal-og Kayapa FMR, Poblacion, Sablan	PLGU-Benguet	No	SVP	N/A	3/14/2021	N/A	3/26/2021	3/26/2021	3/26/2021	3/26/2021	4/6/2021	4/8/2021	5/28/2021	5/28/2021	32 CD
SB3 2019-45	Construction of Multi-purpose Building, Banangan, Sablan	PLGU-Benguet	No	Public Bidding	N/A	2/19/2021	3/2/2021	3/16/2021	3/16/2021	3/16/2021	3/16/2021	4/13/2021	4/15/2021	5/20/2021	5/20/2021	152 CD
LDRRMF 21009	Rehabilitation/ Improvement Along Monglo- Bayabas Provincial Road, Sablan	PLGU-Benguet	No	Public Bidding	N/A	2/27/2021	3/9/2021	3/23/2021	3/23/2021	3/23/2021	3/23/2021	4/20/2021	4/23/2021	5/18/2021	5/18/2021	54 CD
GF 21053	Ground Improvement of Senior Citizen's Building, Kamog, Sablan, Benguet	PLGU-Benguet	No	SVP	N/A	5/5/2021	N/A	5/11/2021	5/11/2021	5/11/2021	5/11/2021	5/25/2021	5/28/2021	6/30/2021	6/30/2021	31 CD
<b>TUBA</b>																
20028	Construction of Dalabi Waterworks System, Twin Peaks, Tuba	PLGU-Benguet	No	SVP	N/A	12/10/2020	N/A	12/18/2020	12/18/2020	12/18/2020	12/18/2020	1/19/2021	1/22/2021	3/4/2021	3/5/2021	38 CD
GF 20013	Construction of Pathway Shed, Camp 6, Tuba, Benguet	PLGU-Benguet	No	SVP	N/A	12/10/2020	N/A	12/18/2020	12/18/2020	12/18/2020	12/18/2020	1/19/2021	1/22/2021	2/10/2021	2/11/2021	42 CD


20027	A) Construction of Lower Lasilas Waterworks System (Pumping), Nangalisan, Tuba																
17166	B) Improvement of Torre- Mangga FMR	PLGU-Benguet	No	SVP	N/A	12/10/2020	N/A	12/18/2020	12/18/2020	12/18/2020	12/18/2020	1/19/2021	1/22/2021	3/4/2021	3/5/2021	72	CD
SEF 2019-10	C) Construction of Catwalk Shed at Evelio Javier Memorial National High School in Camp 4, Tuba																
SEF 2019-05	Construction of School Building For Saguitlang Elementary School in Saguitlang, Tuba	PLGU-Benguet	No	Public Bidding	N/A	11/20/2020	11/27/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	1/22/2021	1/25/2021	4/5/2021	4/6/2021	305	CD
21061	Construction of Slope Protection Mangga-Balayon FMR, Camp 3, Tuba, Benguet	PLGU-Benguet	No	SVP	N/A	2/20/2021	N/A	3/2/2021	3/2/2021	3/2/2021	3/2/2021	3/9/2021	3/11/2021	4/7/2021	4/15/2021	70	CD
21153	Improvement of Kaipilan- Dalabi FMR, Twin Peaks, Tuba	PLGU-Benguet	No	SVP	N/A	2/20/2021	N/A	3/2/2021	3/2/2021	3/2/2021	3/2/2021	3/16/2021	3/18/2021	4/23/2021	4/23/2021	41	CD
21148	Constructon of Diversion Road at Taroy Ligay FMR (*Phase II), Camp 1, Tuba	PLGU-Benguet	No	SVP	N/A	3/2/2021	N/A	3/9/2021	3/9/2021	3/9/2021	3/9/2021	3/16/2021	3/18/2021	4/5/2021	4/6/2021	38	CD
16207	A) Construction of Water Tank at Sitio Payacpac, Nangalisan, Tuba B) Construction of Water Tank at Sitio Payacpac, Nangalisan, Tuba	PLGU-Benguet	No	SVP	N/A	2/20/2021	N/A	3/26/2021	3/26/2021	3/26/2021	3/26/2021	4/6/2021	4/8/2021	5/31/2021	6/3/2021	35	CD
GF 21026	Construction of Flood Control at Ansagan Proper, Ansagan, Tuba, Benguet	PLGU-Benguet	No	Public Bidding	N/A	2/19/2021	3/2/2021	3/16/2021	3/16/2021	3/16/2021	3/16/2021	4/20/2021	4/23/2021	6/23/2021	6/23/2021	70	CD
21147	Improvement of Banyol- Lubas FMR, Ansagan, Tuba	PLGU-Benguet	No	SVP	N/A	2/20/2021	N/A	3/26/2021	3/26/2021	3/26/2021	3/26/2021	4/20/2021	4/23/2021	5/12/2021	5/12/2021	55	CD
21013	Improvement of Road at Benguet Animal Learning Site and Farm Tourism, San Pascual, Tuba	PLGU-Benguet	No	Public Bidding	N/A	3/16/2021	3/23/2021	4/6/2021	4/6/2021	4/6/2021	4/6/2021	4/30/2021	5/4/2021	5/31/2021	6/3/2021	65	CD
21149	Improvement of Pula- Poblacion Road, Poblacion, Tuba	PLGU-Benguet	No	Public Bidding	N/A	3/16/2021	3/23/2021	4/6/2021	4/6/2021	4/6/2021	4/6/2021	4/30/2021	5/4/2021	6/3/2021	6/4/2021	112	CD
LDRRMF 21004	Rehabilitation/ Improvement Along Taloy-Bayacsan Provincial Road, Tuba	PLGU-Benguet	No	Public Bidding	N/A	2/19/2021	3/2/2021	3/16/2021	3/16/2021	3/16/2021	3/16/2021	5/4/2021	5/7/2021	5/31/2021	6/3/2021	87	CD
GF-PVET (2019)	Establishment of Water Distribution System at San Pascual, Tuba, Benguet	PLGU-Benguet	No	Public Bidding	N/A	3/30/2021	4/6/2021	4/20/2021	4/20/2021	4/20/2021	4/20/2021	5/18/2021					
21008	Improvement Along Badiwan City Limit Provincial Road, Tuba, Benguet	PLGU-Benguet	No	Public Bidding	N/A	2/27/2021	3/9/2021	3/23/2021	3/23/2021	3/23/2021	3/23/2021	5/11/2021					
GF 21107	Improvement of Ligay, Bontigui, Camueg FMR, Camp One, Tuba, Benguet	PLGU-Benguet	No	SVP	N/A		N/A					5/25/2021					
GF 21055	Construction of Shed with Railings of Canubas, Camp 4, Tuba, Benguet	PLGU-Benguet	No	SVP	N/A	5/5/2021	N/A	5/11/2021	5/11/2021	5/11/2021	5/11/2021	5/25/2021	5/28/2021			56	CD
GF 21027	Construction of Lipit Flood Control, Lubas, Ansagan, Tuba	PLGU-Benguet	No	Public Bidding	N/A	3/30/2021	4/6/2021	4/20/2021	4/20/2021	4/20/2021	4/20/2021	6/1/2021	6/4/2021				
21062	Construction of Flood Control at Lower Green Valley (Phase II), Camp 6, Tuba	PLGU-Benguet	No	SVP	N/A	5/5/2021	N/A	5/11/2021	5/11/2021	5/11/2021	5/11/2021	6/1/2021	6/3/2021	6/30/2021	6/30/2021	49	CD
LDRRMF 21005	Rehabilitation/Improvement of Begis-Poyopoy Provincial Road, Tuba	PLGU-Benguet	No	Public Bidding	N/A	4/24/2021	5/4/2021	5/18/2021	5/18/2021	5/18/2021	5/18/2021	6/29/2021					
<b>TUBLAY</b>																	
LDRRMF 20009	Improvement/ Rehabilitation Along Tublay Gate- Tublay Presidencia Provincial Road, Tublay	PLGU-Benguet	No	Negotiated Procurement (2- Failed Bidding)	N/A	2/25/2021	N/A	3/2/2021	3/2/2021	3/2/2021	3/2/2021	3/16/2021	3/18/2021	5/4/2021	5/5/2021	52	CD
SEF 20012	Construction of Gymnasium at Nalseb Elementary School, Ambassador, Tublay	PLGU-Benguet	No	Public Bidding	N/A	1/29/2021	2/10/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021	4/13/2021					
GF 20031	Fencing and Improvement of Public Comfort Room at Acop, Caponga, Tublay, Benguet	PLGU-Benguet	No	SVP	N/A	12/9/2020	N/A	12/18/2020	12/18/2020	12/18/2020	12/18/2020	2/2/2021	2/3/2021	3/8/2021	3/9/2021	86	CD
GF 21075	Improvement of Coroz Barangay Road from Bajating Junction to Dorencio Elementary School, Ambassador, Tublay	PLGU-Benguet	No	SVP	N/A	4/24/2021	N/A	4/30/2021	4/30/2021	4/30/2021	4/30/2021	6/1/2021				53	CD

**Total Alloted Budget of Proc**  
**Total Contract Price of Procurement A**


**ON-GOING PROCUREMENT ACTIVITIES**


Total Alloted Budget of On-going P

**Prepared by:**

  
**FERDINAND P. CATORES**  
Supervising Adm. Officer  
Chairperson, BAC Secretariat

**Recommended for Approval by:**

  
**ATTY. SUNNY G. SACLA**  
Provincial Legal Officer  
Chairperson, BAC- Infrastructure







	20% PDF CY 2021	1,000,000.00			985,000.00									
	20% PDF CY 2021	2,000,000.00			1,996,000.00									
	20% PDF CY 2021	500,000.00			499,473.98									
	GF 2021	500,000.00			499,133.24									
	20% PDF CY 2021	2,000,000.00			1,982,257.98									
	LDRRM TF CY 2019	1,500,000.00			1,499,462.56									
	20% PDF CY 2021	5,000,000.00			4,999,967.19									
	20% PDF CY 2021	1,000,000.00			994,712.89									
	SEF 2021	400,000.00			399,422.65									
	20% PDF CY 2021	1,000,000.00			985,553.45									
	GF 2021	1,000,000.00			993,784.39									
	20% PDF CY 2021	1,000,000.00			993,467.25									
	20% PDF CY 2021	2,000,000.00			1,992,222.15									
	a) GF CY 2021	1,000,000.00			996,215.87									
	b) GF CY 2021	1,000,000.00			997,964.94									
	20% PDF CY 2021	1,000,000.00			997,234.58									
	DOH FUND	10,000,000.00			9,996,662.39									
		3,500,000.00			3,493,978.42									
	SB-01-CY 2021	15,000,000.00			14,996,355.71									
	20% PDF CY 2021	2,000,000.00			1,982,002.93									
	20 PDF CY 2021	1,000,000.00			999,000.00									
	GF CY 2021	1,000,000.00			998,291.05									
	20 PDF CY 2021	5,000,000.00			4,994,338.85									
	20 PDF CY 2021	1,000,000.00			999,000.00									
	SB No. 1 CY 2021, GF	1,000,000.00			999,941.90									
	SB#2 CY 2019	300,000.00			199,154.88									
	A) GF CY 2018	1,000,000.00												













	A) 20% PDF CY 2020	100,000.00			99,832.03										
	B) PDF CY 2017	500,000.00			499,756.02										
	B) SEF 2019	300,000.00			299,881.01										
	SEF- SB No. 1 CY 2019	4,200,000.00			4,115,886.57										
	20% PDF CY 2021	1,000,000.00			959,966.60										
	20% PDF CY 2021	1,000,000.00			999,377.50										
	20% PDF CY 2021	814,000.00			813,746.26										
	A) 20% PDF CY 2020	100,000.00			198,931.34										
	B) SB #2- 2016	100,000.00													
	GF CY 2021	1,000,071.00			1,000,000.00										
	20% PDF CY 2021	1,000,000.00			989,042.93										
	20% PDF CY 2021	1,500,000.00													
	20% PDF CY 2021	2,000,000.00													
	LDRRMF CY 2021	2,000,000.00			1,985,577.14										
	GF 2019	1,960,000.00			1,959,335.99										
	20% PDF CY 2021	5,000,000.00			4,969,813.83										
	GF CY 2021	1,000,000.00			997,147.17										
	GF CY 2021	1,000,000.00			998,750.00										
	GF CY 2021	2,062,602.32			2,062,602.32										
	20% PDF CY 2021	500,000.00			494,693.88										
	LDRRMF CY 2021	2,000,000.00			1,994,957.31										
	LDRRMF CY 2020	1,500,000.00			1,495,529.75										
	SEF CY 2020	3,000,000.00			2,969,585.39										
	GF CY 2020	1,000,000.00			997,107.98										
	GF CY 2021	1,000,000.00			973,499.56										


urement Activities  
ctivities Conducted

654,929,080.25

641,026,659.38

Total Contract Price) 13,902,420.87

		0													
		0													
		0													
		0													
<b>Procurement Activities</b>	<b>0</b>														

**APPROVED:**  
  
**MELCHOR D. DICLAS, MD**  
Provincial Governor  
Head of the Procuring Entity