

ANNEX B
(Provincial Government of Benguet) Procurement Monitoring Report as of December /31/2021

Code (PAP)	Procurement Project	Remarks (brief description of Program/Project)	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
						Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Clm of Bids		Bid Evaluation	Post Qual	Delivery/Completion (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																																	
B-04-16-21	Procurement of One (1) Utility Vehicle, etc.		PGO	NO	COMPETITIVE BIDDING	5/10/2021	05/01/21	5/17/2021	5/31/2021	5/31/2021	6/2/2021	6/9/2021	7/5/2021	7/9/2021	8/9/2021	8/9/2021	8/31/2021	8/31/2021	GF	4,900,000.00		4,900,000.00	4,875,000.00	4,875,000.00		1. COA;2 Coop Bank of Benguet; 3. LTVTP MPC	5/14/2021	5/28/2021	5/28/2021				
B-04-13-21	Procurement of One (1) set LED Wall		PGSO	NO	PUBLIC BIDDING	none	04/07/21	4/19/2021	5/3/2021	5/3/2021	5/6/2021	05/5/12/21	7/5/2021	7/9/2021	7/23/2021	7/23/2021	8/25/2021	8/25/2021	GF	2,000,000.00	2,000,000.00		1,495,000.00	1,495,000.00		1. COA;2 Coop Bank of Benguet; 3. LTVTP MPC	4/15/2021	4/30/2021	4/30/2021				
B-02-04-21	Procurement of One (1) Unit Thermoplastic Road Marker		PEO	NO	PUBLIC BIDDING	3/1/2021	02/24/21	3/5/2021	3/18/2021	3/18/2021	3/23/21	3/30/2021	7/12/2021	7/13/2021	9/1/2021	9/1/2021	10/15/2021	10/15/2021	GF	1,200,000.00		1,200,000.00	1,186,500.00	1,186,500.00		1. COA;2 Coop Bank of Benguet; 3. LTVTP MPC	3/1/2021	3/18/2021	3/18/2021				
B-04-12-21	Procurement of Printers & Copiers		several offices	NO	PUBLIC BIDDING	none	04/09/21	4/19/2021	5/3/2021	5/3/2021	5/25/21	5/27/2021	6/14/2021 lot 1	7/13/21	7/26/2021	7/26/2021	9/23/2021	9/23/2021	GF	1,410,000.00		1,410,000.00	979,300.00	979,300.00		1. COA;2 Coop Bank of Benguet; 3. LTVTP MPC	4/15/2021	4/30/2021	4/30/2021				
													6/21/2021 lot 4	7/16/2021	8/5/2021	8/5/2021	9/2/2021	9/2/2021	GF	200,000.00			199,500.00	199,500.00		1. COA;2 Coop Bank of Benguet; 3. LTVTP MPC	4/15/2021	4/30/2021	4/30/2021				
													7/12/2021 lot 3	7/16/2021	8/5/2021	8/5/2021	9/2/2021	9/2/2021	GF	200,000.00			196,000.00	196,000.00		1. COA;2 Coop Bank of Benguet; 3. LTVTP MPC	4/15/2021	4/30/2021	4/30/2021				
B-04-18-21	Procurement of Laptops		several offices	NO	PUBLIC BIDDING	none	5/6/2021	5/17/2021	5/31/2021	5/31/2021	6/2/2021	6/9/2021	7/19/2021	7/26/2021	8/10/2021	8/10/2021			GF	1,830,000.00		1,830,000.00	1,340,020.00	1,340,020.00		1. COA;2 Coop Bank of Benguet; 3. LTVTP MPC	5/14/2021	5/28/2021	5/28/2021				
B-06-22-21	Procurement of One (1) Unit Generator Set		PGSO	NO	PUBLIC BIDDING	9/21/2021	6/19/2021	6/28/2021	7/6/2021	7/6/2021	7/6/2021	7/14/2021	8/2/2021	8/3/2021	8/23/2021	8/23/2021	10/27/2021	10/27/2021	GF	3,000,000.00		3,000,000.00	2,238,795.00	2,238,795.00		1. COA;2 Coop Bank of Benguet; 3. LTVTP MPC	6/25/2021	7/2/2021	7/2/2021				
NP-21-06-003	Procurement of Office Conference Equipment & Accessories for the Audio System of the SP Session Hall		SPC	NO	NEGOTIATED PROCUREMENT - 2 FAILED BIDDINGS	none	none	7/5/2021	7/5/2021	7/5/2021	7/14/2021	8/2/2021	8/11/2021	9/16/2021	9/16/2021	11/15/2021	11/15/2021	GF	1,010,000.00		1,010,000.00	980,880.00	980,880.00		1. COA;2 Coop Bank of Benguet; 3. LTVTP MPC	N/A	N/A	N/A					
NP-21-07-004	Procurement of 2,765 boxes Powdered Milk		OPSWDO	NO	NEGOTIATED PROCUREMENT - 2 FAILED BIDDINGS	none	none	7/12/2021	7/12/2021	8/17/2021	8/25/2021	8/16/2021	8/23/2021	8/23/2021	8/27/2021	8/27/2021			GF	1,799,998.41	1,799,998.41		1,677,663.75	1,677,663.75		1. COA;2 Coop Bank of Benguet; 3. LTVTP MPC	N/A	N/A	N/A				
B-07-28-21	Procurement of 124 pieces Executive Chair		PGSO	NO	PUBLIC BIDDING	none	7/23/2021	8/9/2021	8/23/2021	8/23/2021	8/27/2021	9/5/2021	9/14/2021	9/21/2021	10/11/2021	10/11/2021	11/22/2021	11/22/2021	GF	1,736,000.00	1,736,000.00		1,705,000.00	1,705,000.00		1. COA;2 Coop Bank of Benguet; 3. LTVTP MPC	8/6/2021	8/20/2021	8/20/2021				
B-07-26-21	Procurement of 4x2 Truck with FB Body		PVET	NO	PUBLIC BIDDING	none	7/23/2021	8/2/2021	8/16/2021	8/16/2021	8/20/2021	8/28/2021	9/2/2021	9/30/2021	11/3/2021	11/3/2021	12/28/2021	12/28/2021	GF	1,853,000.00		1,853,000.00	1,850,000.00	1,850,000.00		1. COA;2 Coop Bank of Benguet; 3. LTVTP MPC	7/30/2021	8/13/2021	8/13/2021				
B-07-25-21	Procurement of Office Supplies		PGSO	NO	PUBLIC BIDDING	7/12/2021	7/23/2021	8/2/2021	8/16/2021	8/16/2021	8/21/2021	8/28/2021	9/2/2021	9/30/2021	11/17/2021	11/17/2021	11/17/2021	11/17/2021	GF	15,177,551.00	15,177,551.00		2,342,305.00	2,342,305.00		1. COA;2 Coop Bank of Benguet; 3. LTVTP MPC	7/30/2021	8/13/2021	8/13/2021				
													10/26/2021	10/15/2021	11/18/2021	11/18/2021	12/17/2021	12/17/2021					10,083,748.90	10,083,748.90		1. COA;2 Coop Bank of Benguet; 3. LTVTP MPC	7/30/2021	8/13/2021	8/13/2021				
B-08-30-21	Procurement of 2,000 pieces Tablet		PGO	NO	PUBLIC BIDDING	8/9/2021	7/23/2021	8/23/2021	9/6/2021	9/6/2021	9/10/2021	9/15/2021	10/5/2021	10/14/2021	11/2/2021	11/2/2021			TF	10,998,000.00	10,998,000.00		10,998,000.00	10,998,000.00		1. COA;2 Coop Bank of Benguet; 3. LTVTP MPC	7/30/2021	8/13/2021	8/13/2021				
NP-21-07-006	Procurement of 2 Units Brand New Pick-up Vehicle		SPO	NO	NEGOTIATED PROCUREMENT - 2 FAILED BIDDINGS	none	none	9/28/2021	9/28/2021	10/15/2021	10/23/2021	11/2/2021	10/15/2021	12/1/2021	12/1/2021	12/1/2021	12/1/2021	12/1/2021	GF	4,400,000.00		4,400,000.00	4,399,000.00	4,399,000.00		1. COA;2 Coop Bank of Benguet; 3. LTVTP MPC	N/A	N/A	N/A				
B-09-39-21	Procurement of Brand New Pick-up Vehicle		SPO	NO	PUBLIC BIDDING	9/21/2021	9/28/2021	10/12/2021	10/12/2021	10/15/2021	10/23/2021	11/6/2021	11/15/2021	12/1/2021	12/1/2021	12/1/2021	12/1/2021	12/1/2021	GF	2,250,000.00		2,250,000.00	2,249,000.00	2,249,000.00		1. COA;2 Coop Bank of Benguet; 3. LTVTP MPC	9/27/2021	10/13/2021	10/13/2021				
B-07-27-21	Procurement of 14 Sets Multifunction Copier		SDC-Benguet	NO	PUBLIC BIDDING	none	7/23/2021	8/2/2021	8/16/2021	8/16/2021	8/20/2021	8/28/2021	11/24/2021	11/29/2021	12/15/2021	12/15/2021			SEF	1,792,000.00	1,792,000.00		1,633,170.00	1,633,170.00		1. COA;2 Coop Bank of Benguet; 3. LTVTP MPC	7/30/2021	8/13/2021	8/13/2021				
Total Alloted Budget of Procurement Activities																							55,756,549.41										
Total Contract Price of Procurement Activities Conducted																							50,428,882.65										
Total Savings (Total Alloted Budget - Total Contract Price)																							5,327,666.76										
ON-GOING PROCUREMENT ACTIVITIES																																	
B-06-21-21	Procurement of New Pick-up 4x4, 2021 Model		PPDO	NO	PUBLIC BIDDING	none	6/9/2021	6/21/2021	7/6/2021	7/6/2021	7/19/2021	7/24/2021	8/2/2021	11/5/2021											Bank of Benguet; 3. LTVTP MPC								
B-11-42-21	Procurement of Brand New Excavator		PGO-PDRMO	NO	PUBLIC BIDDING	11/16/2021	11/12/2021	11/24/2021	12/7/2021	12/7/2021	12/13/2021	12/29/2021	12/29/2021	12/28/2021						GF	10,600,000.00		10,600,000.00	9,750,000.00	9,750,000.00		Bank of Benguet; 3. LTVTP MPC						
B-11-43-21	Procurement of Security Services for CY 2022		PGO & PGSO	YES	PUBLIC BIDDING	11/16/2021	11/13/2021	11/24/2021	12/7/2021	12/7/2021	12/13/2021	12/29/2021								GF	11,568,000.00	11,568,000.00					1. COA;2 Coop Bank of Benguet; 3. LTVTP MPC						
Total Alloted Budget of On-going Procurement Activities																							22,168,000.00										

Prepared by:
Julie P. Tabcao
JULIE P. TABCAO
BAC Secretariat

Recommended for Approval by:
Miriam V. Tiongan
MIRIAM V. TIONGAN, DVM
BAC Chairperson

APPROVED:
Melchor D. Tulas
MELCHOR D. TULAS, MD
Head of the Procuring Entity

PROCUREMENT MONITORING REPORT 2021

Bids and Awards Committee-Drugs and Medicines, Medical Supplies and Equipment (PHO)

JULY TO DECEMBER 2021

Approved PRs	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Schedule for Each Procurement Activity										
				Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Payment Process
Drugs and Medicines	ADH,DMDH,NBD H,IDH,KDH	Bidding	n/a	03/07/2021	14/07/2021	28/07/2021	28/07/2021	02/08/2021	09/08/2021	29/10/2021	29/10/2021	29/10/2021	Oct-Nov	Oct-Nov

Prepared by:



CATHERINE G. ABAT
BAC Secretariat

Recommending Approval



ATTY. BRIAN J. CRISPIN
BAC Chairperson

Approved by:



MELCHOR D. DICLAS, MD.
Provincial Governor
Head of the Procuring Entity

ANNEX B

BENGUET PROVINCIAL GOVERNMENT Procurement Monitoring Report as of December 31, 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity								
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award
COMPLETED PROCUREMENT ACTIVITIES													
Atok													
GF 21081	Construction of footpath at Namegepan to Lower Englandad, Paoay, Atok	PLGU-Benguet	No	SVP	N/A	06/07/2021	N/A	06/15/2021	06/15/2021	06/15/2021	06/15/2021	07/06/2021	07/12/2021
21066	Improvement of Pey-as - Dam-ayan FMR, Poblacion, Atok	PLGU-Benguet	No	SVP	N/A	07/28/2021	N/A	08/03/2021	08/03/2021	08/03/2021	08/03/2021	08/10/2021	08/19/2021
GF 20008	Construction of Footbridge at Makidot to Dacaan, Topdac Atok	PLGU-Benguet	No	Public Bidding	N/A	07/28/2021	08/10/2021	08/24/2021	08/24/2021	08/24/2021	08/24/2021	09/28/2021	10/11/2021
17098	A) Improvement of Pokkong-Pasdong Proper Inuman FMR, Pasdong, Atok	PLGU-Benguet	No	SVP	N/A	09/22/2021	N/A	09/28/2021	09/28/2021	09/28/2021	09/28/2021	10/14/2021	10/26/2021
GF 21010	B) Improvement of Pokkong-Pasdong Proper Inuman FMR, Pasdong, Atok (additional)												
GF 2018-55	Construction of School Building at Adoyunan Elementary School, Sitio, Adoyunan, Abiang, Atok, Benguet	PLGU-Benguet	No	Public Bidding	N/A	08/26/2021	09/07/2021	09/21/2021	09/21/2021	09/21/2021	09/21/2021	11/05/2021	11/08/2021
21065	Construction of Access Road to Barangay Hall of Naguey, Atok	PLGU-Benguet	No	Public Bidding	N/A	10/27/2021	11/05/2021	11/19/2021	11/19/2021	11/19/2021	11/19/2021	12/21/2021	12/31/2021
Bakun													
21080	Improvement of Bengbeng-Beyeng Farm to Market Road, Sinacbat, Bakun	PLGU-Benguet	No	Public Bidding	N/A	05/15/2021	05/25/2021	06/08/2021	06/08/2021	06/08/2021	06/08/2021	07/13/2021	07/30/2021
21069	Improvement of Ay-ay Kabutotan FMR, Ampusongan, Bakun	PLGU-Benguet	No	Public Bidding	N/A	05/15/2021	05/25/2021	06/08/2021	06/08/2021	06/08/2021	06/08/2021	07/13/2021	08/17/2021
GF 21111	A) Installation of iron grills at Kabunian Burial Coffins, Bakun	PLGU-Benguet	No	SVP	N/A	06/24/2021	N/A	06/29/2021	06/29/2021	06/29/2021	06/29/2021	07/13/2021	07/28/2021
GF 21110	B) Installation of hand railings going to Mt. Kabunian, Bakun (additional)												
SB1-2021-29	C) Construction of Diversion Canal at Obo-o - Namet-a, Poblacion, Bakun												
21042	Construction of Beyeng Retaining Wall, Poblacion, Bakun	PLGU-Benguet	No	Public Bidding	N/A	06/04/2021	06/15/2021	06/29/2021	06/29/2021	06/29/2021	06/29/2021	07/27/2021	08/23/2021
21077	Improvement along Mabuhay-Cagam-is FMR, Gambang, Bakun	PLGU-Benguet	No	Public Bidding	N/A	06/11/2021	06/22/2021	07/06/2021	07/06/2021	07/06/2021	07/06/2021	08/24/2021	09/07/2021
20064	Road Opening/ Improvement of Dumanegdeg-Sayangan,-Guinabayan FMR, Poblacion, Bakun, Benguet	PLGU-Benguet	No	Public Bidding	N/A	06/11/2021	06/22/2021	07/06/2021	07/06/2021	07/06/2021	07/06/2021	08/17/2021	09/02/2021
21070	Opening of Ba-ay to Demeg FMR, Ampusongan, Bakun	PLGU-Benguet	No	Public Bidding	N/A	06/11/2021	06/22/2021	07/06/2021	07/06/2021	07/06/2021	07/06/2021	08/10/2021	08/16/2021
SB1-2021-78	Opening of Tapugo to Ayong FMR, Sinacbat, Bakun	PLGU-Benguet	No	Public Bidding	N/A	07/01/2021	07/13/2021	07/27/2021	07/27/2021	07/27/2021	07/27/2021	08/24/2021	09/06/2021
SB1-2021-28	Construction of Slope Protection Leading to Bagtangan Elementary School, Mogao, Gambang, Bakun, Benguet	PLGU-Benguet	No	SVP	N/A	08/12/2021	N/A	08/17/2021	08/17/2021	08/17/2021	08/17/2021	09/07/2021	09/15/2021

SB1-2021-93	Construction of Multi-Purpose Gym at Sinacbat, Bakun (Phase II)	PLGU-Benguet	No	Public Bidding	N/A	08/10/2021	08/24/2021	09/07/2021	09/07/2021	09/07/2021	09/07/2021	09/28/2021	10/25/2021
21037	Construction of Multi-Purpose Gym, Bagu, Bakun	PLGU-Benguet	No	Public Bidding	N/A	08/26/2021	09/07/2021	09/21/2021	09/21/2021	09/21/2021	09/21/2021	11/05/2021	11/11/2021
GF 21043	Completion of Municipal Multi-Purpose Building with Stage at Ampusongan, Bakun	PLGU-Benguet	No	Public Bidding	N/A	09/10/2021	09/21/2021	10/05/2021	10/05/2021	10/05/2021	10/05/2021	11/12/2021	11/25/2021
20062	Opening and Improvement along Colog to Takayan-Nagawa-Nabuo Farm to Market Road, Gambang, Bakun	PLGU-Benguet	No	Public Bidding	N/A	09/10/2021	09/21/2021	10/05/2021	10/05/2021	10/05/2021	10/05/2021	11/12/2021	11/22/2021
Bokod													
GF 20021	Construction of Multi-Purpose Shed at Karao Elementary School, Karao, Bokod	PLGU-Benguet	No	Public Bidding	N/A	04/23/2021	05/04/2021	05/18/2021	05/18/2021	05/18/2021	05/18/2021	07/27/2021	08/05/2021
21086	Improvement of Cobabeng FMR, Poblacion, Bokod	PLGU-Benguet	No	SVP	N/A	06/15/2021	N/A	06/22/2021	06/22/2021	06/22/2021	06/22/2021	07/13/2021	08/05/2021
GF 21036	Concreting of Barangay Road, Camangaan to Balakbak, Tikey, Bokod	PLGU-Benguet	No	SVP	N/A	06/24/2021	N/A	06/29/2021	06/29/2021	06/29/2021	06/29/2021	07/13/2021	07/30/2021
SB1-2021-44	Improvement of Bankey to Katikman FMR, Daclan, Bokod	PLGU-Benguet	No	SVP	N/A	07/01/2021	N/A	07/06/2021	07/06/2021	07/06/2021	07/06/2021	07/13/2021	08/05/2021
GF 21106	Improvement of Cobabeng Water Works System, Poblacion, Bokod	PLGU-Benguet	No	SVP	N/A	07/01/2021	N/A	07/06/2021	07/06/2021	07/06/2021	07/06/2021	07/13/2021	08/05/2021
21017	Improvement of Water Works System at Bobok Proper to Kawal, Bobok Bisal, Bokod	PLGU-Benguet	No	SVP	N/A	07/08/2021	N/A	07/13/2021	07/13/2021	07/13/2021	07/13/2021	07/27/2021	08/09/2021
GF 21083	Improvement of Barangay Covered Court, Bila, Bokod	PLGU-Benguet	No	Public Bidding	N/A	07/01/2021	07/13/2021	07/27/2021	07/27/2021	07/27/2021	07/27/2021	08/17/2021	08/31/2021
SB1-2021-82	Improvement of Municipal Cemetery Road, Poblacion, Bokod	PLGU-Benguet	No	Public Bidding	N/A	07/01/2021	07/13/2021	07/27/2021	07/27/2021	07/27/2021	07/27/2021	08/17/2021	08/24/2021
GF 21029	Improvement of Drainage Canal at Labey Health and Day Care Center, Ambuclao, Bokod	PLGU-Benguet	No	SVP	N/A	07/28/2021	N/A	08/03/2021	08/03/2021	08/03/2021	08/03/2021	08/10/2021	08/17/2021
21084	Improvement of Ikip, Ekip, Bokod	PLGU-Benguet	No	Public Bidding	N/A	07/15/2021	07/27/2021	08/10/2021	08/10/2021	08/10/2021	08/10/2021	09/14/2021	09/21/2021
GF 20011	Improvement of Bolo Footbridge, Sitio Bolo, Poblacion, Bokod	PLGU-Benguet	No	SVP	N/A	08/12/2021	N/A	08/17/2021	08/17/2021	08/17/2021	08/17/2021	09/07/2021	09/17/2021
GF 21095	Construction/installation of handrail along the critical sections of the Aloo-Eli Pathway, Bangao, Ambuclao, Bokod	PLGU-Benguet	No	SVP	N/A	09/03/2021	N/A	09/14/2021	09/14/2021	09/14/2021	09/14/2021	09/28/2021	10/11/2021
SB1-2021-98	Improvement of Bawempeta Tongdow FMR, Nawal, Bokod	PLGU-Benguet	No	SVP	N/A	10/08/2021	N/A	10/14/2021	10/14/2021	10/14/2021	10/14/2021	10/26/2021	11/04/2021
21083	Improvement of Embasay FMR, Daclan, Bokod	PLGU-Benguet	No	SVP	N/A	10/08/2021	N/A	10/14/2021	10/14/2021	10/14/2021	10/14/2021	10/26/2021	11/04/2021
Buguias													
21107	Improvement of Mankil-et Lebeng FMR, Catlubong, Buguias	PLGU-Benguet	No	Public Bidding	N/A	05/15/2021	05/25/2021	06/08/2021	06/08/2021	06/08/2021	06/08/2021	07/27/2021	08/12/2021
21114	Improvement of JNSR-BTK Bot-oan-Tamangan-Paneg-an FMR (Tacadang, Section) Sebang, Buguias	PLGU-Benguet	No	Public Bidding	N/A	05/15/2021	05/25/2021	06/08/2021	06/08/2021	06/08/2021	06/08/2021	07/13/2021	08/02/2021
SB1-2021-14	Improvement of Cada Mansingel FMR at Lengaoan, Buguias	PLGU-Benguet	No	SVP	N/A	06/15/2021	N/A	06/22/2021	06/22/2021	06/22/2021	06/22/2021	07/06/2021	07/12/2021
21116	Improvement and concreting of JFNR-BTK-Toking-Lingadan-Naliskey-J207 Road, Sebang, Buguias	PLGU-Benguet	No	SVP	N/A	06/24/2021	N/A	06/29/2021	06/29/2021	06/29/2021	06/29/2021	07/27/2021	08/09/2021
GF 21057	Improvement of Kimpit Primary School Playground, Amlimay, Buguias	PLGU-Benguet	No	SVP	N/A	06/24/2021	N/A	06/29/2021	06/29/2021	06/29/2021	06/29/2021	07/27/2021	08/09/2021
21090	Improvement of Akikian-Daclan FMR, Amlimay, Buguias	PLGU-Benguet	No	SVP	N/A	06/24/2021	N/A	06/29/2021	06/29/2021	06/29/2021	06/29/2021	07/13/2021	08/04/2021
21088	Improvement of Saclalan,-Sacyaban, Mabmabtic Farm to Market Road, Amgaleyguey, Buguias	PLGU-Benguet	No	Public Bidding	N/A	06/11/2021	06/22/2021	07/06/2021	07/06/2021	07/06/2021	07/06/2021	07/27/2021	08/12/2021

SB1-2021-30	Improvement of Lanas-Pan-ayaoan Farm to Market Road, Loo, Buguias, Benguet	PLGU-Benguet	No	SVP	N/A	07/01/2021	N/A	07/06/2021	07/06/2021	07/06/2021	07/06/2021	07/13/2021	08/19/2021
GF 21050	Opening/Improvement of Bocaeg-Togtogyon FMR, Loo, Buguias	PLGU-Benguet	No	SVP	N/A	07/08/2021	N/A	07/13/2021	07/13/2021	07/13/2021	07/13/2021	07/27/2021	08/09/2021
SB1-2021-49	Improvement of Lusab Nakidol FMR, Catlubong, Buguias, Benguet	PLGU-Benguet	No	SVP	N/A	07/08/2021	N/A	07/13/2021	07/13/2021	07/13/2021	07/13/2021	07/27/2021	08/11/2021
21014	Completion of Barangay Health Station, Pasbol, Sebang, Buguias	PLGU-Benguet	No	SVP	N/A	07/28/2021	N/A	08/03/2021	08/03/2021	08/03/2021	08/03/2021	08/10/2021	08/19/2021
20039	Completion of the Buguias, Public Market, Abatan, Buguias	PLGU-Benguet	No	Public Bidding	N/A	07/15/2021	07/27/2021	08/10/2021	08/10/2021	08/10/2021	08/10/2021	09/21/2021	09/30/2021
21091	Improvement and Extension of Bisel-Soyoc Farm to market Road, Amlimay, Buguias	PLGU-Benguet	No	Public Bidding	N/A	07/15/2021	07/27/2021	08/10/2021	08/10/2021	08/10/2021	08/10/2021	09/14/2021	09/27/2021
SEF 21009	Improvement of Cayapas Elementary School Ground, Cayapas, Baculongan Sur, Buguias	PLGU-Benguet	No	Public Bidding	N/A	07/14/2021	07/27/2021	08/10/2021	08/10/2021	08/10/2021	08/10/2021	09/14/2021	09/21/2021
SB1-2021-13	Improvement of Bileng Painan FMR, Lengaoan, Buguias	PLGU-Benguet	No	SVP	N/A	08/12/2021	N/A	08/17/2021	08/17/2021	08/17/2021	08/17/2021	09/07/2021	09/16/2021
21104	Construction of Pavement along J204 Cotcot Bolinaca Patugong Walengwaleng Farm to Market Road, Calamagan, Buguias	PLGU-Benguet	No	Public Bidding	N/A	07/15/2021	07/27/2021	08/10/2021	08/10/2021	08/10/2021	08/10/2021	09/28/2021	10/05/2021
SB1-2021-07	Improvement of Palintaang-Balintag FMR, Baculongan Sur, Buguias	PLGU-Benguet	No	Public Bidding	N/A	07/28/2021	08/10/2021	08/31/2021	08/31/2021	08/31/2021	08/31/2021	09/28/2021	10/06/2021
SB1-2021-34	Improvement along JPR BO - Obanga - Paing - Nakagang - Kebasan - JFMR - BPLS at Amcagwas Section Bad-ayan - Pugo - Lam-ayan - Sinto - J204 at Bad-ayan Section, Baculongan Sur	PLGU-Benguet	No	SVP	N/A	09/22/2021	N/A	09/28/2021	09/28/2021	09/28/2021	09/28/2021	10/14/2021	10/26/2021
SB-2021-35	Improvement along JPR BO - Obanga - Paing - Nakagang - Kebasan - JFMR - BPLS at Paing Section, Baculongan Sur	PLGU-Benguet	No	SVP	N/A	09/22/2021	N/A	09/28/2021	09/28/2021	09/28/2021	09/28/2021	10/14/2021	10/26/2021
SB1-2021-22	Construction/ Improvement of Bad-ayan - Pugo - Lam-ayan, Sinto FMR and Crossing Section, Baculongan Norte, Buguias, Benguet	PLGU-Benguet	No	SVP	N/A	10/08/2021	N/A	10/14/2021	10/14/2021	10/14/2021	10/14/2021	10/26/2021	11/11/2021
SEF 20006	A) Construction of Abatan Elementary School Gymnasium, Buguias, Benguet	PLGU-Benguet	No	Public Bidding	1970-01-01	08/26/2021	09/07/2021	09/21/2021	09/21/2021	09/21/2021	09/21/2021	11/05/2021	11/12/2021
21031	B) Construction of Multi-Purpose Gym for Abatan Elementary School, Abatan, Buguias (phase II)												
SB1-17743	A) Construction of Sacyaban-Tigtiging-Kaong Footbridge, Baculongan Norte, Buguias	PLGU-Benguet	No	Public Bidding	N/A	08/26/2021	09/07/2021	09/21/2021	09/21/2021	09/21/2021	09/21/2021	11/05/2021	12/21/2021
SB1-2021-32	B) Construction of Sacyaban-Tigtiging-Kaong Footbridge (FB), Baculongan Norte, Buguias (Additional Fund)												
20-15-12	Construction of Flood Control along the Asinan Creek to Betel, Poblacion, Buguias, Benguet	PLGU-Benguet	No	Public Bidding	N/A	09/10/2021	09/21/2021	10/05/2021	10/05/2021	10/05/2021	10/05/2021	11/12/2021	11/28/2021
SB1-2021-36	Improvement along JPPR B0 - Obanga - Cayapas Deckan - Linggew - JFMR NBLDB Napeyasan Section, Baculongan Sur	PLGU-Benguet	No	SVP	N/A	11/06/2021	N/A	11/12/2021	11/12/2021	11/12/2021	11/12/2021	11/19/2021	12/13/2021
LGSF 21-04g	Rehabilitation of JFMR-Pakakayang - Tinongdol Road, Poblacion, Buguias	PLGU-Benguet	No	Public Bidding	N/A	10/06/2021	10/14/2021	10/26/2021	10/26/2021	10/26/2021	10/26/2021	11/26/2021	12/06/2021
SB1-2021-99	Improvement of Loo Lanas Pan-ayaoan Balaon FMR Patang-o Section, Pan-ayaoan, Loo, Buguias	PLGU-Benguet	No	Public Bidding	N/A	10/06/2021	10/14/2021	10/26/2021	10/26/2021	10/26/2021	10/26/2021	12/09/2021	12/13/2021
SB1-2021-33	Improvement along J207 Bad-ayan - Pugo - Lam-ayan - Sinto - J204 at Bad-ayan Section, Baculongan Sur	PLGU-Benguet	No	Public Bidding	N/A	11/11/2021	11/19/2021	12/02/2021	12/02/2021	12/02/2021	12/02/2021	12/21/2021	12/17/2021

Itoyon													
20041	Construction of Canal with Riprap Along Sitio Binanga Norte (Domingo Carpio to Peter Macayba area Down to Solineg area), Tuding	PLGU-Benguet	No	Public Bidding	N/A	05/15/2021	05/25/2021	06/08/2021	06/08/2021	06/08/2021	06/08/2021	07/06/2021	07/13/2021
GF 21045	Construction of Stage at Simpa Gym, Ampucao, Itoyon	PLGU-Benguet	No	SVP	N/A	06/15/2021	N/A	06/22/2021	06/22/2021	06/22/2021	06/22/2021	07/13/2021	07/26/2021
SB1-2021-91	Construction of Retaining Wall along the Barangay Road going to Sitio Baayan (Near Mismisen Residence), Ucab, Itoyon	PLGU-Benguet	No	Public Bidding	N/A	07/15/2021	07/27/2021	08/10/2021	08/10/2021	08/10/2021	08/10/2021	09/21/2021	10/01/2021
21034	Construction of Multi-Purpose Building below Camp Lolita, Virac, Itoyon	PLGU-Benguet	No	SVP	N/A	08/12/2021	N/A	08/17/2021	08/17/2021	08/17/2021	08/17/2021	09/07/2021	10/06/2021
20007	Improvement along Antamok Tram-Ucab Provincial Road, Itoyon	PLGU-Benguet	No	Public Bidding	N/A	07/28/2021	08/10/2021	08/24/2021	08/24/2021	08/24/2021	08/24/2021	09/28/2021	10/11/2021
GF 21048	Improvement of Barangay Hall (Extension), Tuding, Itoyon	PLGU-Benguet	No	Public Bidding	N/A	07/28/2021	08/10/2021	08/24/2021	08/24/2021	08/24/2021	08/24/2021	10/05/2021	11/09/2021
SB1-2021-105	Construction of Foottrail at Tivang, Dalupirip, Itoyon	PLGU-Benguet	No	Public Bidding	N/A	08/10/2021	08/24/2021	09/07/2021	09/07/2021	09/07/2021	09/07/2021	10/26/2021	11/09/2021
21002	Construction of Material Recovery Facility at Itoyon District Hospital	PLGU-Benguet	No	SVP	N/A	09/03/2021	N/A	09/14/2021	09/14/2021	09/14/2021	09/14/2021	09/28/2021	10/05/2021
21047	Construction of Retaining Wall and rehabilitation of canal along Upper Mangga Turning Point, Tuding, Itoyon	PLGU-Benguet	No	SVP	N/A	09/03/2021	N/A	09/14/2021	09/14/2021	09/14/2021	09/14/2021	10/05/2021	11/09/2021
GF 21112	Fencing of Camp Site at Mt. Ugo, Tinongdan, Itoyon	PLGU-Benguet	No	SVP	N/A	09/22/2021	N/A	09/28/2021	09/28/2021	09/28/2021	09/28/2021	10/26/2021	11/04/2021
SB1-2021-41	Improvement along Nagawa and Dacap Road, Ampucao, Itoyon, Benguet	PLGU-Benguet	No	SVP	N/A	09/22/2021	N/A	09/28/2021	09/28/2021	09/28/2021	09/28/2021	10/26/2021	11/05/2021
SB1-2021-38	Construction of Stage at Luneta Elementary School, Loacan, Itoyon	PLGU-Benguet	No	SVP	N/A	09/22/2021	N/A	09/28/2021	09/28/2021	09/28/2021	09/28/2021	10/14/2021	10/26/2021
20033	Construction of Multi-purpose stage at Keweng, Tinongdan, Itoyon, Benguet	PLGU-Benguet	No	Public Bidding	N/A	08/10/2021	08/24/2021	09/07/2021	09/07/2021	09/07/2021	09/07/2021	11/12/2021	11/15/2021
20-14-05	Improvement of Tuding-Mangga Provincial Road, Tuding, Itoyon, Benguet	PLGU-Benguet	No	Public Bidding	N/A	09/10/2021	09/21/2021	10/05/2021	10/05/2021	10/05/2021	10/05/2021	11/12/2021	12/13/2021
GF 21058	Construction of Dormitory, Domolpos Elementary School, Tinongdan, Itoyon	PLGU-Benguet	No	Public Bidding	N/A	10/06/2021	10/14/2021	10/26/2021	10/26/2021	10/26/2021	10/26/2021	11/19/2021	11/19/2021
21046	Construction of concrete retaining wall at 1300 level, Poblacion, Itoyon	PLGU-Benguet	No	Public Bidding	N/A	10/06/2021	10/14/2021	10/26/2021	10/26/2021	10/26/2021	10/26/2021	12/09/2021	12/13/2021
21003	Electrical Rewiring at Itoyon District Hospital	PLGU-Benguet	No	SVP	N/A	11/20/2021	N/A	11/26/2021	11/26/2021	11/26/2021	11/26/2021	12/21/2021	12/13/2021
SB1-2021-23	Construction of Canal at Daycong Balasigan, Dontog, Dalicno, Ampucao, Benguet	PLGU-Benguet	No	SVP	N/A	11/20/2021	N/A	11/26/2021	11/26/2021	11/26/2021	11/26/2021	12/09/2021	12/13/2021
Kabayan													
SB1-2021-15	Improvement of Nangkampil Farm to Market Road, Ballay, Kabayan	PLGU-Benguet	No	SVP	N/A	06/15/2021	N/A	06/22/2021	06/22/2021	06/22/2021	06/22/2021	07/06/2021	07/26/2021
21123	Improvement along Minac-Tuidan-Tongotong-Tabayo Ballay, Kabayan	PLGU-Benguet	No	SVP	N/A	06/24/2021	N/A	06/29/2021	06/29/2021	06/29/2021	06/29/2021	07/27/2021	08/18/2021
21119	Opening/Improvement of Batangan-Paltingan FMR, Adaoay, Kabayan	PLGU-Benguet	No	SVP	N/A	07/08/2021	N/A	07/13/2021	07/13/2021	07/13/2021	07/13/2021	07/27/2021	08/23/2021
SB1-2021-105	Improvement along Tinaleb FMR, Ballay, Kabayan	PLGU-Benguet	No	SVP	N/A	07/08/2021	N/A	07/13/2021	07/13/2021	07/13/2021	07/13/2021	07/27/2021	08/16/2021
SEF 21011	Construction of Comfort Room and Building Improvement of Mount Pulag Elementary School, Bashoy, Kabayan	PLGU-Benguet	No	SVP	N/A	07/08/2021	N/A	07/13/2021	07/13/2021	07/13/2021	07/13/2021	07/27/2021	08/09/2021
21021	Construction of Soyoayan-Gusaran Water Works System, Gusaran Kabayan	PLGU-Benguet	No	Public Bidding	N/A	06/11/2021	06/22/2021	07/06/2021	07/06/2021	07/06/2021	07/06/2021	08/10/2021	08/16/2021
GF 21067	Improvement of Champeg-Besang Pacso Road, Pacso, Kabayan	PLGU-Benguet	No	SVP	N/A	07/01/2021	07/13/2021	07/27/2021	07/27/2021	07/27/2021	07/27/2021	08/24/2021	08/27/2021

GF 21059	Construction of Pacso Barangay Multipurpose Hall Comfort Room, Pacso, Kabayan	PLGU-Benguet	No	SVP	N/A	07/28/2021	N/A	08/03/2021	08/03/2021	08/03/2021	08/03/2021	08/10/2021	08/16/2021
SB1-2021-26	Improvement of Champeg-Besang Paco Road, Pacso, Kabayan	PLGU-Benguet	No	SVP	N/A	10/27/2021	N/A	11/05/2021	11/05/2021	11/05/2021	11/05/2021	11/12/2021	11/25/2021
SB1-2021-03	Improvement along National Road Junction-Diboong-Bangao Provincial Road, Gusaran	PLGU-Benguet	No	Public Bidding	N/A	07/01/2021	07/13/2021	08/03/2021	08/03/2021	08/03/2021	08/03/2021	09/14/2021	09/21/2021
SB1-2021-43	Construction of Footpath along Kesbong to Pikao, Kabayan Barrio, Benguet	PLGU-Benguet	No	SVP	N/A	08/12/2021	N/A	08/17/2021	08/17/2021	08/17/2021	08/17/2021	09/07/2021	09/15/2021
SB1-2021-42	Improvement along Proper Balat FMR, Tawangan, Kabayan, Benguet	PLGU-Benguet	No	SVP	N/A	08/12/2021	N/A	08/17/2021	08/17/2021	08/17/2021	08/17/2021	09/07/2021	10/04/2021
SB1-2021-27	Improvement of Lamut to Toplak Farm to Market Road, Tawangan, Kabayan, Benguet	PLGU-Benguet	No	SVP	N/A	08/12/2021	N/A	08/17/2021	08/17/2021	08/17/2021	08/17/2021	09/07/2021	10/04/2021
SEF 21012	Improvement of Kabayan Central School Ground, Poblacion, Kabayan	PLGU-Benguet	No	Public Bidding	N/A	7/28/2021	8/10/2021	8/24/2021	8/24/2021	8/24/2021	8/24/2021	9/28/2021	10/18/2021
SB1-2021-103	Improvement along Dinamili Tinaleb Ta-aw FMR, Ballay, Kabayan	PLGU-Benguet	No	SVP	N/A	09/03/2021	N/A	09/14/2021	09/14/2021	09/14/2021	09/14/2021	09/28/2021	10/06/2021
SB1-2021-58	Construction of Storage Building with Comfort Room and Lavatories (Phase 1) for Apiary at Techno Demo Farm in Adaoay, Kabayan	PLGU-Benguet	No	Public Bidding	N/A	08/26/2021	09/07/2021	09/21/2021	09/21/2021	09/21/2021	09/21/2021	10/26/2021	11/04/2021
SB3-2019-29	Construction of Kaling-Bashoy-Ranger Station FMR, Kabayan	PLGU-Benguet	No	Negotiated	N/A	09/22/2021	N/A	09/28/2021	09/28/2021	09/29/2021	09/29/2021	10/14/2021	10/26/2021
SB1-2021-51	Improvement of Bakbakan - Akikian FMR Gusaran, Kabayan	PLGU-Benguet	No	SVP	N/A	10/08/2021	N/A	10/14/2021	10/14/2021	10/14/2021	10/14/2021	10/26/2021	11/04/2021
LDRRMF 21006	Rehabilitation/Improvement along National Junction-Diboong-Bangao Provincial Road, Kabayan	PLGU-Benguet	No	Public Bidding	N/A	10/06/2021	10/14/2021	10/26/2021	10/26/2021	10/26/2021	10/26/2021	11/19/2021	11/29/2021
GF 21005	Repair of Cotcot Footpath at Cotcot, Poblacion, Kabayan	PLGU-Benguet	No	SVP	N/A	10/27/2021	N/A	11/05/2021	11/05/2021	11/05/2021	11/05/2021	11/12/2021	11/19/2021
SB1-2021-47	Improvement of Kalakay - Mabel Farm to Market Road, Tawangan, Kabayan	PLGU-Benguet	No	SVP	N/A	11/20/2021	N/A	11/26/2021	11/26/2021	11/26/2021	11/26/2021	12/09/2021	12/20/2021
Kapangan													
GF 21018	Improvement of Canal along Tumpic, Labueg, Kapangan	PLGU-Benguet	No	Public Bidding	N/A	05/15/2021	05/25/2021	06/08/2021	06/08/2021	06/08/2021	06/08/2021	07/27/2021	08/05/2021
21027	Improvement of Paykek Child Development/Day Care Center, Paykek, Kapangan	PLGU-Benguet	No	Public Bidding	N/A	06/11/2021	06/22/2021	07/06/2021	07/06/2021	07/06/2021	07/06/2021	08/10/2021	08/16/2021
GF 21077	Improvement of Multi-Purpose Hall, Cayapes, Kapangan	PLGU-Benguet	No	Public Bidding	N/A	07/01/2021	07/13/2021	07/27/2021	07/27/2021	07/27/2021	07/27/2021	08/24/2021	09/03/2021
SB1-2021-59	Opening of Ag-aggat to Lokot via Salidet FMR at Cayapes, Kapangan	PLGU-Benguet	No	Public Bidding	N/A	07/01/2021	07/13/2021	07/27/2021	07/27/2021	07/27/2021	07/27/2021	08/24/2021	09/03/2021
GF 21080	Construction of Multi-Purpose Shed, Cuba, Kapangan	PLGU-Benguet	No	Negotiated	N/A	11/20/2021	N/A	11/26/2021	11/26/2021	11/26/2021	11/26/2021	12/09/2021	12/13/2021
Kibungan													
SB2-2021-01	Improvement of Lupog to Kamanpantew Farm to Market Road, Palina, Kibungan, Benguet	PLGU-Benguet	No	SVP	N/A	07/01/2021	N/A	07/06/2021	07/06/2021	07/06/2021	07/06/2021	07/13/2021	07/23/2021
LDRRMF 21008	Rehabilitation/Improvement along Sagpat-Sapdaan Provincial Road, Kibungan	PLGU-Benguet	No	Public Bidding	N/A	06/04/2021	06/15/2021	06/29/2021	06/29/2021	06/29/2021	06/29/2021	08/03/2021	08/10/2021
GF 21065	Improvement of Litalit-Batangan Foottrail, Tacadang, Kibungan	PLGU-Benguet	No	SVP	N/A	08/12/2021	N/A	08/17/2021	08/17/2021	08/17/2021	08/17/2021	09/07/2021	09/20/2021
GF 20038	Construction of Two Storey Multi-Purpose Building/ Women's Center, Madaymen, Kibungan	PLGU-Benguet	No	Public Bidding	N/A	07/28/2021	08/10/2021	08/24/2021	08/24/2021	08/24/2021	08/24/2021	09/28/2021	10/15/2021
LDRRMF 1-2018	Completion of Slope Protection & Improvement of Ground at the Ewa-Bokes Elementary School, Sagpat, Kibungan, Benguet	PLGU-Benguet	No	Public Bidding	N/A	09/10/2021	09/21/2021	10/05/2021	10/05/2021	10/05/2021	10/05/2021	11/05/2021	11/15/2021

SB1-2021-71	Improvement/ Construction of Namookan Footbridge, Badeo, Kibungan	PLGU-Benguet	No	Public Bidding	N/A	10/06/2021	10/14/2021	10/26/2021	10/26/2021	10/26/2021	10/26/2021	12/09/2021	12/17/2021
GF 2017-10-01	Construction of a Two-Storey School Building, Tonguey-Nalusbo Barrio School, Madaymen, Benguet	PLGU-Benguet	No	Public Bidding	N/A	10/27/2021	11/05/2021	11/19/2021	11/19/2021	11/19/2021	11/19/2021	12/09/2021	12/17/2021
La Trinidad													
19003	Construction of 3 Storey Provincial Health Services Multi-purpose Building	PLGU-Benguet	No	Public Bidding	N/A	03/19/2021	03/30/2021	04/13/2021	04/13/2021	04/13/2021	04/13/2021	07/13/2021	07/23/2021
21006	Improvement along Buyagan-Wangal-Banengbeng Provincial Road, La Trinidad	PLGU-Benguet	No	Public Bidding	N/A	05/15/2021	05/25/2021	06/08/2021	06/08/2021	06/08/2021	06/08/2021	07/27/2021	08/09/2021
SB3-019	Improvement of Bagsakan Area, Benguet Cold Chain Project, Wangal, La Trinidad, Benguet	PLGU-Benguet	No	Public Bidding	N/A	05/15/2021	05/25/2021	06/08/2021	06/08/2021	06/08/2021	06/08/2021	07/06/2021	07/13/2021
LDRRMF 21010	Rehabilitation/Improvement along La Trinidad-Capitol-Bineng Provincial Road, La Trinidad	PLGU-Benguet	No	SVP	N/A	06/15/2021	N/A	06/22/2021	06/22/2021	06/22/2021	06/22/2021	07/27/2021	08/09/2021
GF 21104	Improvement of Lamut E/S Road, Lamut, Beckel, La Trinidad	PLGU-Benguet	No	SVP	N/A	06/24/2021	N/A	06/29/2021	06/29/2021	06/29/2021	06/29/2021	07/27/2021	09/10/2021
GF 20055	Extension of Motorpool Shed Support Unit-Wangal, La Trinidad	PLGU-Benguet	No	SVP	N/A	06/24/2021	N/A	06/29/2021	06/29/2021	06/29/2021	06/29/2021	07/13/2021	07/28/2021
SB1-2021-120	Improvement of DILG Office Building, Poblacion, La Trinidad, Benguet	PLGU-Benguet	No	SVP	N/A	07/01/2021	N/A	07/06/2021	07/06/2021	07/06/2021	07/06/2021	07/13/2021	07/23/2021
21057	Construction of Drainage Canal Along Lot. No. 3Y-42 Phase II, Block 7, Wangal , La Trinidad	PLGU-Benguet	No	SVP	N/A	07/08/2021	N/A	07/13/2021	07/13/2021	07/13/2021	07/13/2021	07/27/2021	08/11/2021
SB1-2021-97	Construction of Upper Tomay Flood Control, Bahong, La Trinidad	PLGU-Benguet	No	Public Bidding	N/A	06/11/2021	06/22/2021	07/06/2021	07/06/2021	07/06/2021	07/06/2021	08/17/2021	08/24/2021
SB1-2021-19	Improvement of Existing Potato Seed Production, Nursery, Wangal, La Trinidad	PLGU-Benguet	No	Public Bidding	N/A	07/01/2021	07/13/2021	07/27/2021	07/27/2021	07/27/2021	07/27/2021	08/24/2021	10/01/2021
GF 21035	Construction of Flood Control at Jogaw Road, Tomay, Bahong, La Trinidad	PLGU-Benguet	No	Public Bidding	N/A	07/01/2021	07/13/2021	07/27/2021	07/27/2021	07/27/2021	07/27/2021	08/24/2021	09/22/2021
LDRRMF 21-04k	Construction of Drainage Canal Form Provincial Evacuation Center (TTMF#2) to Motorpool-Housing Road Junction, Wangal, La Trinidad	PLGU-Benguet	No	Public Bidding	N/A	07/15/2021	07/27/2021	08/10/2021	08/10/2021	08/10/2021	08/10/2021	09/21/2021	09/29/2021
LDRRMF 21011	Perimeter Fencing and Ground Improvement of the Provincial Evacuation Center, Wangal, La Trinidad, Benguet	PLGU-Benguet	No	Public Bidding	N/A	07/15/2021	07/27/2021	08/10/2021	08/10/2021	08/10/2021	08/10/2021	09/14/2021	09/28/2021
SB1-2021-68	Construction of Covered Concrete Canal in front of Madayag Shop to Pond 1 Area and Concreting of Unpaved Road, Poblacion, La Trinidad, Benguet	PLGU-Benguet	No	Public Bidding	N/A	07/15/2021	07/27/2021	08/10/2021	08/10/2021	08/10/2021	08/10/2021	09/14/2021	09/22/2021
GF 21004	Repair of Ambiong Senior Citizen's Building, Ambiong, La Trinidad	PLGU-Benguet	No	SVP	N/A	08/12/2021	N/A	08/17/2021	08/17/2021	08/17/2021	08/17/2021	09/07/2021	09/15/2021
SB1-2021-46	Improvement of Community Road at Gayasi, Wangal, La Trinidad	PLGU-Benguet	No	SVP	N/A	08/12/2021	N/A	08/17/2021	08/17/2021	08/17/2021	08/17/2021	09/07/2021	09/15/2021
GF 21033	Construction of Flood Control at Mamaga, Balili, La Trinidad	PLGU-Benguet	No	Public Bidding	N/A	07/15/2021	07/27/2021	08/10/2021	08/10/2021	08/10/2021	08/10/2021	09/28/2021	10/05/2021
GF 21116	Improvement of Sidewalk with Railing Stockfarm, Wangal, La Trinidad	PLGU-Benguet	No	Public Bidding	N/A	07/15/2021	07/27/2021	08/10/2021	08/10/2021	08/10/2021	08/10/2021	09/28/2021	10/05/2021
LDRRMF 21-04j	Rehabilitation of Jappa- Conet Farm to Market Road, Shilan, La Trinidad	PLGU-Benguet	No	Public Bidding	N/A	07/28/2021	08/10/2021	08/24/2021	08/24/2021	08/24/2021	08/24/2021	10/05/2021	10/13/2021
GF 20053	A) Construction of Storage Room	PLGU-Benguet	No	Public Bidding	N/A	08/11/2021	08/24/2021	09/07/2021	09/07/2021	09/07/2021	09/07/2021		10/05/2021
SB1-2021-119	B) Construction of Storage Room (Additional Fund) Wangal Sports Center, Wangal, La Trinidad, Benguet												

GF 21101	Construction of Covered Walk Way Shed at the Entrance of Swamp Road to Frontage of Valley Hotel, Betag, La Trinidad	PLGU-Benguet	No	Public Bidding	N/A	08/10/2021	08/24/2021	09/07/2021	09/07/2021	09/07/2021	09/07/2021	10/05/2021	10/13/2021
SB1-2021-02	Improvement of the Capitol Open Gymnasium (Additional)	PLGU-Benguet	No	SVP	N/A	09/03/2021	N/A	09/14/2021	09/14/2021	09/14/2021	09/14/2021	09/28/2021	10/06/2021
SB1-2021-69	A) Improvement of Pathway in Capdaran, Pico, La Trinidad	PLGU-Benguet	No	SVP	N/A	09/03/2021	N/A	09/14/2021	09/14/2021	09/14/2021	09/14/2021	09/28/2021	10/13/2021
GF 2019-30	B) Road Improvement going to the Compound of Ambiong Elementary School, Barangay Ambiong, La Trinidad, Benguet												
20104	Road Opening/ Improvement at Pipingew (Near Anthony Patinglag's Residence), Lubas, La Trinidad	PLGU-Benguet	No	Public Bidding	N/A	08/26/2021	09/07/2021	09/21/2021	09/21/2021	09/21/2021	09/21/2021	10/26/2021	11/04/2021
PGSO-2019-21001	Construction of Sewage Treatment Plant at Capitol, Poblacion	PLGU-Benguet	No	Public Bidding	1970-01-01	08/26/2021	09/07/2021	09/21/2021	09/21/2021	09/21/2021	09/21/2021	10/26/2021	10/26/2021
GF 2017-006	A) Ground Development at the Front Elevation of Capitol Building II (PWD Access, Landscaping and Viewdeck)	PLGU-Benguet	No	Negotiated	N/A	09/22/2021	N/A	09/28/2021	09/28/2021	09/28/2021	09/28/2021	10/14/2021	11/05/2021
GF 2017-005	B) Ground Development at the Front Elevation of Legislative Building (PWD Access, Landscaping and Viewdeck) Additional												
21022	Improvement of Bineng Water Work System, Bineng, La Trinidad	PLGU-Benguet	No	SVP	N/A	10/08/2021	N/A	10/14/2021	10/14/2021	10/14/2021	10/14/2021	10/26/2021	11/04/2021
SB1-2021-117	Improvement of Flooring at Capitol Main Building, Poblacion, La Trinidad	PLGU-Benguet	No	Public Bidding	N/A	09/10/2021	09/21/2021	10/05/2021	10/05/2021	10/05/2021	10/05/2021	11/19/2021	12/04/2021
21012	Construction of Oil Depot for the Province, La Trinidad	PLGU-Benguet	No	Public Bidding	2021-10-05	10/06/2021	10/14/2021	10/26/2021	10/26/2021	10/26/2021	10/26/2021	11/19/2021	11/26/2021
SB1-2021-88	A) Concreting of Sink Hole Phase II Des-ok at Upper Wangal, Housing, La Trinidad, Benguet	PLGU-Benguet	No	SVP	N/A	10/27/2021	N/A	11/05/2021	11/05/2021	11/05/2021	11/05/2021	11/12/2021	11/18/2021
GF 21041	B) Improvement of Buhaw Community Road, Puguis, La Trinidad												
21032	Improvement of Multi-Purpose Gym at Alno Kadorie Elementary School, Alno, La Trinidad	PLGU-Benguet	No	Public Bidding	N/A	10/06/2021	10/14/2021	10/26/2021	10/26/2021	10/26/2021	10/26/2021	12/09/2021	12/17/2021
LDRRMF SB1-2021-121	Construction of Flood Control Dapiting, Alapang, La Trinidad, Benguet	PLGU-Benguet	No	Public Bidding	N/A	10/27/2021	11/05/2021	11/19/2021	11/19/2021	11/19/2021	11/19/2021	12/09/2021	12/16/2021
A. 18104; B. 19104	A. Improvement of Water Works System of Capitol Main Building, Legislative Building, and Annexes; B. Improvement of Water Works System of Capitol Main Building, Legislative Building, and Annexes (Additional), La Trinidad	PLGU-Benguet	No	Public Bidding	N/A	10/27/2021	11/05/2021	11/19/2021	11/19/2021	11/19/2021	11/19/2021	12/21/2021	12/17/2021
SB1-2021-56	Improvement of Community Road at Upper Central Poblacion, La Trinidad, (Near Quintos Area)	PLGU-Benguet	No	SVP	N/A	11/20/2021	N/A	11/26/2021	11/26/2021	11/26/2021	11/26/2021	12/09/2021	12/16/2021
SB3-2021-01	Repair and Replacement of Ceiling of Planning and Construction Offices at Provincial Engineer's Office, Wangal, La Trinidad	PLGU-Benguet	No	SVP	N/A	11/20/2021	N/A	11/26/2021	11/26/2021	11/26/2021	11/26/2021	12/09/2021	12/13/2021
SB1-2021-118	Construction of Stage (Additional Fund) at Wangal, La Trinidad	PLGU-Benguet	No	SVP	N/A	11/20/2021	N/A	11/26/2021	11/26/2021	11/26/2021	11/26/2021	12/09/2021	12/13/2021
SB1-2021-67	A) Completion of Police Outpost in Mamaga Barangay Ballii, La Trinidad, Benguet	PLGU-Benguet	No	SVP	N/A	11/20/2021	N/A	11/26/2021	11/26/2021	11/26/2021	11/26/2021	12/09/2021	12/13/2021
SB1-2021-61	B) Rehabilitation of Domestic Water System in Mamaga, Ballii, La Trinidad, Benguet												
Mankayan													
21138	Rehabilitation of Busan Barangay Road, Colalo, Mankayan	PLGU-Benguet	No	Public Bidding	N/A	05/15/2021	05/25/2021	06/08/2021	06/08/2021	06/08/2021	06/08/2021	07/27/2021	08/16/2021


LDRRMF 21-04e	Rehabilitation of Mogao-Pasnaan Farm-to-Market Road, Balili, Mankayan	PLGU-Benguet	No	SVP	N/A	06/24/2021	N/A	06/29/2021	06/29/2021	06/29/2021	06/29/2021	07/27/2021	10/04/2021
GF 21070	Construction of Slope Protection of Ginoang Elementary School Ground, Ginoang, Mankayan	PLGU-Benguet	No	SVP	N/A	06/24/2021	N/A	06/29/2021	06/29/2021	06/29/2021	06/29/2021	07/27/2021	08/09/2021
LDRRMF 21003	Rehabilitation/Improvement along Mankayan-Bedbed Provincial Road, Mankayan	PLGU-Benguet	No	Public Bidding	N/A	06/04/2021	06/15/2021	06/29/2021	06/29/2021	06/29/2021	06/29/2021	07/13/2021	09/03/2021
21139	Improvement of Cabotoan FMR, Colalo, Mankayan	PLGU-Benguet	No	Public Bidding	N/A	06/04/2021	06/15/2021	06/29/2021	06/29/2021	06/29/2021	06/29/2021	07/27/2021	08/16/2021
21137	Improvement of Buang to Maduto Farm to Market Road Cabiten, Mankayan	PLGU-Benguet	No	Public Bidding	N/A	06/04/2021	06/15/2021	06/29/2021	06/29/2021	06/29/2021	06/29/2021	07/27/2021	08/20/2021
LDRRMF 2019-24	Rehabilitation of Bedbed-Ambaokok, FMR , Mankayan	PLGU-Benguet	No	Public Bidding	N/A	06/04/2021	06/15/2021	06/29/2021	06/29/2021	06/29/2021	06/29/2021	07/27/2021	08/19/2021
LDRRMF-21-04f	Rehabilitation of Mogao-Dimoyog Farm-to-Market Road, Balili, Mankayan	PLGU-Benguet	No	SVP	N/A	07/08/2021	N/A	07/13/2021	07/13/2021	07/13/2021	07/13/2021	07/27/2021	10/04/2021
21060	Construction of Retaining wall along Pukitan Road, Paco, Mankayan	PLGU-Benguet	No	SVP	N/A	07/08/2021	N/A	07/13/2021	07/13/2021	07/13/2021	07/13/2021	07/27/2021	08/10/2021
SB1-2021-109	Improvement of Bekes-Abao FMR, Taneg, Mankayan	PLGU-Benguet	No	Public Bidding	N/A	06/11/2021	06/22/2021	07/06/2021	07/06/2021	07/06/2021	07/06/2021	08/10/2021	08/16/2021
SB1-2021-113	Opening of Baayan to Sabi-an FMR, Taneg, Mankayan	PLGU-Benguet	No	Public Bidding	N/A	06/11/2021	06/22/2021	07/06/2021	07/06/2021	07/06/2021	07/06/2021	08/03/2021	08/23/2021
SB1-2021-90	Improvement of Pasnaan-Ayosep FMR Balili, Mankayan	PLGU-Benguet	No	Public Bidding	N/A	06/11/2021	06/22/2021	07/06/2021	07/06/2021	07/06/2021	07/06/2021	08/10/2021	08/17/2021
SB1-2021-04	Improvement of Mankingaw - Sil-ak FMR at Balili, Mankayan	PLGU-Benguet	No	Public Bidding	N/A	06/11/2021	06/22/2021	07/06/2021	07/06/2021	07/06/2021	07/06/2021	08/03/2021	08/19/2021
SB1-2021-115	Construction of Pathway with Drainage Canal, Tabio, Mankayan	PLGU-Benguet	No	SVP	N/A	07/28/2021	N/A	08/03/2021	08/03/2021	08/03/2021	08/03/2021	08/10/2021	08/17/2021
GF 21068	Ground Improvement of Camanpaguey E/S, Cabiten, Mankayan	PLGU-Benguet	No	SVP	N/A	07/28/2021	N/A	08/03/2021	08/03/2021	08/03/2021	08/03/2021	08/10/2021	08/16/2021
SB1-2021-20	Improvement of Nagawaan - Tam-awan Barangay Road, Balili, Manakayan	PLGU-Benguet	No	SVP	N/A	07/28/2021	N/A	08/03/2021	08/03/2021	08/03/2021	08/03/2021	08/17/2021	09/03/2021
GF 21052	Improvement of Marivic Multi-Purpose Training Center, Sapid, Mankayan	PLGU-Benguet	No	SVP	N/A	08/12/2021	N/A	08/17/2021	08/17/2021	08/17/2021	08/17/2021	09/07/2021	10/01/2021
SB1-2021-62	Improvement of Pacongan-Tabbor Road at Bulalacao, Mankayan	PLGU-Benguet	No	Public Bidding	N/A	07/28/2021	08/10/2021	08/24/2021	08/24/2021	08/24/2021	08/24/2021	09/28/2021	10/08/2021
A. 18076; B. 21024	A. Construction of Water Works System at Caew, Bulalacao, Mankayan; B. Construction of Water Works System at Caew, Bulalacao, Mankayan	PLGU-Benguet	No	SVP	N/A	09/03/2021	N/A	09/14/2021	09/14/2021	09/14/2021	09/14/2021	10/05/2021	10/21/2021
GF 21063	Improvement of Senior Citizens' Building, Bedbed, Mankayan	PLGU-Benguet	No	SVP	N/A	09/03/2021	N/A	09/14/2021	09/14/2021	09/14/2021	09/14/2021	09/28/2021	10/08/2021
CMGP 2021-01	Road Upgrading and Improvement of Mankayan-Balili Provincial Road	PLGU-Benguet	No	Public Bidding	1970-01-01	08/26/2021	09/07/2021	09/21/2021	09/21/2021	09/21/2021	09/21/2021	11/05/2021	11/18/2021
SEF 21015	Completion of Taneg, Elementary School Gymnasium, Taneg, Mankayan	PLGU-Benguet	No	Public Bidding	N/A	09/10/2021	09/21/2021	10/05/2021	10/05/2021	10/05/2021	10/05/2021	11/12/2021	11/22/2021
21038	Improvement of Multi-Purpose Gym, Colalo, Mankayan	PLGU-Benguet	No	Public Bidding	N/A	09/10/2021	09/21/2021	10/05/2021	10/05/2021	10/05/2021	10/05/2021	11/26/2021	12/03/2021
SB1-2021-05	Improvement/ Construction of Naltet Water Works System and Sanitation, Maduto, Cabiten, Mankayan	PLGU-Benguet	No	Public Bidding	N/A	10/06/2021	10/14/2021	10/26/2021	10/26/2021	10/26/2021	10/26/2021	12/21/2021	12/27/2021
Sablan													
21145	Improvement and Opening of Talete Tongshol FMR, Bayabas, Sablan	PLGU-Benguet	No	SVP	N/A	07/08/2021	N/A	07/13/2021	07/13/2021	07/13/2021	07/13/2021	07/27/2021	08/09/2021
20117	Construction of Flood Control Phase II, Bito, Bagong, Sablan, Benguet	PLGU-Benguet	No	Public Bidding	N/A	07/01/2021	07/13/2021	07/27/2021	07/27/2021	07/27/2021	07/27/2021	08/17/2021	09/01/2021


LDRRMF 21-04I	Improvement of Ground at the Butterfly Sanctuary/ Garden in Bulala, Sablan	PLGU-Benguet	No	SVP	N/A	07/28/2021	N/A	08/03/2021	08/03/2021	08/03/2021	08/03/2021	08/17/2021	09/01/2021
SEF 21016	Improvement of Taya Multi-Grade School Ground Pappa, Sablan, Benguet	PLGU-Benguet	No	Public Bidding	N/A	08/10/2021	08/24/2021	09/07/2021	09/07/2021	09/07/2021	09/07/2021	10/26/2021	11/08/2021
SEF 21018	Mating Mang-osan Elementary School Ground Development, Banangan, Sablan	PLGU-Benguet	No	SVP	N/A	09/03/2021	N/A	09/14/2021	09/14/2021	09/14/2021	09/14/2021	10/26/2021	11/08/2021
GF 20037	Enclosure of Multi-Purpose Gym, Poblacion	PLGU-Benguet	No	Public Bidding	N/A	08/26/2021	09/07/2021	09/21/2021	09/21/2021	09/21/2021	09/21/2021	11/05/2021	11/12/2021
SB1-2021-73	Reconstruction of Mangi Barangay Health Station, Bayabas, Sablan	PLGU-Benguet	No	Public Bidding	N/A	09/10/2021	09/21/2021	10/05/2021	10/05/2021	10/05/2021	10/05/2021	11/19/2021	12/10/2021
LGSF 21-04-01	Rehabilitation of Multi-Purpose Building at Bulala, Bayabas, Sablan	PLGU-Benguet	No	Public Bidding	N/A	10/06/2021	10/14/2021	10/26/2021	10/26/2021	10/26/2021	10/26/2021	12/09/2021	12/16/2021
SB1-2021-55	Construction of Curb and Gutter Canal along Amocao FMR, Bayabas, Sablan, Benguet	PLGU-Benguet	No	SVP	N/A	11/06/2021	N/A	11/12/2021	11/12/2021	11/12/2021	11/12/2021	11/26/2021	12/03/2021
Tuba													
SEF 21019	Construction of a Gymnasium at Nangalisan Elementary School, Nangalisan, Tuba	PLGU-Benguet	No	Public Bidding	N/A	06/04/2021	06/15/2021	06/29/2021	06/29/2021	06/29/2021	06/29/2021	07/27/2021	08/25/2021
SB1-2021-48	Construction of Footbridge at Sitio Pacac, Tadiangan, Tuba	PLGU-Benguet	No	SVP	N/A	07/01/2021	N/A	07/06/2021	07/06/2021	07/06/2021	07/06/2021	07/13/2021	07/23/2021
SB1-2021-83	Improvement of Giwi-Alas-Tiking Balayan FMR Camp 3, Tuba	PLGU-Benguet	No	Public Bidding	N/A	06/11/2021	06/22/2021	07/06/2021	07/06/2021	07/06/2021	07/06/2021	08/17/2021	09/06/2021
SB1-2021-75	Improvement/ Widening and Construction of Slope Protection Antamok Norte, Camp 3, Tuba	PLGU-Benguet	No	Public Bidding	N/A	06/11/2021	06/22/2021	07/06/2021	07/06/2021	07/06/2021	07/06/2021	08/10/2021	08/17/2021
20006	Improvement along Yagyagan-Ampusa Provincial Road, Tuba	PLGU-Benguet	No	Public Bidding	N/A	07/01/2021	07/13/2021	07/27/2021	07/27/2021	07/27/2021	07/27/2021	08/24/2021	09/07/2021
SB1-2021-74	Improvement of Sinko-Topinao Road, Poblacion, Tuba	PLGU-Benguet	No	Public Bidding	N/A	07/01/2021	07/13/2021	07/27/2021	07/27/2021	07/27/2021	07/27/2021	08/24/2021	09/06/2021
SB1-2021-52	Improvement of Waterworks at Tangke, Tadiangan, Tuba, Benguet	PLGU-Benguet	No	SVP	N/A	07/28/2021	N/A	08/03/2021	08/03/2021	08/03/2021	08/03/2021	08/10/2021	08/17/2021
GF 21017	Improvement of Bacaog-Bayating-Bawek FMR, Twin Peaks, Tuba	PLGU-Benguet	No	SVP	N/A	07/28/2021	N/A	08/03/2021	08/03/2021	08/03/2021	08/03/2021	08/17/2021	11/05/2021
21154	Improvement of Twin Peaks-Dengsed Provincial Road, Twin Peaks Section, Tuba	PLGU-Benguet	No	Public Bidding	N/A	07/15/2021	07/27/2021	08/10/2021	08/10/2021	08/10/2021	08/10/2021	09/21/2021	10/04/2021
SB1-2021-81	Improvement of Payakpak Manking FMR San Pascual, Tuba	PLGU-Benguet	No	Public Bidding	N/A	07/28/2021	08/10/2021	08/24/2021	08/24/2021	08/24/2021	08/24/2021	09/28/2021	10/05/2021
GF 21087	Improvement of Multi-purpose Gym, Tadiangan, Tuba	PLGU-Benguet	No	Public Bidding	N/A	08/10/2021	08/24/2021	09/07/2021	09/07/2021	09/07/2021	09/07/2021	10/05/2021	10/13/2021
SB1-2021-80	Improvement of Lumecneng FMR Nangalisan, Tuba	PLGU-Benguet	No	Public Bidding	N/A	08/10/2021	08/24/2021	09/07/2021	09/07/2021	09/07/2021	09/07/2021	10/26/2021	11/08/2021
GF 21078	Construction of Multi-Purpose Hall (Phase II), Ansagan, Tuba	PLGU-Benguet	No	Public Bidding	N/A	08/10/2021	08/24/2021	09/07/2021	09/07/2021	09/07/2021	09/07/2021	09/28/2021	10/15/2021
21150	Improvement of Batangal to Toybongan Barangay Road, Tabaan Norte, Tuba	PLGU-Benguet	No	Public Bidding	N/A	08/10/2021	08/24/2021	09/07/2021	09/07/2021	09/07/2021	09/07/2021	09/28/2021	10/14/2021
21009	Improvement along Taloy-Bayacsan Provincial Road, Tuba	PLGU-Benguet	No	Public Bidding	N/A	08/10/2021	08/24/2021	09/07/2021	09/07/2021	09/07/2021	09/07/2021	10/26/2021	11/05/2021
GF 21054	Leveling of School Ground of Camp 4 Elementary School, Camp 4, Tuba	PLGU-Benguet	No	SVP	N/A	09/03/2021	N/A	09/14/2021	09/14/2021	09/14/2021	09/14/2021	10/14/2021	10/25/2021
GF 21076	Construction of Public Access Pathway Aligan Twin Peaks Norte, Tuba	PLGU-Benguet	No	SVP	N/A	09/22/2021	N/A	09/28/2021	09/28/2021	09/28/2021	09/28/2021	10/14/2021	10/27/2021
21152	Improvement of Tawalan-Angdil FMR, Taloy Sur, Tuba	PLGU-Benguet	No	Public Bidding	N/A	08/26/2021	09/07/2021	09/21/2021	09/21/2021	09/21/2021	09/21/2021	11/05/2021	11/15/2021
LGSF 21-04h	Rehabilitation of Lubas - Lumandi FMR, Anasagan, Tuba	PLGU-Benguet	No	Public Bidding	N/A	10/06/2021	10/14/2021	10/26/2021	10/26/2021	10/26/2021	10/26/2021	11/19/2021	12/01/2021
SB2-2021-03	Improvement of San Pascual Elementary School Ground, San Pascual, Tuba, Benguet	PLGU-Benguet	No	SVP	N/A	10/27/2021	N/A	11/05/2021	11/05/2021	11/05/2021	11/05/2021	11/12/2021	11/19/2021

SB1-2021-107	Construction/ Improvement of Stage, Poyopoy, Elementary School, Taloy Sur, Tuba	PLGU-Benguet	No	SVP	N/A	11/06/2021	N/A	11/12/2021	11/12/2021	11/12/2021	11/12/2021	11/19/2021	12/06/2021
21011	Improvement of Pugo-Balangabang Provincial Road	PLGU-Benguet	No	Public Bidding	N/A	08/26/2021	09/07/2021	09/21/2021	09/21/2021	09/21/2021	09/21/2021	12/09/2021	12/16/2021
21151	Improvement of Aguyad-Lebbeng Barangay Road, Tadiangan, Tuba	PLGU-Benguet	No	Public Bidding	N/A	10/06/2021	10/14/2021	10/26/2021	10/26/2021	10/26/2021	10/26/2021	12/09/2021	12/16/2021
SB1-2021-25	Improvement/ Construction of Waterworks System at Taloy Norte, Tuba, Benguet	PLGU-Benguet	No	SVP	N/A	11/20/2021	N/A	11/26/2021	11/26/2021	11/26/2021	11/26/2021	12/09/2021	12/16/2021
Tublay													
GF 21039	Improvement of Degwi to Deg-ong FMR Tuel, Tublay	PLGU-Benguet	No	SVP	N/A	07/08/2021	N/A	07/13/2021	07/13/2021	07/13/2021	07/13/2021	07/27/2021	08/09/2021
LDRRMF 18-71221	Rehabilitation of Tublay School of Home Industries (Annex) Ground, Tublay Central, Tublay, Benguet	PLGU-Benguet	No	SVP	N/A	07/28/2021	N/A	08/03/2021	08/03/2021	08/03/2021	08/03/2021	08/17/2021	09/20/2021
SB1-2021-111	Improvement/ Construction of Lower Coroz to Bacqueque FMR, Ambassador, Tublay	PLGU-Benguet	No	Public Bidding	N/A	07/15/2021	07/27/2021	08/10/2021	08/10/2021	08/10/2021	08/10/2021	09/14/2021	09/21/2021
GF 21038	Improvement of Malanac-Shekdan Road, Daclan, Tublay	PLGU-Benguet	No	SVP	N/A	08/12/2021	N/A	08/17/2021	08/17/2021	08/17/2021	08/17/2021	09/07/2021	09/15/2021
GF 21105	Construction of Basil Day Care Center, Basil, Tublay	PLGU-Benguet	No	Public Bidding	N/A	07/28/2021	08/10/2021	08/24/2021	08/24/2021	08/24/2021	08/24/2021	09/28/2021	10/05/2021

Tot

ON-GOING PROCUREMENT ACTIVITIES													

Prepared by:

FERDINAND P. CATORES
 Supervising Adm. Officer
 Chairperson, BAC Secretariat

Recommended for Approval

ATTY. SUNNY G. ...
 Prov'l Legal Officer
 Chairperson, BAC In

				Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers		
Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check
8/31/2021	8/31/2021	85.00 CD		GF CY 2021	800,000.00		800,000.00	799,507.48		799,507.48			
11/12/2021	11/15/2021	53.00 CD		20% PDF CY 2021	1,000,000.00		1,000,000.00	994,931.44		994,931.44			
11/18/2021	11/18/2021	98.00 CD		SB No. 1 CY 2021	1,100,000.00		1,100,000.00	1,098,041.58		1,098,041.58			
11/19/2021	11/22/2021	50.00CD		A) SB #2 CY 2017 GF	800,000.00		800,000.00	999,209.35		999,209.35			
				B) GF CY 2021	200,000.00		200,000.00						
11/25/2021	11/26/2021	160.01 CD		GF 2018	1,500,000.00		1,500,000.00	1,494,483.92		1,494,483.92			
		126.00 CD		20% PDF CY 2021	2,500,000.00		2,500,000.00	2,498,184.94		2,498,184.94			
8/12/2021	8/12/2021	103.00 CD		20% PDF CY 2021	2,000,000.00		2,000,000.00	1,999,499.89		1,999,499.89			
9/7/2021	9/7/2021	42.00 CD		20% PDF CY 2021	2,000,000.00		2,000,000.00	1,999,065.15		1,999,065.15			
8/16/2021	8/20/2021	35.00CD		A) GF CY 2021	200,000.00		200,000.00	199,467.54		199,467.54			
		40.00CD		B) GF CY 2021	250,000.00		250,000.00	249,634.45		249,634.45			
		42.00CD		C) SB NO.1 CY 2021 GF	500,000.00		500,000.00	499,254.50		499,254.50			
9/24/2021	9/30/2021	83.00 CD		20% PDF CY 2021	2,000,000.00		2,000,000.00	1,999,453.86		1,999,453.86			
10/5/2021	10/5/2021	56.00 CD		20% PDF CY 2021	2,000,000.00		2,000,000.00	1,999,865.95		1,999,865.95			
11/22/2021	11/24/2021	100.00 CD		20% PDF CY 2020	2,000,000.00	2,000,000.00		1,997,481.30	1,997,481.30				
9/28/2021	9/28/2021	205.00 CD		20% PDF CY 2021	3,000,000.00		3,000,000.00	2,999,300.12		2,999,300.12			
10/4/2021	10/7/2021	240.00 CD		SB NO.1 CY 2021 GF	3,000,000.00	3,000,000.00		2,999,333.74	2,999,333.74				
10/18/2021	10/18/2021	30.00 CD		SB NO.1 CY 2021 GF	500,000.00	500,000.00		499,513.10	499,513.10				

11/9/2021	11/12/2021	115.00 CD		SB-01 CY 2021-GF	3,000,000.00		3,000,000.00	2,998,920.00		2,998,920.00			
		138.00 CD		20% PDF CY 2021	3,000,000.00		3,000,000.00	2,999,212.76		2,999,212.76			
1/11/2022	1/11/2022	140.00 CD		GF CY 2021	2,000,000.00		2,000,000.00	1,998,998.05		1,998,998.05			
1/20/2022	1/20/2022	156.00 CD		20% PDF CY 2020	3,000,000.00		3,000,000.00	2,998,998.42		2,998,998.42			
10/5/2021	10/6/2021	224.00 CD		GF CY 2020	5,000,000.00		5,000,000.00	4,993,110.24		4,993,110.24			
10/25/2021	10/23/2021	76.00 CD		20% PDF CY 2021	1,000,000.00		1,000,000.00	990,674.30		990,674.30			
9/6/2021	9/8/2021	51.00 CD		GF CY 2021	1,000,000.00		1,000,000.00	999,073.88		999,073.88			
9/27/2021	9/30/2021	82.00 CD		SB NO.1 CY 2021 GF	1,000,000.00	1,000,000.00		999,172.36	999,172.36				
12/27/2021	1/3/2022	58.00 CD		GF CY 2021	500,000.00		500,000.00	496,846.56		496,846.56			
9/8/2021	9/9/2021	47.00 CD		20% PDF CY 2021	1,000,000.00		1,000,000.00	998,905.22		998,905.22			
9/28/2021	9/28/2021	84.00 CD		GF CY 2021	1,500,000.00	1,500,000.00		1,499,626.13	1,499,626.13				
10/8/2021	10/8/2021	94.00 CD		SB NO.1 CY 2021 GF	1,100,000.00	1,100,000.00		1,092,742.86	1,092,742.86				
12/27/2021	1/3/2022	39.00 CD		GF CY 2021	600,000.00		600,000.00	599,008.35		599,008.35			
10/11/2021	10/15/2021	118.00 CD		20% PDF CY 2021	2,000,000.00	2,000,000.00		1,996,992.46	1,996,992.46				
12/27/2021	1/3/2022	70.00 CD		GF CY 2020	800,000.00		800,000.00	790,855.97		790,855.97			
11/26/2021	11/26/2021	42.00 CD		GF CY 2021	400,000.00		400,000.00	398,389.16		398,389.16			
11/29/2021	12/1/2021	32.00 CD		SB NO.1 CY 2021 GF	1,000,000.00		1,000,000.00	993,993.77		993,993.77			
12/7/2021	12/10/2021	62.00 CD		20% PDF CY 2021	1,000,000.00		1,000,000.00	990,369.49		990,369.49			
10/14/2021	10/15/2021	126.00 CD		20% PDF CY 2021	5,000,000.00		5,000,000.00	4,993,593.55		4,993,593.55			
10/6/2021	10/6/2021	78.00 CD		20% PDF CY 2021	2,000,000.00		2,000,000.00	1,999,700.00		1,999,700.00			
8/17/2021	8/18/2021	33.00 CD		SB NO.1 CY 2021 GF	500,000.00		500,000.00	499,898.68		499,898.68			
10/25/2021	10/29/2021	61.00 CD		20% PDF CY 2021	1,000,000.00		1,000,000.00	997,775.75		997,775.75			
11/22/2021	11/22/2021	80.00 CD		GF CY 2021	1,000,000.00		1,000,000.00	997,775.75		997,775.75			
8/6/2021	9/6/2021	49.00 CD		20% PDF CY 2021	1,000,000.00		1,000,000.00	998,437.71		998,437.71			
9/1/2021	9/1/2021	31.00 CD		20% PDF CY 2021	2,000,000.00		2,000,000.00	1,999,900.00		1,999,900.00			

		33.00 CD		SB NO.1 CY 2021 GF	1,000,000.00	1,000,000.00		998,785.97	998,785.97				
9/17/2021	9/17/2021	41.00 CD		GF CY 2021	1,000,000.00		1,000,000.00	998,587.14		998,587.14			
10/13/2021	10/13/2021	42.00 CD		SB NO.1 CY 2021 GF	1,000,000.00		1,000,000.00	992,994.85		992,994.85			
12/20/2021	12/22/2021	56.00 CD		20% PDF CY 2021	1,000,000.00		1,000,000.00	999,484.00		999,484.00			
		161.00 CD		GF 2021	5,000,000.00	5,000,000.00		4,990,515.93	4,990,515.93				
		127.00 CD		20% PDF CY 2021	2,000,000.00		2,000,000.00	1,997,339.50		1,997,339.50			
12/20/2021	12/22/2021	79.00 CD		SEF CY 2021	3,000,000.00		3,000,000.00	2,999,000.00		2,999,000.00			
10/29/2021	10/29/2021	32.00 CD		SB No. 1 CY 2021	500,000.00		500,000.00	499,900.00		499,900.00			
		51.00 CD		20% PDF CY 2021	2,000,000.00		2,000,000.00	1,994,998.19		1,994,998.19			
10/25/2021	10/28/2021	64.00 CD		SB No. 1 -20% PDF CY 2021	2,000,000.00		2,000,000.00	1,989,934.26		1,989,934.26			
1/20/2022	1/20/2022	37.00 CD		SB NO.1 CY 2021 GF	500,000.00		500,000.00	499,129.92		499,129.92			
1/20/2022	1/20/2022	31.00 CD		SB NO.1 CY 2021 GF	500,000.00		500,000.00	499,592.03		499,592.03			
12/2/2021	12/2/2021	49.00 CD		SB No. 1 CY 2021	1,000,000.00		1,000,000.00	999,903.22		999,903.22			
		140.00CD		A) SEF CY 2020	2,000,000.00		2,000,000.00	5,995,204.08		5,995,204.08			
		0.00CD		B) 20% PDF CY 2021	4,000,000.00		4,000,000.00						
12/15/2021	12/15/2021	65.00CD		A) SB #2 CY 2021 GF	650,000.00		650,000.00	1,299,999.00		1,299,999.00			
				B) SB NO.1 CY 2021 GF	650,000.00		650,000.00						
		122.00 CD		LDRRMF TRUST FUND, CY 2019	3,000,000.00		3,000,000.00	2,999,999.00		2,999,999.00			
		64.00 CD		SB NO.1 CY 2021 GF	1,000,000.00		1,000,000.00	999,850.95		999,850.95			
		59.00 CD		LDRRMF- TRUST FUND CY 2020	2,000,000.00		2,000,000.00	1,999,999.00		1,999,999.00			
1/24/2022	1/24/2022	42.00 CD		SB NO.1 CY 2021 GF	1,500,000.00	1,500,000.00		1,498,594.52	1,498,594.52				
		67.00 CD		SB NO.1 CY 2021 GF	2,000,000.00		2,000,000.00	1,999,637.62		1,999,637.62			

8/13/2021	8/16/2021	108.00 CD		20% PDF CY 2020	2,000,000.00	2,000,000.00		1,997,753.10	1,997,753.10				
8/20/2021	8/20/2021	86.00 CD		GF CY 2021	1,000,000.00		1,000,000.00	999,025.98		999,025.98			
10/23/2021	10/28/2021	70.00 CD		SB NO.1 CY 2021 GF	1,500,000.00	1,500,000.00		1,494,823.55	1,494,823.55				
10/29/2021	11/2/2021	124.00 CD		20% PDF CY 2021	1,000,000.00		1,000,000.00	999,333.37		999,333.37			
11/22/2021	11/22/2021	93.00 CD		20% PDF CY 2020	2,000,000.00		2,000,000.00	1,998,312.91		1,998,312.91			
		124.60 CD		GF CY 2021	2,000,000.00		2,000,000.00	1,992,661.22		1,992,661.22			
12/2/2021	12/2/2021	125.00 CD		SB NO.1 CY 2021 GF	1,100,000.00		1,100,000.00	1,079,721.34		1,079,721.34			
11/2/2021	11/2/2021	42.00 CD		20% PDF CY 2021	300,000.00		300,000.00	298,660.17		298,660.17			
		52.00 CD		20% PDF CY 2021	750,000.00		750,000.00	734,848.62		734,848.62			
12/7/2021	12/10/2021	49.00 CD		GF CY 2021	300,000.00		300,000.00	298,555.23		298,555.23			
12/6/2021	12/6/2021	68.00 CD		SB NO. 1 GF	1,000,000.00		1,000,000.00	994,622.70		994,622.70			
11/19/2021	11/19/2021	101.00 CD		SB NO.1 CY 2021 GF	1,000,000.00		1,000,000.00	994,561.63		994,561.63			
1/24/2022	1/25/2022	94.00 CD		20% PDF CY 2020	2,000,000.00		2,000,000.00	1,995,206.98		1,995,206.98			
		74.00 CD		LDRRMF TRUST FUND	1,500,000.00		1,500,000.00	1,496,975.74		1,496,975.74			
		114.00 CD		GF CY 2021	1,500,000.00		1,500,000.00	1,498,498.91		1,498,498.91			
		87.00 CD		20% PDF CY 2021	2,000,000.00		2,000,000.00	1,998,164.16		1,998,164.16			
		63.00 CD		20% PDF CY 2021	1,000,000.00		1,000,000.00	999,405.18		999,405.18			
		87.00 CD		SB No. 1 CY 2021	1,000,000.00		1,000,000.00	999,467.85		999,467.85			
10/26/2021	10/26/2021	55.00 CD		SB NO.1 CY 2021 GF	1,000,000.00		1,000,000.00	998,668.26		998,668.26			
10/26/2021	10/26/2021	63.00 CD		20% PDF CY 2021	1,000,000.00		1,000,000.00	998,948.81		998,948.81			
10/6/2021	10/8/2021	55.00 CD		20% PDF CY 2021	1,000,000.00		1,000,000.00	995,546.37		995,546.37			
12/6/2021	12/6/2021	33.00 CD		SB NO.1 CY 2021 GF	350,000.00		350,000.00	349,049.49		349,049.49			
9/8/2021	9/9/2021	77.00 CD		SEF CY 2021	1,000,000.00		1,000,000.00	994,437.43		994,437.43			
10/8/2021	10/11/2021	80.00 CD		20% PDF CY 2021	1,500,000.00		1,500,000.00	1,499,000.17		1,499,000.17			
10/29/2021	11/2/2021	58.00 CD		GF CY 2021	2,000,000.00		2,000,000.00	1,997,854.78		1,997,854.78			

10/26/2021	10/29/2021	77.00 CD		GF CY 2021	500,000.00		500,000.00	499,900.00		499,900.00			
1/13/2022	1/14/2022	58.00 CD		SB NO.1 CY 2021 GF	1,000,000.00		1,000,000.00	998,555.00		998,555.00			
11/8/2021	11/8/2021	95.00 CD		SB No. 1 -20% PDF CY 2021	5,000,000.00		5,000,000.00	4,994,412.80		4,994,412.80			
9/30/2021	9/30/2021	29.00 CD		SB No. 1 CY 2021	200,000.00		200,000.00	199,682.75		199,682.75			
1/4/2022	1/5/2022	44.00 CD		SB NO.1 CY 2021 GF	800,000.00		800,000.00	798,998.00		798,998.00			
1/13/2022	1/13/2022	63.00 CD		SB NO.1 CY 2021 GF	1,000,000.00		1,000,000.00	998,998.00		998,998.00			
11/15/2021	11/15/2021	65		SEF CY 2021	1,500,000.00			1,489,662.59					
1/4/2022	1/5/2022	53.00 CD		SB NO.1 CY 2021 GF	1,000,000.00		1,000,000.00	998,998.00		998,998.00			
1/24/2022	1/25/2022	65.00 CD		SB NO.1 CY 2021 GF	1,100,000.00		1,100,000.00	1,099,099.89		1,099,099.89			
11/9/2021	11/9/2021	100.00 CD		SB NO. 3 20% PDF CY 2019	3,000,000.00		3,000,000.00	2,984,890.89		2,984,890.89			
12/17/2021	12/17/2021	48.00 CD		SB NO.1 CY 2021 GF	1,000,000.00		1,000,000.00	998,998.48		998,998.48			
1/24/2022	1/24/2022	87.00 CD		GF-LDRRMF CY 2021	2,000,000.00		2,000,000.00	1,998,222.00		1,998,222.00			
12/6/2021	12/6/2021	48.00 CD		GF CY 2021	500,000.00	500,000.00		499,682.90	499,682.90				
		47.00 CD		SB NO.1 CY 2021 GF	1,000,000.00		1,000,000.00	998,000.00		998,000.00			
8/17/2021	8/18/2021	77.00 CD		GF CY 2021	2,000,000.00		2,000,000.00	1,997,111.02		1,997,111.02			
9/15/2021	9/15/2021	124.00 CD		20% PDF CY 2021	1,500,000.00		1,500,000.00	1,496,000.58		1,496,000.58			
9/22/2021	9/22/2021	350.00 CD		GF CY 2021	4,000,000.00		4,000,000.00	3,998,800.00		3,998,800.00			
9/17/2021	9/20/2021	222.00 CD		SB NO.1 CY 2021 GF	2,500,000.00	2,500,000.00		2,499,500.42	2,499,500.42				
		107.00 CD		GF CY 2021	2,000,000.00		2,000,000.00	1,982,561.32		1,982,561.32			
8/18/2021	8/20/2021	44.00 CD		SB No. 2 - 20% PDF CY 2021	1,000,000.00	1,000,000.00		999,777.33	999,777.33				
8/26/2021	8/27/2021	100.00 CD		LDRRMF CY 2021 GF	2,000,000.00		2,000,000.00	1,988,888.08		1,988,888.08			
10/25/2021	10/29/2021	77.00 CD		GF CY 2021	1,000,000.00		1,000,000.00	998,800.00		998,800.00			
		82.00 CD		GF 2020	3,000,000.00		3,000,000.00	2,994,994.39		2,994,994.39			
12/9/2021	12/10/2021	62.00 CD		LDRRMF TRUST FUND CY 2018	1,500,000.00		1,500,000.00	1,499,052.87		1,499,052.87			

12/28/2021	12/28/2021	56.00 CD		SB No. 1 CY 2021	1,500,000.00		1,500,000.00	1,498,409.49		1,498,409.49			
1/19/2022	1/20/2022	127.34 CD		GF CY 2017	1,500,000.00		1,500,000.00	1,499,251.84		1,499,251.84			
8/4/2021	8/6/2021	784.00 CD		20% PDF CY 2019	50,000,000.00		50,000,000.00	49,975,865.30		49,975,865.30			
9/8/2021	9/8/2021	117.00 CD		20% PDF CY 2021	5,000,000.00		5,000,000.00	4,995,842.83		4,995,842.83			
8/17/2021	8/19/2021	78.00 CD		Supplemental Budget No.3 GF 2019	2,700,000.00	2,700,000.00		2,695,837.12	2,695,837.12				
8/31/2021	8/31/2021	72.00 CD		LDRRMF CY 2021 GF	1,000,000.00		1,000,000.00	987,999.79		987,999.79			
10/18/2021	10/18/2021	56.00 CD		GF CY 2021	1,000,000.00		1,000,000.00	984,940.49		984,940.49			
9/27/2021	9/27/2021	45.00 CD		GF CY 2020	700,000.00	700,000.00		698,192.35	698,192.35				
8/19/2021	8/23/2021	35.00 CD		SB NO. 1 GF	500,000.00	500,000.00		498,031.59	498,031.59				
10/13/2021	10/13/2021	50.00 CD		20% PDF CY 2021	500,000.00		500,000.00	492,902.90		492,902.90			
9/7/2021	9/8/2021	126.00 CD		SB NO.1 CY 2021 GF	2,000,000.00		2,000,000.00	1,997,586.95		1,997,586.95			
11/15/2021	11/15/2021	154.00 CD		SB No. 1 -20% PDF CY 2021	3,000,000.00	3,000,000.00		2,989,960.77	2,989,960.77				
12/2/2021	1/4/2022	69.00 CD		GF CY 2021	2,000,000.00		2,000,000.00	1,984,226.76		1,984,226.76			
11/4/2021	11/5/2021	78.00 CD		LDRRMF-TF (DRRMF220)	2,000,000.00		2,000,000.00	1,996,121.41		1,996,121.41			
10/19/2021	10/19/2021	91.00 CD		LDRRMF CY 2031	1,500,000.00		1,500,000.00	1,498,940.00		1,498,940.00			
10/29/2021	11/2/2021	80.00 CD		SB NO.1 CY 2021 GF	1,500,000.00	1,500,000.00		1,498,429.90	1,498,429.90				
10/18/2021	10/19/2021	49.00 CD		GF CY 2021	600,000.00	600,000.00		599,391.36	599,391.36				
10/21/2021	10/21/2021	71.00 CD		SB NO. 1 GF	1,000,000.00		1,000,000.00	998,218.51		998,218.51			
12/9/2021	12/9/2021	118.00 CD		GF CY 2021	2,000,000.00		2,000,000.00	1,995,245.06		1,995,245.06			
11/16/2021	11/16/2021	115.00 CD		GF CY 2021	1,500,000.00		1,500,000.00	1,497,856.79		1,497,856.79			
11/18/2021	11/18/2021	117.00 CD		LDRRMF TRUST FUND	3,000,000.00		3,000,000.00	2,998,998.03		2,998,998.03			
		98.00CD		A) GF CY 2020	1,000,000.00		1,000,000.00						
				B) SB NO.1 CY 2021 GF	300,000.00		300,000.00	1,296,746.25		1,296,746.25			

12/24/2021	11/29/2021	42.00 CD		GF CY 2021	1,500,000.00		1,500,000.00	1,496,452.16		1,496,452.16			
11/25/2021	11/26/2021	33.00 CD		SB #2 CY 2021 GF	321,373.00		321,373.00	319,231.71		319,231.71			
		42.00CD		A) SB NO.1 CY 2021 GF	500,000.00		500,000.00	498,236.66		498,236.66			
		27.00CD		B) GF CY 2019	200,000.00		200,000.00	198,278.06		198,278.06			
11/17/2021	11/18/2021	128.00 CD		20% PDF CY 2020	2,000,000.00		2,000,000.00	1,999,555.56		1,999,555.56			
		243.00 CD		GF 2019 (PGSO)	8,000,000.00		8,000,000.00	7,992,413.74		7,992,413.74			
11/26/2021	11/26/2021	82.00CD		A) GF CY 2017	1,500,000.00		1,500,000.00	2,409,896.18		2,409,896.18			
				B) GF CY 2017	915,000.00		915,000.00						
11/29/2021	12/1/2021	76.00 CD		20% PDF CY 2021	1,000,000.00		1,000,000.00	993,999.74		993,999.74			
		101.00 CD		SB NO.1 CY 2021 GF	1,100,000.00		1,100,000.00	1,095,201.40		1,095,201.40			
1/25/2022	1/27/2022	203.00 CD		20% PDF CY 2021	10,000,000.00		10,000,000.00	9,994,372.38		9,994,372.38			
1/25/2022	1/26/2022	37.00CD		A) SB NO.1 CY 2021 GF	500,000.00		500,000.00	498,845.71		498,845.71			
		42.00CD		B) GF CY 2021	500,000.00		500,000.00	498,692.88		498,692.88			
1/25/2022	1/26/2022	115.00 CD		20% PDF CY 2021	2,000,000.00		2,000,000.00	1,995,867.33		1,995,867.33			
1/14/2022	1/14/2022	77.00 CD		LDRRMF NO. 1 2021	1,100,000.00		1,100,000.00	1,096,406.10		1,096,406.10			
1/13/2022	1/14/2022	135.00 CD		A. GF-2018; B. GF-2019	3,500,000.00		3,500,000.00	3,496,790.92		3,496,790.92			
1/12/2022	1/12/2022	44.00 CD		SB NO.1 CY 2021 GF	500,000.00		500,000.00	499,375.80		499,375.80			
		77.00 CD		SB No. 3 CY 2021	696,000.00		696,000.00	695,537.13		695,537.13			
		81.20 CD		SB #1 2021 GF	700,000.00		700,000.00	699,555.35		699,555.35			
		16.00CD		A) SB #1 2021 GF	162,000.00		162,000.00	161,536.25		161,536.25			
		33.00CD		B) SB NO.1 CY 2021 GF	750,000.00		750,000.00	749,384.69		749,384.69			
1/14/2022	1/14/2022	132.00 CD		20% PDF CY 2021	2,000,000.00	2,000,000.00		1,995,634.85	1,995,634.85				

12/16/2021	12/17/2021	29.00 CD		LDRRMF TRUST FUND	1,000,000.00		1,000,000.00	999,748.38		999,748.38			
8/24/2021	8/26/2021	35.00 CD		GF CY 2021	500,000.00		500,000.00	498,623.38		498,623.38			
11/18/2021	11/18/2021	59.00 CD		LDRRMF CY 2021 GF	1,500,000.00		1,500,000.00	1,498,042.50		1,498,042.50			
11/15/2021	11/17/2021	86.00 CD		20% PDF CY 2021	1,500,000.00		1,500,000.00	1,496,395.37		1,496,395.37			
10/29/2021	10/29/2021	120.00 CD		20% PDF CY 2021	1,700,000.00		1,700,000.00	1,696,724.71		1,696,724.71			
11/18/2021	11/19/2021	128.00 CD		LDRRMF TRUST FUND	2,500,000.00		2,500,000.00	2,499,131.59		2,499,131.59			
12/16/2021	12/17/2021	46.00 CD		LDRRMF- TRUST FUND CY 2020	1,000,000.00		1,000,000.00	995,680.55		995,680.55			
8/31/2021	8/31/2021	77.00 CD		20% PDF CY 2021	1,000,000.00		1,000,000.00	997,998.00		997,998.00			
9/30/2021	10/4/2021	42.00 CD		SB NO.1 CY 2021 GF	1,100,000.00		1,100,000.00	1,096,517.53		1,096,517.53			
12/21/2021	12/21/2021	142.00 CD		SB NO.1 CY 2021 GF	1,500,000.00		1,500,000.00	1,495,246.34		1,495,246.34			
8/31/2021	8/31/2021	88.00 CD		SB NO.1 CY 2021 GF	2,000,000.00		2,000,000.00	1,998,000.00		1,998,000.00			
10/25/2021	10/25/2021	83.00 CD		SB No. 1 CY 2021	3,000,000.00		3,000,000.00	2,995,139.07		2,995,139.07			
		52.00 CD		SB NO.1 CY 2021 GF	500,000.00		500,000.00	498,696.96		498,696.96			
9/28/2021	9/28/2021	22.00 CD		GF CY 2021	500,000.00		500,000.00	498,006.44		498,006.44			
10/25/2021	10/25/2021	41.00 CD		SB NO.1 CY 2021 GF	500,000.00		500,000.00	499,228.20		499,228.20			
11/19/2021	11/19/2021	40.00 CD		GF CY 2021	1,000,000.00		1,000,000.00	998,154.52		998,154.52			
11/11/2021	11/16/2021	96.00 CD		SB NO.1 CY 2021 GF	2,000,000.00		2,000,000.00	1,994,025.75		1,994,025.75			
11/19/2021	11/19/2021	40.00 CD		A. 20% PDF - 2018; B. 20% PDF - 2021	750,000.00		750,000.00	748,287.91		748,287.91			
11/11/2021	11/16/2021	105.00 CD		GF CY 2021	1,000,000.00		1,000,000.00	996,399.19		996,399.19			
12/16/2021	12/17/2021	118.00 CD		2021 LGSF-CMGP	14,000,000.00		14,000,000.00	13,990,874.60		13,990,874.60			
12/15/2021	12/15/2021	84.00 CD		SEF CY 2021	2,000,000.00		2,000,000.00	1,998,340.86		1,998,340.86			
1/11/2022	1/11/2022	73.00 CD		20% PDF CY 2021	2,000,000.00		2,000,000.00	1,995,720.37		1,995,720.37			
1/5/2022	1/5/2022	49.00 CD		SB No. 1 -20% PDF CY 2021	2,000,000.00		2,000,000.00	1,998,433.69		1,998,433.69			
9/1/2021	9/3/2021	63.00 CD		20% PDF CY 2021	1,000,000.00		1,000,000.00	999,978.63		999,978.63			
11/17/2021	11/26/2021	70.00 CD		SB No. 1 -20% PDF CY 2021	2,000,000.00		2,000,000.00	1,989,526.66		1,989,526.66			

10/6/2021	10/7/2021	23.00 CD		LDRRMF-TF (CY 2016, CY 2020)	300,000.00		300,000.00	299,906.70		299,906.70			
11/22/2021	11/22/2021	155.00 CD		SEF CY 2021	2,000,000.00		2,000,000.00	1,995,457.89		1,995,457.89			
11/22/2021	11/22/2021	89.00 CD		SEF CY 2021	1,000,000.00		1,000,000.00	994,311.41		994,311.41			
11/25/2021	11/26/2021	84.00 CD		GF CY 2020	3,000,000.00		3,000,000.00	2,998,108.33		2,998,108.33			
1/10/2022	1/10/2022	112.00 CD		SB NO.1 CY 2021 GF	1,500,000.00		1,500,000.00	1,498,781.63		1,498,781.63			
1/10/2022	1/10/2022	61.00 CD		LGSF-DDRAP FY 2021	1,270,985.00		1,270,985.00	1,270,775.57		1,270,775.57			
12/20/2021	12/22/2021	35.00 CD		SB NO.1 CY 2021 GF	300,000.00		300,000.00	299,771.82		299,771.82			
9/17/2021	9/20/2021	65.00 CD		SEF CY 2021	3,000,000.00		3,000,000.00	2,998,984.06		2,998,984.06			
8/23/2021	8/23/2021	100.00 CD		SB NO.1 CY 2021 GF	1,000,000.00	1,000,000.00		998,480.00	998,480.00				
10/6/2021	10/8/2021	98.00 CD		SB NO.1 CY 2021 GF	2,000,000.00		2,000,000.00	1,996,898.08		1,996,898.08			
9/2/2021	9/2/2021	140.00 CD		SB NO.1 CY 2021 GF	2,500,000.00		2,500,000.00	2,449,132.46		2,449,132.46			
9/30/2021	10/4/2021	118.00 CD		20% PDF CY 2020	5,000,000.00		5,000,000.00	4,984,293.25		4,984,293.25			
10/6/2021	10/8/2021	98.00 CD		SB NO.1 CY 2021 GF	2,000,000.00		2,000,000.00	1,995,750.05		1,995,750.05			
		3.00 CD		SB NO.1 CY 2021 GF	300,000.00		300,000.00	298,310.12		298,310.12			
12/13/2021	12/14/2021	56.00 CD		GF CY 2021	1,000,000.00		1,000,000.00	998,629.69		998,629.69			
11/19/2021	11/19/2021	98.00 CD		20% PDF CY 2021	2,000,000.00		2,000,000.00	1,998,461.10		1,998,461.10			
11/16/2021	11/19/2021	98.00 CD		SB NO.1 CY 2021 GF	2,000,000.00		2,000,000.00	1,998,445.16		1,998,445.16			
		84.00 CD		GF CY 2021	1,100,000.00		1,100,000.00	1,096,209.56		1,096,209.56			
1/10/2022	1/11/2022	70.00 CD		SB NO.1 CY 2021 GF	1,500,000.00		1,500,000.00	1,498,467.65		1,498,467.65			
11/12/2021	11/15/2021	84.00 CD		GF CY 2021	2,000,000.00		2,000,000.00	1,999,999.00		1,999,999.00			
11/8/2021	11/10/2021	112.00 CD		20% PDF CY 2021	2,000,000.00		2,000,000.00	1,995,952.94		1,995,952.94			
12/3/2021	12/3/2021	164.00 CD		20% PDF CY 2021	3,000,000.00		3,000,000.00	2,995,243.21		2,995,243.21			
		32.00 CD		GF CY 2021	500,000.00		500,000.00	484,116.57		484,116.57			
11/26/2021	11/29/2021	71.00 CD		GF CY 2021	500,000.00		500,000.00	497,896.24		497,896.24			
1/6/2022	1/6/2022	98.00 CD		20% PDF CY 2021	2,000,000.00		2,000,000.00	1,989,996.12		1,989,996.12			
12/16/2021	12/16/2021	112.00 CD		LDRRMF- TRUST FUND CY 2020	2,000,000.00		2,000,000.00	1,999,500.00		1,999,500.00			
1/10/2022	1/11/2022	56.00 CD		SB No, 2 - GF CY 2021	1,000,000.00		1,000,000.00	999,636.96		999,636.96			


		62.00 CD		SB NO.1 CY 2021 GF	500,000.00		500,000.00	489,489.96		489,489.96			
		126.00 CD		20% PDF CY 2021	3,000,000.00		3,000,000.00	2,994,850.48		2,994,850.48			
		112.00 CD		20% PDF CY 2021	2,000,000.00		2,000,000.00	1,996,846.43		1,996,846.43			
		38.00 CD		SB NO.1 CY 2021 GF	500,000.00		500,000.00	498,972.32		498,972.32			
8/23/2021	8/27/2021	63.00 CD		GF CY 2021	1,000,000.00		1,000,000.00	998,256.46		998,256.46			
10/25/2021	10/28/2021	65.00 CD		Trust Fund (LDRRMF) CY 2018	1,000,000.00		1,000,000.00	994,879.68		994,879.68			
11/9/2021	11/12/2021	65.00 CD		SB NO.1 CY 2021 GF	1,500,000.00	1,500,000.00		1,497,893.85	1,497,893.85				
10/18/2021	10/19/2021	83.00 CD		GF CY 2021	1,000,000.00		1,000,000.00	999,758.13		999,758.13			
11/9/2021	11/9/2021	84.00 CD		GF 2021	1,400,000.00		1,400,000.00	1,397,658.32		1,397,658.32			
					405,415,358.00	39,600,000.00	364,315,358.00	404,657,642.66	39,536,147.46	363,631,832.61			
Total Alloted Budget of Procurement Activities					405,415,358.00								
Total Contract Price of Procurement Actitivtes Conducted								404,657,642.66					
Total Savings (Total Alloted Budget - Total Contract Price)								757,715.34					

					0	0								
Total Alloted Budget of On-going Procurement Activities					0									

Approval by:


SACLA
 Officer
 Infrastructure

APPROVED:


MELCHOR D. DICLAS, MD
 Provincial Governor
 Head of the Procuring Entity

