
ANNEX B

BENGUET PROVINCIAL GOVERNMENT Procurement Monitoring Report as of December 31, 2021
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COMPLETED PROCUREMENT ACTIVITIES

Atok

GF 21081
Construction of footpath at Namegpegan to Lower 

Englandad, Paoay, Atok
PLGU-Benguet No SVP N/A 06/07/2021 N/A 06/15/2021 06/15/2021 06/15/2021 06/15/2021 07/06/2021 07/12/2021

21066
Improvement of Pey-as - Dam-ayan FMR, 

Poblacion, Atok
PLGU-Benguet No SVP N/A 07/28/2021 N/A 08/03/2021 08/03/2021 08/03/2021 08/03/2021 08/10/2021 08/19/2021

GF 20008
Construction of Footbridge at Makidot to Dacaan, 

Topdac Atok
PLGU-Benguet No Public Bidding N/A 07/28/2021 08/10/2021 08/24/2021 08/24/2021 08/24/2021 08/24/2021 09/28/2021 10/11/2021

17098
A) Improvement of Pokkong-Pasdong Proper 

Inuman FMR, Pasdong, Atok

GF 21010
B) Improvement of Pokkong-Pasdong Proper 

Inuman FMR, Pasdong, Atok (additional)

GF 2018-55

Construction of School Building at Adoyunan 

Elementary School, Sitio, Adoyunan, Abiang, Atok, 

Benguet

PLGU-Benguet No Public Bidding N/A 08/26/2021 09/07/2021 09/21/2021 09/21/2021 09/21/2021 09/21/2021 11/05/2021 11/08/2021

21065
Construction of Access Road to Barangay Hall of 

Naguey, Atok
PLGU-Benguet No Public Bidding N/A 10/27/2021 11/05/2021 11/19/2021 11/19/2021 11/19/2021 11/19/2021 12/21/2021 12/31/2021

Bakun

21080
Improvement of Bengbeng-Beyeng Farm to Market 

Road, Sinacbat, Bakun 
PLGU-Benguet No Public Bidding N/A 05/15/2021 05/25/2021 06/08/2021 06/08/2021 06/08/2021 06/08/2021 07/13/2021 07/30/2021

21069
Improvement of Ay-ay Kabutotan FMR, 

Ampusongan, Bakun
PLGU-Benguet No Public Bidding N/A 05/15/2021 05/25/2021 06/08/2021 06/08/2021 06/08/2021 06/08/2021 07/13/2021 08/17/2021

GF 21111
A) Installation of iron grills at Kabunian Burial 

Coffins, Bakun

GF 21110
B) Installation of hand railings going to Mt. 

Kabunian, Bakun (additional)

SB1-2021-29
C) Construction of Diversion Canal at Obo-o - 

Namet-a, Poblacion, Bakun

21042
Construction of Beyeng Retaining Wall, Poblacion, 

Bakun
PLGU-Benguet No Public Bidding N/A 06/04/2021 06/15/2021 06/29/2021 06/29/2021 06/29/2021 06/29/2021 07/27/2021 08/23/2021

21077
Improvement along Mabuhay-Cagam-is FMR, 

Gambang, Bakun
PLGU-Benguet No Public Bidding N/A 06/11/2021 06/22/2021 07/06/2021 07/06/2021 07/06/2021 07/06/2021 08/24/2021 09/07/2021

20064

Road Opening/ Improvement of Dumanegdeg-

Sayangan,-Guinabayan FMR, Poblacion, Bakun, 

Benguet

PLGU-Benguet No Public Bidding N/A 06/11/2021 06/22/2021 07/06/2021 07/06/2021 07/06/2021 07/06/2021 08/17/2021 09/02/2021

21070
Opening of Ba-ay to Demeg FMR, Ampusongan, 

Bakun
PLGU-Benguet No Public Bidding N/A 06/11/2021 06/22/2021 07/06/2021 07/06/2021 07/06/2021 07/06/2021 08/10/2021 08/16/2021

SB1-2021-78
Opening of Tapugo to Ayong FMR, Sinacbat, 

Bakun
PLGU-Benguet No Public Bidding N/A 07/01/2021 07/13/2021 07/27/2021 07/27/2021 07/27/2021 07/27/2021 08/24/2021 09/06/2021

SB1-2021-28

Construction of Slope Protection Leading to 

Bagtangan Elementary School, Mogao, Gambang, 

Bakun, Benguet

PLGU-Benguet No SVP N/A 08/12/2021 N/A 08/17/2021 08/17/2021 08/17/2021 08/17/2021 09/07/2021 09/15/2021

PLGU-Benguet No SVP N/A 06/24/2021 06/29/2021 07/13/2021 07/28/2021N/A 06/29/2021 06/29/2021 06/29/2021

09/22/2021 N/A 09/28/2021 09/28/2021 09/28/2021 10/14/2021 10/26/202109/28/2021PLGU-Benguet No SVP N/A

Code
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Is this an Early 

Procurement 

Activity?
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SB1-2021-93
Construction of Multi-Purpose Gym at Sinacbat, 

Bakun (Phase II)
PLGU-Benguet No Public Bidding N/A 08/10/2021 08/24/2021 09/07/2021 09/07/2021 09/07/2021 09/07/2021 09/28/2021 10/25/2021

21037 Construction of Multi-Purpose Gym, Bagu, Bakun PLGU-Benguet No Public Bidding N/A 08/26/2021 09/07/2021 09/21/2021 09/21/2021 09/21/2021 09/21/2021 11/05/2021 11/11/2021

GF 21043
Completion of Municipal Multi-Purpose Building 

with Stage at Ampusongan, Bakun
PLGU-Benguet No Public Bidding N/A 09/10/2021 09/21/2021 10/05/2021 10/05/2021 10/05/2021 10/05/2021 11/12/2021 11/25/2021

20062

Opening and  Improvement along Colog to 

Takayan-Nagawa-Nabuo Farm to Market Road, 

Gambang, Bakun

PLGU-Benguet No Public Bidding N/A 09/10/2021 09/21/2021 10/05/2021 10/05/2021 10/5/2021 10/05/2021 11/12/2021 11/22/2021

Bokod

GF 20021
Construction of Multi-Purpose Shed at Karao 

Elementary School, Karao, Bokod
PLGU-Benguet No Public Bidding N/A 04/23/2021 05/04/2021 05/18/2021 05/18/2021 05/18/2021 05/18/2021 07/27/2021 08/05/2021

21086
Improvement  of Cobabeng FMR, Poblacion, 

Bokod
PLGU-Benguet No SVP N/A 06/15/2021 N/A 06/22/2021 06/22/2021 06/22/2021 06/22/2021 07/13/2021 08/05/2021

GF 21036
Concreting of Barangay Road, Camanggaan to 

Balakbak, Tikey, Bokod
PLGU-Benguet No SVP N/A 06/24/2021 N/A 06/29/2021 06/29/2021 06/29/2021 06/29/2021 07/13/2021 07/30/2021

SB1-2021-44
Improvement of Bankey to Katikman FMR, Daclan, 

Bokod
PLGU-Benguet No SVP N/A 07/01/2021 N/A 07/06/2021 07/06/2021 07/06/2021 07/06/2021 07/13/2021 08/05/2021

GF 21106
Improvement of Cobabeng Water Works System, 

Poblacion, Bokod
PLGU-Benguet No SVP N/A 07/01/2021 N/A 07/06/2021 07/06/2021 07/06/2021 07/06/2021 07/13/2021 08/05/2021

21017
Improvement of Water Works System at Bobok 

Proper to Kawal, Bobok Bisal, Bokod
PLGU-Benguet No SVP N/A 07/08/2021 N/A 07/13/2021 07/13/2021 07/13/2021 07/13/2021 07/27/2021 08/09/2021

GF 21083
Improvement of Barangay Covered Court, Bila, 

Bokod
PLGU-Benguet No Public Bidding N/A 07/01/2021 07/13/2021 07/27/2021 07/27/2021 07/27/2021 07/27/2021 08/17/2021 08/31/2021

SB1-2021-82
Improvement of Municipal Cemetery Road, 

Poblacion, Bokod
PLGU-Benguet No Public Bidding N/A 07/01/2021 07/13/2021 07/27/2021 07/27/2021 07/27/2021 07/27/2021 08/17/2021 08/24/2021

GF 21029
Improvement of Drainage Canal at Labey Health 

and Day Care Center, Ambuclao, Bokod
PLGU-Benguet No SVP N/A 07/28/2021 N/A 08/03/2021 08/03/2021 08/03/2021 08/03/2021 08/10/2021 08/17/2021

21084 Improvement of Ikip, Ekip, Bokod PLGU-Benguet No Public Bidding N/A 07/15/2021 07/27/2021 08/10/2021 08/10/2021 08/10/2021 08/10/2021 09/14/2021 09/21/2021

GF 20011
Improvement of Bolo Footbridge, Sitio Bolo, 

Poblacion, Bokod
PLGU-Benguet No SVP N/A 08/12/2021 N/A 08/17/2021 08/17/2021 08/17/2021 08/17/2021 09/07/2021 09/17/2021

GF 21095

Construction/installation of handrail along the 

critical sections of the Aloo-Eli Pathway, Bangao, 

Ambuclao, Bokod

PLGU-Benguet No SVP N/A 09/03/2021 N/A 09/14/2021 09/14/2021 09/14/2021 09/14/2021 09/28/2021 10/11/2021

SB1-2021-98
Improvement of Bawempeta Tongdow FMR, 

Nawal, Bokod
PLGU-Benguet No SVP N/A 10/08/2021 N/A 10/14/2021 10/14/2021 10/14/2021 10/14/2021 10/26/2021 11/04/2021

21083 Improvement of Embasay FMR, Daclan, Bokod PLGU-Benguet No SVP N/A 10/08/2021 N/A 10/14/2021 10/14/2021 10/14/2021 10/14/2021 10/26/2021 11/04/2021

Buguias

21107
Improvement of Mankil-et Lebeng FMR, 

Catlubong, Buguias
PLGU-Benguet No Public Bidding N/A 05/15/2021 05/25/2021 06/08/2021 06/08/2021 06/08/2021 06/08/2021 07/27/2021 08/12/2021

21114

Improvement of JNSR-BTK Bot-oan-Tamangan-

Paneg-an FMR (Tacadang, Section) Sebang, 

Buguias

PLGU-Benguet No Public Bidding N/A 05/15/2021 05/25/2021 06/08/2021 06/08/2021 06/08/2021 06/08/2021 07/13/2021 08/02/2021

SB1-2021-14
Improvement of Cada Mansingel FMR at 

Lengaoan, Buguias
PLGU-Benguet No SVP N/A 06/15/2021 N/A 06/22/2021 06/22/2021 06/22/2021 06/22/2021 07/06/2021 07/12/2021

21116

Improvement  and concreting of JFNR-BTK-

Toking-Lingadan-Naliskey-J207 Road, Sebang, 

Buguias

PLGU-Benguet No SVP N/A 06/24/2021 N/A 06/29/2021 06/29/2021 06/29/2021 06/29/2021 07/27/2021 08/09/2021

GF 21057
Improvement of Kimpit Primary School Playground, 

Amlimay, Buguias
PLGU-Benguet No SVP N/A 06/24/2021 N/A 06/29/2021 06/29/2021 06/29/2021 06/29/2021 07/27/2021 08/09/2021

21090
Improvement of Akikian-Daclan FMR, Amlimay, 

Buguias
PLGU-Benguet No SVP N/A 06/24/2021 N/A 06/29/2021 06/29/2021 06/29/2021 06/29/2021 07/13/2021 08/04/2021

21088
Improvement of Saclalan,-Sacyaban, Mabmabtic 

Farm to Market Road, Amgaleyguey, Buguias
PLGU-Benguet No Public Bidding N/A 06/11/2021 06/22/2021 07/06/2021 07/06/2021 07/06/2021 07/06/2021 07/27/2021 08/12/2021



SB1-2021-30
Improvement of Lanas-Pan-ayaoan Farm to Market 

Road, Loo, Buguias, Benguet
PLGU-Benguet No SVP N/A 07/01/2021 N/A 07/06/2021 07/06/2021 07/06/2021 07/06/2021 07/13/2021 08/19/2021

GF 21050
Opening/Improvement of Bocaeg-Togtogyon FMR, 

Loo, Buguias
PLGU-Benguet No SVP N/A 07/08/2021 N/A 07/13/2021 07/13/2021 07/13/2021 07/13/2021 07/27/2021 08/09/2021

SB1-2021-49
Improvement of Lusab Nakidol FMR, Catlubong, 

Buguias, Benguet
PLGU-Benguet No SVP N/A 07/08/2021 N/A 07/13/2021 07/13/2021 07/13/2021 07/13/2021 07/27/2021 08/11/2021

21014
Completion of Barangay Health Station, Pasbol, 

Sebang, Buguias
PLGU-Benguet No SVP N/A 07/28/2021 N/A 08/03/2021 08/03/2021 08/03/2021 08/03/2021 08/10/2021 08/19/2021

20039
Completion of the Buguias, Public Market, Abatan, 

Buguias
PLGU-Benguet No Public Bidding N/A 07/15/2021 07/27/2021 08/10/2021 08/10/2021 08/10/2021 08/10/2021 09/21/2021 09/30/2021

21091
Improvement and Extension of Bisel-Soyoc Farm 

to market Road, Amlimay, Buguias
PLGU-Benguet No Public Bidding N/A 07/15/2021 07/27/2021 08/10/2021 08/10/2021 08/10/2021 08/10/2021 09/14/2021 09/27/2021

SEF 21009
Improvement of Cayapas Elementary School 

Ground, Cayapas, Baculongan Sur, Buguias
PLGU-Benguet No Public Bidding N/A 07/14/2021 07/27/2021 08/10/2021 08/10/2021 08/10/2021 08/10/2021 09/14/2021 09/21/2021

SB1-2021-13
Improvement of Bileng Painan FMR, Lengaoan, 

Buguias
PLGU-Benguet No SVP N/A 08/12/2021 N/A 08/17/2021 08/17/2021 08/17/2021 08/17/2021 09/07/2021 09/16/2021

21104

Construction of Pavement along  J204 Cotcot 

Bolinaca Patugong Walengwaleng Farm to Market 

Road, Calamagan, Buguias

PLGU-Benguet No Public Bidding N/A 07/15/2021 07/27/2021 08/10/2021 08/10/2021 08/10/2021 08/10/2021 09/28/2021 10/05/2021

SB1-2021-07
Improvement of Palintaang-Balintag FMR, 

Baculongan Sur, Buguias
PLGU-Benguet No Public Bidding N/A 07/28/2021 08/10/2021 08/31/2021 08/31/2021 08/31/2021 08/31/2021 09/28/2021 10/06/2021

SB1-2021-34

Improvement along JPR BO - Obanga - Paing - 

Nakagang - Kebasan - JFMR - BPLS at 

Amcagwas Section Bad-ayan - Pugo - Lam-ayan - 

Sinto - J204 at Bad-ayan Section, Baculongan Sur

PLGU-Benguet No SVP N/A 09/22/2021 N/A 09/28/2021 09/28/2021 09/28/2021 09/28/2021 10/14/2021 10/26/2021

SB-2021-35

Improvement along JPR BO - Obanga - Paing - 

Nakagang - Kebasan - JFMR - BPLS at Paing 

Section, Baculongan Sur

PLGU-Benguet No SVP N/A 09/22/2021 N/A 09/28/2021 09/28/2021 09/28/2021 09/28/2021 10/14/2021 10/26/2021

SB1-2021-22

Construction/ Improvement of Bad-ayan - Pugo - 

Lam-ayan, Sinto FMR and Crossing Section, 

Baculongan Norte, Buguias, Benguet

PLGU-Benguet No SVP N/A 10/08/2021 N/A 10/14/2021 10/14/2021 10/14/2021 10/14/2021 10/26/2021 11/11/2021

SEF 20006
A) Construction of Abatan Elementary School 

Gymnasium, Buguias, Benguet

21031
B) Construction of Multi-Purpose Gym for Abatan 

Elementary School, Abatan, Buguias (phase II)

SB1-17743
A) Construction of Sacyaban-Tigtiging-Kaong 

Footbridge, Baculongan Norte, Buguias

SB1-2021-32

B) Construction of Sacyaban-Tigtiging-Kaong 

Footbridge (FB), Baculongan Norte, Buguias 

(Additional Fund)

20-15-12
Construction of Flood Control along the Asinan 

Creek to Betel, Poblacion, Buguias, Benguet
PLGU-Benguet No Public Bidding N/A 09/10/2021 09/21/2021 10/05/2021 10/05/2021 10/05/2021 10/05/2021 11/12/2021 11/28/2021

SB1-2021-36

Improvement along JPPR B0 - Obanga - Cayapas - 

Deckan - Linggew - JFMR NBLDB Napeyasan 

Section, Baculongan Sur

PLGU-Benguet No SVP N/A 11/06/2021 N/A 11/12/2021 11/12/2021 11/12/2021 11/12/2021 11/19/2021 12/13/2021

LGSF 21-04g
Rehabilitation of JFMR-Pakakayang - Tinongdol 

Road, Poblacion, Buguias
PLGU-Benguet No Public Bidding N/A 10/06/2021 10/14/2021 10/26/2021 10/26/2021 10/26/2021 10/26/2021 11/26/2021 12/06/2021

SB1-2021-99
Improvement of Loo Lanas Pan-ayaoan Balaon 

FMR Patang-o Section, Pan-ayaoan, Loo, Buguias
PLGU-Benguet No Public Bidding N/A 10/06/2021 10/14/2021 10/26/2021 10/26/2021 10/26/2021 10/26/2021 12/09/2021 12/13/2021

SB1-2021-33

Improvement along J207 Bad-ayan - Pugo - Lam-

ayan - Sinto - J204 at Bad-ayan Section, 

Baculongan Sur

PLGU-Benguet No Public Bidding N/A 11/11/2021 11/19/2021 12/02/2021 12/02/2021 12/02/2021 12/02/2021 12/21/2021 12/17/2021

PLGU-Benguet No Public Bidding N/A 08/26/2021 09/07/2021 09/21/2021 12/21/2021

11/05/2021 11/12/2021

09/21/2021 09/21/2021 09/21/2021 11/05/2021

09/07/2021 09/21/2021 09/21/2021 09/21/2021 09/21/202108/26/2021PLGU-Benguet No Public Bidding 1970-01-01



Itogon

20041

Construction  of Canal with Riprap Along Sitio 

Binanga Norte (Domingo Carpio to Peter Macayba 

area Down to Solineg area), Tuding

PLGU-Benguet No Public Bidding N/A 05/15/2021 05/25/2021 06/08/2021 06/08/2021 06/08/2021 06/08/2021 07/06/2021 07/13/2021

GF 21045
Construction of Stage at Simpa Gym, Ampucao, 

Itogon
PLGU-Benguet No SVP N/A 06/15/2021 N/A 06/22/2021 06/22/2021 06/22/2021 06/22/2021 07/13/2021 07/26/2021

SB1-2021-91

Construction of Retaining Wall along the Barangay 

Road going to Sitio Baayan (Near Mismisen 

Residence), Ucab, Itogon

PLGU-Benguet No Public Bidding N/A 07/15/2021 07/27/2021 08/10/2021 08/10/2021 08/10/2021 08/10/2021 09/21/2021 10/01/2021

21034
Construction of Multi-Purpose Building below 

Camp Lolita, Virac, Itogon
PLGU-Benguet No SVP N/A 08/12/2021 N/A 08/17/2021 08/17/2021 08/17/2021 08/17/2021 09/07/2021 10/06/2021

20007
Improvement along Antamok Tram-Ucab Provincial 

Road, Itogon
PLGU-Benguet No Public Bidding N/A 07/28/2021 08/10/2021 08/24/2021 08/24/2021 08/24/2021 08/24/2021 09/28/2021 10/11/2021

GF 21048
Improvement of Barangay Hall (Extension), 

Tuding, Itogon
PLGU-Benguet No Public Bidding N/A 07/28/2021 08/10/2021 08/24/2021 08/24/2021 08/24/2021 08/24/2021 10/05/2021 11/09/2021

SB1-2021-105
Construction of Foottrail at Tivang, Dalupirip, 

Itogon
PLGU-Benguet No Public Bidding N/A 08/10/2021 08/24/2021 09/07/2021 09/07/2021 09/07/2021 09/07/2021 10/26/2021 11/09/2021

21002
Construction of Material Recovery Facility at Itogon 

District Hospital
PLGU-Benguet No SVP N/A 09/03/2021 N/A 09/14/2021 09/14/2021 09/14/2021 09/14/2021 09/28/2021 10/05/2021

21047

Construction of Retaining Wall and rehabilitation of 

canal along Upper Mangga Turning Point, Tuding, 

Itogon

PLGU-Benguet No SVP N/A 09/03/2021 N/A 09/14/2021 09/14/2021 09/14/2021 09/14/2021 10/05/2021 11/09/2021

GF 21112
Fencing of Camp Site at Mt. Ugo, Tinongdan, 

Itogon
PLGU-Benguet No SVP N/A 09/22/2021 N/A 09/28/2021 09/28/2021 09/28/2021 09/28/2021 10/26/2021 11/04/2021

SB1-2021-41
Improvement along Nagawa and Dacap Road, 

Ampucao, Itogon, Benguet
PLGU-Benguet No SVP N/A 09/22/2021 N/A 09/28/2021 09/28/2021 09/28/2021 09/28/2021 10/26/2021 11/05/2021

SB1-2021-38
Construction of Stage at Luneta Elementary 

School, Loacan, Itogon
PLGU-Benguet No SVP N/A 09/22/2021 N/A 09/28/2021 09/28/2021 09/28/2021 09/28/2021 10/14/2021 10/26/2021

20033
Construction of Multi-purpose stage at Keweng, 

Tinongdan, Itogon, Benguet
PLGU-Benguet No Public Bidding N/A 08/10/2021 08/24/2021 09/07/2021 09/07/2021 09/07/2021 09/07/2021 11/12/2021 11/15/2021

20-14-05
Improvement of Tuding-Mangga Provincial Road, 

Tuding, Itogon, Benguet
PLGU-Benguet No Public Bidding N/A 09/10/2021 09/21/2021 10/05/2021 10/05/2021 10/05/2021 10/05/2021 11/12/2021 12/13/2021

GF 21058
Construction of Dormitory, Domolpos Elementary 

School, Tinongdan, Itogon
PLGU-Benguet No Public Bidding N/A 10/06/2021 10/14/2021 10/26/2021 10/26/2021 10/26/2021 10/26/2021 11/19/2021 11/19/2021

21046
Construction of concrete retaining wall at 1300 

level, Poblacion, Itogon
PLGU-Benguet No Public Bidding N/A 10/06/2021 10/14/2021 10/26/2021 10/26/2021 10/26/2021 10/26/2021 12/09/2021 12/13/2021

21003 Electrical Rewiring at Itogon District Hospital PLGU-Benguet No SVP N/A 11/20/2021 N/A 11/26/2021 11/26/2021 11/26/2021 11/26/2021 12/21/2021 12/13/2021

SB1-2021-23
Construction of Canal at Daycong Balasigan, 

Dontog, Dalicno, Ampucao, Benguet
PLGU-Benguet No SVP N/A 11/20/2021 N/A 11/26/2021 11/26/2021 11/26/2021 11/26/2021 12/09/2021 12/13/2021

Kabayan

SB1-2021-15
Improvement of Nangkampil Farm to Market Road, 

Ballay, Kabayan
PLGU-Benguet No SVP N/A 06/15/2021 N/A 06/22/2021 06/22/2021 06/22/2021 06/22/2021 07/06/2021 07/26/2021

21123
Improvement along Minac-Tuidan-Tongotong-

Tabayo Ballay, Kabayan
PLGU-Benguet No SVP N/A 06/24/2021 N/A 06/29/2021 06/29/2021 06/29/2021 06/29/2021 07/27/2021 08/18/2021

21119
Opening/Improvement of Batengan-Paltingan 

FMR, Adaoay, Kabayan
PLGU-Benguet No SVP N/A 07/08/2021 N/A 07/13/2021 07/13/2021 07/13/2021 07/13/2021 07/27/2021 08/23/2021

SB1-2021-105 Improvement along Tinaleb FMR, Ballay, Kabayan PLGU-Benguet No SVP N/A 07/08/2021 N/A 07/13/2021 07/13/2021 07/13/2021 07/13/2021 07/27/2021 08/16/2021

SEF 21011

Construction of Comfort Room and Building 

Improvement of Mount Pulag Elementary School, 

Bashoy, Kabayan

PLGU-Benguet No SVP N/A 07/08/2021 N/A 07/13/2021 07/13/2021 07/13/2021 07/13/2021 07/27/2021 08/09/2021

21021
Construction of Soysoyan-Gusaran Water Works 

System, Gusaran Kabayan
PLGU-Benguet No Public Bidding N/A 06/11/2021 06/22/2021 07/06/2021 07/06/2021 07/06/2021 07/06/2021 08/10/2021 08/16/2021

GF 21067
Improvement of Champeg-Besang Pacso Road, 

Pacso, Kabayan
PLGU-Benguet No SVP N/A 07/01/2021 07/13/2021 07/27/2021 07/27/2021 07/27/2021 07/27/2021 08/24/2021 08/27/2021



GF 21059
Construction of Pacso Barangay Multipurpose Hall 

Comfort Room,Pacso, Kabayan
PLGU-Benguet No SVP N/A 07/28/2021 N/A 08/03/2021 08/03/2021 08/03/2021 08/03/2021 08/10/2021 08/16/2021

SB1-2021-26
Improvement of Champeg-Besang Paco Road, 

Pacso, Kabayan
PLGU-Benguet No SVP N/A 10/27/2021 N/A 11/05/2021 11/05/2021 11/05/2021 11/05/2021 11/12/2021 11/25/2021

SB1-2021-03
Improvement along National Road Junction-

Diboong-Bangao Provincial Road, Gusaran
PLGU-Benguet No Public Bidding N/A 07/01/2021 07/13/2021 08/03/2021 08/03/2021 08/03/2021 08/03/2021 09/14/2021 09/21/2021

SB1-2021-43
Construction of Foothpath along Kesbong to Pikao, 

Kabayan Barrio, Benguet
PLGU-Benguet No SVP N/A 08/12/2021 N/A 08/17/2021 08/17/2021 08/17/2021 08/17/2021 09/07/2021 09/15/2021

SB1-2021-42
Improvement along Proper Balat FMR, Tawangan, 

Kabayan, Benguet
PLGU-Benguet No SVP N/A 08/12/2021 N/A 08/17/2021 08/17/2021 08/17/2021 08/17/2021 09/07/2021 10/04/2021

SB1-2021-27
Improvement of Lamut to Toplak Farm to Market 

Road, Tawangan, Kabayan, Benguet
PLGU-Benguet No SVP N/A 08/12/2021 N/A 08/17/2021 08/17/2021 08/17/2021 08/17/2021 09/07/2021 10/04/2021

SEF 21012
Improvement of Kabayan Central School Ground, 

Poblacion, Kabayan
PLGU- Benguet No Public Bidding N/A 7/28/2021 8/10/2021 8/24/2021 8/24/2021 8/24/2021 8/24/2021 9/28/2021 10/18/2021

SB1-2021-103
Improvement along Dinamili Tinaleb Ta-aw FMR, 

Ballay, Kabayan
PLGU-Benguet No SVP N/A 09/03/2021 N/A 09/14/2021 09/14/2021 09/14/2021 09/14/2021 09/28/2021 10/06/2021

SB1-2021-58

Construction of Storage Building with Comfort 

Room and Lavatories (Phase 1) for Apiary at 

Techno Demo Farm in Adaoay, Kabayan

PLGU-Benguet No Public Bidding N/A 08/26/2021 09/07/2021 09/21/2021 09/21/2021 09/21/2021 09/21/2021 10/26/2021 11/04/2021

SB3-2019-29
Construction of Kaling-Bashoy-Ranger Station 

FMR, Kabayan
PLGU-Benguet No Negotiated N/A 09/22/2021 N/A 09/28/2021 09/28/2021 09/29/2021 09/29/2021 10/14/2021 10/26/2021

SB1-2021-51
Improvement of Bakbakan - Akikian FMR Gusaran, 

Kabayan
PLGU-Benguet No SVP N/A 10/08/2021 N/A 10/14/2021 10/14/2021 10/14/2021 10/14/2021 10/26/2021 11/04/2021

LDRRMF 21006

Rehabilitation/Improvement along National 

Junction-Diboong-Bangao Provincial Road, 

Kabayan

PLGU-Benguet No Public Bidding N/A 10/06/2021 10/14/2021 10/26/2021 10/26/2021 10/26/2021 10/26/2021 11/19/2021 11/29/2021

GF 21005
Repair of Cotcot Footpath at Cotcot, Poblacion, 

Kabayan
PLGU-Benguet No SVP N/A 10/27/2021 N/A 11/05/2021 11/05/2021 11/05/2021 11/05/2021 11/12/2021 11/19/2021

SB1-2021-47
Improvement of Kalakay - Mabel Farm to Market 

Road, Tawangan, Kabayan
PLGU-Benguet No SVP N/A 11/20/2021 N/A 11/26/2021 11/26/2021 11/26/2021 11/26/2021 12/09/2021 12/20/2021

Kapangan

GF 21018
Improvement of Canal along Tumpic, Labueg, 

Kapangan
PLGU-Benguet No Public Bidding N/A 05/15/2021 05/25/2021 06/08/2021 06/08/2021 06/08/2021 06/08/2021 07/27/2021 08/05/2021

21027
Improvement of Paykek Child Development/Day 

Care Center, Paykek, Kapangan
PLGU-Benguet No Public Bidding N/A 06/11/2021 06/22/2021 07/06/2021 07/06/2021 07/06/2021 07/06/2021 08/10/2021 08/16/2021

GF 21077
Improvement of Multi-Purpose Hall, Cayapes, 

Kapangan
PLGU-Benguet No Public Bidding N/A 07/01/2021 07/13/2021 07/27/2021 07/27/2021 07/27/2021 07/27/2021 08/24/2021 09/03/2021

SB1-2021-59
Opening of Ag-aggat to Lokot via Salidet FMR at 

Cayapes, Kapangan
PLGU-Benguet No Public Bidding N/A 07/01/2021 07/13/2021 07/27/2021 07/27/2021 07/27/2021 07/27/2021 08/24/2021 09/03/2021

GF 21080
Construction of Multi-Purpose Shed, Cuba, 

Kapangan
PLGU-Benguet No Negotiated N/A 11/20/2021 N/A 11/26/2021 11/26/2021 11/26/2021 11/26/2021 12/09/2021 12/13/2021

Kibungan

SB2-2021-01
Improvement of Lupog to Kamanpantew Farm to 

Market Road, Palina, Kibungan, Benguet
PLGU-Benguet No SVP N/A 07/01/2021 N/A 07/06/2021 07/06/2021 07/06/2021 07/06/2021 07/13/2021 07/23/2021

LDRRMF 21008
Rehabilitation/Improvement along Sagpat-Sapdaan 

Provincial Road, Kibungan
PLGU-Benguet No Public Bidding N/A 06/04/2021 06/15/2021 06/29/2021 06/29/2021 06/29/2021 06/29/2021 08/03/2021 08/10/2021

GF 21065
Improvement of Litalit-Batangan Foottrail, 

Tacadang, Kibungan
PLGU-Benguet No SVP N/A 08/12/2021 N/A 08/17/2021 08/17/2021 08/17/2021 08/17/2021 09/07/2021 09/20/2021

GF 20038
Construction of Two Storey Multi-Purpose 

Building/ Women's Center, Madaymen, Kibungan
PLGU-Benguet No Public Bidding N/A 07/28/2021 08/10/2021 08/24/2021 08/24/2021 08/24/2021 08/24/2021 09/28/2021 10/15/2021

LDRRMF 1-2018

Completion of Slope Protection & Improvement of 

Ground at the Ewa-Bokes Elementary School, 

Sagpat, Kibungan, Benguet

PLGU-Benguet No Public Bidding N/A 09/10/2021 09/21/2021 10/05/2021 10/05/2021 10/05/2021 10/05/2021 11/05/2021 11/15/2021



SB1-2021-71
Improvement/ Construction of Namoakan 

Footbridge, Badeo, Kibungan
PLGU-Benguet No Public Bidding N/A 10/06/2021 10/14/2021 10/26/2021 10/26/2021 10/26/2021 10/26/2021 12/09/2021 12/17/2021

GF 2017-10-01

Construction of a Two-Storey School Building, 

Tonguey-Nalusbo Barrio School, Madaymen, 

Benguet

PLGU-Benguet No Public Bidding N/A 10/27/2021 11/05/2021 11/19/2021 11/19/2021 11/19/2021 11/19/2021 12/09/2021 12/17/2021

La Trinidad

19003
Construction of 3 Storey Provincial Health Services 

Multi-purpose Building
PLGU-Benguet No Public Bidding N/A 03/19/2021 03/30/2021 04/13/2021 04/13/2021 04/13/2021 04/13/2021 07/13/2021 07/23/2021

21006
Improvement along Buyagan-Wangal-Banengbeng 

Provincial Road, La Trinidad
PLGU-Benguet No Public Bidding N/A 05/15/2021 05/25/2021 06/08/2021 06/08/2021 06/08/2021 06/08/2021 07/27/2021 08/09/2021

SB3-019
Improvement of Bagsakan Area, Benguet Cold 

Chain Project, Wangal, La Trinidad, Benguet
PLGU-Benguet No Public Bidding N/A 05/15/2021 05/25/2021 06/08/2021 06/08/2021 06/08/2021 06/08/2021 07/06/2021 07/13/2021

LDRRMF 21010
Rehabilitation/Improvement along La Trinidad-

Capitol-Bineng Provincial Road, La Trinidad
PLGU-Benguet No SVP N/A 06/15/2021 N/A 06/22/2021 06/22/2021 06/22/2021 06/22/2021 07/27/2021 08/09/2021

GF 21104
Improvement of Lamut E/S Road, Lamut, Beckel, 

La Trinidad
PLGU-Benguet No SVP N/A 06/24/2021 N/A 06/29/2021 06/29/2021 06/29/2021 06/29/2021 07/27/2021 09/10/2021

GF 20055
Extension of Motorpool Shed Support Unit- 

Wangal, La Trindad
PLGU-Benguet No SVP N/A 06/24/2021 N/A 06/29/2021 06/29/2021 06/29/2021 06/29/2021 07/13/2021 07/28/2021

SB1-2021-120
Improvement of DILG Office Building, Poblacion, 

La Trinidad, Benguet
PLGU-Benguet No SVP N/A 07/01/2021 N/A 07/06/2021 07/06/2021 07/06/2021 07/06/2021 07/13/2021 07/23/2021

21057
Construction of Drainage Canal Along Lot. No. 3Y-

42 Phase II, Block 7, Wangal , La Trinidad
PLGU-Benguet No SVP N/A 07/08/2021 N/A 07/13/2021 07/13/2021 07/13/2021 07/13/2021 07/27/2021 08/11/2021

SB1-2021-97
Construction of Upper Tomay Flood Control, 

Bahong, La Trinidad
PLGU-Benguet No Public Bidding N/A 06/11/2021 06/22/2021 07/06/2021 07/06/2021 07/06/2021 07/06/2021 08/17/2021 08/24/2021

SB1-2021-19
Improvement of Existing Potato Seed Production, 

Nursery, Wangal, La Trinidad
PLGU-Benguet No Public Bidding N/A 07/01/2021 07/13/2021 07/27/2021 07/27/2021 07/27/2021 07/27/2021 08/24/2021 10/01/2021

GF 21035
Construction of Flood Control at Jogaw Road, 

Tomay, Bahong, La Trinidad
PLGU-Benguet No Public Bidding N/A 07/01/2021 07/13/2021 07/27/2021 07/27/2021 07/27/2021 07/27/2021 08/24/2021 09/22/2021

LDRRMF 21-04k

Construction of Drainage Canal Form Provincial 

Evacuation Center (TTMF#2) to Motorpool-

Housing Road Junction, Wangal, La Trinidad

PLGU-Benguet No Public Bidding N/A 07/15/2021 07/27/2021 08/10/2021 08/10/2021 08/10/2021 08/10/2021 09/21/2021 09/29/2021

LDRRMF 21011

Perimeter Fencing and Ground Improvement of the 

Provincial Evacuation Center, Wangal, La Trinidad, 

Benguet

PLGU-Benguet No Public Bidding N/A 07/15/2021 07/27/2021 08/10/2021 08/10/2021 08/10/2021 08/10/2021 09/14/2021 09/28/2021

SB1-2021-68

Construction of Covered Concrete Canal in front of 

Madayag Shop to Pond 1 Area and Concreting of 

Unpaved Road, Poblacion, La Trindad, Benguet

PLGU-Benguet No Public Bidding N/A 07/15/2021 07/27/2021 08/10/2021 08/10/2021 08/10/2021 08/10/2021 09/14/2021 09/22/2021

GF 21004
Repair of Ambiong Senior Citizen's Building, 

Ambiong, La Trinidad
PLGU-Benguet No SVP N/A 08/12/2021 N/A 08/17/2021 08/17/2021 08/17/2021 08/17/2021 09/07/2021 09/15/2021

SB1-2021-46
Improvement of Community Road at Gayasi, 

Wangal, La Trinidad
PLGU-Benguet No SVP N/A 08/12/2021 N/A 08/17/2021 08/17/2021 08/17/2021 08/17/2021 09/07/2021 09/15/2021

GF 21033
Construction of Flood Control at Mamaga, Balili, La 

Trinidad
PLGU-Benguet No Public Bidding N/A 07/15/2021 07/27/2021 08/10/2021 08/10/2021 08/10/2021 08/10/2021 09/28/2021 10/05/2021

GF 21116
Improvement of Sidewalk with Railing Stockfarm, 

Wangal, La Trinidad
PLGU-Benguet No Public Bidding N/A 07/15/2021 07/27/2021 08/10/2021 08/10/2021 08/10/2021 08/10/2021 09/28/2021 10/05/2021

LDRRMF 21-04j
Rehabilitation of Jappa- Conet Farm to Market 

Road, Shilan, La Trinidad
PLGU-Benguet No Public Bidding N/A 07/28/2021 08/10/2021 08/24/2021 08/24/2021 08/24/2021 08/24/2021 10/05/2021 10/13/2021

GF 20053 A) Construction of Storage Room

SB1-2021-119

B) Construction of Storage Room (Additional 

Fund) Wangal Sports Center, Wangal, La 

Trinidad, Benguet

08/11/2021 08/24/2021 09/07/2021 09/07/2021PLGU-Benguet No Public Bidding N/A 09/07/2021 09/07/2021 10/05/2021



GF 21101

Construction of Covered Walk Way Shed at the 

Entrance of Swamp Road to Frontage of Valley 

Hotel, Betag, La Trinidad

PLGU-Benguet No Public Bidding N/A 08/10/2021 08/24/2021 09/07/2021 09/07/2021 09/07/2021 09/07/2021 10/05/2021 10/13/2021

SB1-2021-02
Improvement of the Capitol Open Gymnasium 

(Additional)
PLGU-Benguet No SVP N/A 09/03/2021 N/A 09/14/2021 09/14/2021 09/14/2021 09/14/2021 09/28/2021 10/06/2021

SB1-2021-69
A) Improvement of Pathway in Capdiaran, Pico, La 

Trinidad

GF 2019-30

B) Road Improvement going to the Compound of 

Ambiong Elementary School, Barangay Ambiong, 

La Trinidad, Benguet

20104

Road Opening/ Improvement at Pipingew (Near 

Anthony Patinglag's Residence), Lubas, La 

Trinidad

PLGU-Benguet No Public Bidding N/A 08/26/2021 09/07/2021 09/21/2021 09/21/2021 09/21/2021 09/21/2021 10/26/2021 11/04/2021

PGSO-2019-21001
Construction of Sewage Treatment Plant at 

Capitol, Poblacion
PLGU-Benguet No Public Bidding 1970-01-01 08/26/2021 09/07/2021 09/21/2021 09/21/2021 09/21/2021 09/21/2021 10/26/2021 10/26/2021

GF 2017-006

A) Ground Development at the Front Elevation of 

Capitol Building II (PWD Access, Landscaping 

and Viewdeck)

GF 2017-005

B) Ground Development at the Front Elevation of 

Legislative Building  (PWD Access, Landscaping 

and Viewdeck) Additional

21022
Improvement of Bineng Water Work System, 

Bineng, La Trinidad
PLGU-Benguet No SVP N/A 10/08/2021 N/A 10/14/2021 10/14/2021 10/14/2021 10/14/2021 10/26/2021 11/04/2021

SB1-2021-117
Improvement of Flooring at Capitol Main Building, 

Poblacion, La Trinidad
PLGU-Benguet No Public Bidding N/A 09/10/2021 09/21/2021 10/05/2021 10/05/2021 10/05/2021 10/05/2021 11/19/2021 12/04/2021

21012
Construction of Oil Depot for the Province, La 

Trinidad
PLGU-Benguet No Public Bidding 2021-10-05 10/06/2021 10/14/2021 10/26/2021 10/26/2021 10/26/2021 10/26/2021 11/19/2021 11/26/2021

SB1-2021-88
A) Concreting of Sink Hole Phase II Des-ok at 

Upper Wangal, Housing, La Trinidad, Benguet

GF 21041
B) Improvement of Buhaw Community Road, 

Puguis, La Trinidad

21032
Improvement of Multi-Purpose Gym at  Alno 

Kadorie Elementary School, Alno, La Trinidad
PLGU-Benguet No Public Bidding N/A 10/06/2021 10/14/2021 10/26/2021 10/26/2021 10/26/2021 10/26/2021 12/09/2021 12/17/2021

LDRRMF SB1-2021-

121

Construction of Flood Control Dapiting, Alapang, 

La Trinidad, Benguet
PLGU-Benguet No Public Bidding N/A 10/27/2021 11/05/2021 11/19/2021 11/19/2021 11/19/2021 11/19/2021 12/09/2021 12/16/2021

A. 18104; B. 19104

A. Improvement of Water Works System of Capitol 

Main Building, Legislative Building, and Annexes; 

B. Improvement of Water Works System of Capitol 

Main Building, Legislative Building, and Annexes 

(Additional), La Trinidad

PLGU-Benguet No Public Bidding N/A 10/27/2021 11/05/2021 11/19/2021 11/19/2021 11/19/2021 11/19/2021 12/21/2021 12/17/2021

SB1-2021-56
Improvement of Community Road at Upper Central 

Poblacion, La Trinidad, (Near Quintos Area)
PLGU-Benguet No SVP N/A 11/20/2021 N/A 11/26/2021 11/26/2021 11/26/2021 11/26/2021 12/09/2021 12/16/2021

SB3-2021-01

Repair and Replacement of Ceiling of Planning 

and Construction Offices at Provincial Engineer's 

Office, Wangal, La Trinidad

PLGU-Benguet No SVP N/A 11/20/2021 N/A 11/26/2021 11/26/2021 11/26/2021 11/26/2021 12/09/2021 12/13/2021

SB1-2021-118
Construction of Stage (Additional Fund) at 

Wangal, La Trinidad
PLGU-Benguet No SVP N/A 11/20/2021 N/A 11/26/2021 11/26/2021 11/26/2021 11/26/2021 12/09/2021 12/13/2021

SB1-2021-67
A) Completion of Police Outpost in Mamaga 

Barangay Balili, La Trinidad, Benguet

SB1-2021-61
B) Rehabilitation of Domestic Water System in 

Mamaga, Balili, La Trinidad, Benguet

Mankayan

21138
Rehabilitation of Busan Barangay Road, Colalo, 

Mankayan
PLGU-Benguet No Public Bidding N/A 05/15/2021 05/25/2021 06/08/2021 06/08/2021 06/08/2021 06/08/2021 07/27/2021 08/16/2021

PLGU-Benguet No SVP N/A N/A 11/26/2021 11/26/2021 11/26/2021 11/26/2021

PLGU-Benguet No SVP N/A 10/27/2021 N/A 11/05/2021 11/05/2021 11/12/2021 11/18/2021

11/20/2021

11/05/2021 11/05/2021

12/09/2021 12/13/2021

PLGU-Benguet No Negotiated N/A 09/28/2021 09/28/2021 10/14/2021 11/05/202109/22/2021 N/A 09/28/2021 09/28/2021

PLGU-Benguet No SVP N/A 09/03/2021 N/A 09/14/2021 09/14/2021 09/14/2021 09/14/2021 09/28/2021 10/13/2021



LDRRMF 21-04e
Rehabilitation of Mogao-Pasnaan Farm-to-Market 

Road, Balili, Mankayan
PLGU-Benguet No SVP N/A 06/24/2021 N/A 06/29/2021 06/29/2021 06/29/2021 06/29/2021 07/27/2021 10/04/2021

GF 21070
Construction of Slope Protection of Ginaoang 

Elementary School Ground, Ginaoang, Mankayan
PLGU-Benguet No SVP N/A 06/24/2021 N/A 06/29/2021 06/29/2021 06/29/2021 06/29/2021 07/27/2021 08/09/2021

LDRRMF 21003
Rehabilitation/Improvement along Mankayan-

Bedbed Provincial Road, Mankayan
PLGU-Benguet No Public Bidding N/A 06/04/2021 06/15/2021 06/29/2021 06/29/2021 06/29/2021 06/29/2021 07/13/2021 09/03/2021

21139 Improvement of Cabatoan FMR, Colalo, Mankayan PLGU-Benguet No Public Bidding N/A 06/04/2021 06/15/2021 06/29/2021 06/29/2021 06/29/2021 06/29/2021 07/27/2021 08/16/2021

21137
Improvement of Buang to Maduto Farm to Market 

Road Cabiten, Mankayan
PLGU-Benguet No Public Bidding N/A 06/04/2021 06/15/2021 06/29/2021 06/29/2021 06/29/2021 06/29/2021 07/27/2021 08/20/2021

LDRRMF 2019-24
Rehabilitation of Bedbed-Ambaokok, FMR , 

Mankayan
PLGU-Benguet No Public Bidding N/A 06/04/2021 06/15/2021 06/29/2021 06/29/2021 06/29/2021 06/29/2021 07/27/2021 08/19/2021

LDRRMF-21-04f
Rehabilitation of Mogao-Dimoyog Farm-to-Market 

Road, Balili, Mankayan
PLGU-Benguet No SVP N/A 07/08/2021 N/A 07/13/2021 07/13/2021 07/13/2021 07/13/2021 07/27/2021 10/04/2021

21060
Construction of Retaining wall along Pukitan Road, 

Paco, Mankayan
PLGU-Benguet No SVP N/A 07/08/2021 N/A 07/13/2021 07/13/2021 07/13/2021 07/13/2021 07/27/2021 08/10/2021

SB1-2021-109
Improvement of Bekes-Abao FMR, Taneg, 

Mankayan
PLGU-Benguet No Public Bidding N/A 06/11/2021 06/22/2021 07/06/2021 07/06/2021 07/06/2021 07/06/2021 08/10/2021 08/16/2021

SB1-2021-113
Opening of Baayan to Sabi-an FMR, Taneg, 

Mankayan
PLGU-Benguet No Public Bidding N/A 06/11/2021 06/22/2021 07/06/2021 07/06/2021 07/06/2021 07/06/2021 08/03/2021 08/23/2021

SB1-2021-90
Improvement of Pasnaan-Ayosep FMR Balili, 

Mankayan
PLGU-Benguet No Public Bidding N/A 06/11/2021 06/22/2021 07/06/2021 07/06/2021 07/06/2021 07/06/2021 08/10/2021 08/17/2021

SB1-2021-04
Improvement of Mankingaw - Sil-ak FMR at Balili, 

Mankayan
PLGU-Benguet No Public Bidding N/A 06/11/2021 06/22/2021 07/06/2021 07/06/2021 07/06/2021 07/06/2021 08/03/2021 08/19/2021

SB1-2021-115
Construction of Pathway with Drainage Canal, 

Tabio, Mankayan
PLGU-Benguet No SVP N/A 07/28/2021 N/A 08/03/2021 08/03/2021 08/03/2021 08/03/2021 08/10/2021 08/17/2021

GF 21068
Ground Improvement of Camanpaguey E/S,  

Cabiten, Mankayan
PLGU-Benguet No SVP N/A 07/28/2021 N/A 08/03/2021 08/03/2021 08/03/2021 08/03/2021 08/10/2021 08/16/2021

SB1-2021-20
Improvement of Nagawaan - Tam-awan Barangay 

Road, Balili, Manakayan
PLGU-Benguet No SVP N/A 07/28/2021 N/A 08/03/2021 08/03/2021 08/03/2021 08/03/2021 08/17/2021 09/03/2021

GF 21052
Improvement of Marivic Multi-Purpose Training 

Center, Sapid, Mankayan
PLGU-Benguet No SVP N/A 08/12/2021 N/A 08/17/2021 08/17/2021 08/17/2021 08/17/2021 09/07/2021 10/01/2021

SB1-2021-62
Improvement of Pacongan-Tabbor Road at 

Bulalacao, Mankayan
PLGU-Benguet No Public Bidding N/A 07/28/2021 08/10/2021 08/24/2021 08/24/2021 08/24/2021 08/24/2021 09/28/2021 10/08/2021

A. 18076; B. 21024

A. Construction of Water Works System at Caew, 

Bulalacao, Mankayan; B. Construction of Water 

Works System at Caew, Bulalacao, Mankayan

PLGU-Benguet No SVP N/A 09/03/2021 N/A 09/14/2021 09/14/2021 09/14/2021 09/14/2021 10/05/2021 10/21/2021

GF 21063
Improvement of Senior Citizens'  Building, Bedbed, 

Mankayan
PLGU-Benguet No SVP N/A 09/03/2021 N/A 09/14/2021 09/14/2021 09/14/2021 09/14/2021 09/28/2021 10/08/2021

CMGP 2021-01
Road Upgrading and Improvement of Mankayan-

Balili Provincial Road
PLGU-Benguet No Public Bidding 1970-01-01 08/26/2021 09/07/2021 09/21/2021 09/21/2021 09/21/2021 09/21/2021 11/05/2021 11/18/2021

SEF 21015
Completion of Taneg, Elementary School 

Gymnasium, Taneg, Mankayan
PLGU-Benguet No Public Bidding N/A 09/10/2021 09/21/2021 10/05/2021 10/05/2021 10/05/2021 10/05/2021 11/12/2021 11/22/2021

21038
Improvement of Multi-Purpose Gym, Colalo, 

Mankayan
PLGU-Benguet No Public Bidding N/A 09/10/2021 09/21/2021 10/05/2021 10/05/2021 10/05/2021 10/05/2021 11/26/2021 12/03/2021

SB1-2021-05

Improvement/ Construction of Naltet Water Works 

System and Sanitation, Maduto, Cabiten, 

Mankayan

PLGU-Benguet No Public Bidding N/A 10/06/2021 10/14/2021 10/26/2021 10/26/2021 10/26/2021 10/26/2021 12/21/2021 12/27/2021

Sablan

21145
Improvement and Opening of Talete Tongshol 

FMR, Bayabas, Sablan
PLGU-Benguet No SVP N/A 07/08/2021 N/A 07/13/2021 07/13/2021 07/13/2021 07/13/2021 07/27/2021 08/09/2021

20117
Construction of Flood Control Phase II, Bito, 

Bagong, Sablan, Benguet
PLGU-Benguet No Public Bidding N/A 07/01/2021 07/13/2021 07/27/2021 07/27/2021 07/27/2021 07/27/2021 08/17/2021 09/01/2021



LDRRMF 21-04l
Improvement of Ground at the Butterfly Sanctuary/ 

Garden in Bulala, Sablan
PLGU-Benguet No SVP N/A 07/28/2021 N/A 08/03/2021 08/03/2021 08/03/2021 08/03/2021 08/17/2021 09/01/2021

SEF 21016
Improvement of Taya Multi-Grade School Ground 

Pappa, Sablan, Benguet
PLGU-Benguet No Public Bidding N/A 08/10/2021 08/24/2021 09/07/2021 09/07/2021 09/07/2021 09/07/2021 10/26/2021 11/08/2021

SEF 21018
Mating Mang-osan Elementary School Ground 

Development, Banangan, Sablan
PLGU-Benguet No SVP N/A 09/03/2021 N/A 09/14/2021 09/14/2021 09/14/2021 09/14/2021 10/26/2021 11/08/2021

GF 20037 Enclosure of Multi-Purpose Gym, Poblacion PLGU-Benguet No Public Bidding N/A 08/26/2021 09/07/2021 09/21/2021 09/21/2021 09/21/2021 09/21/2021 11/05/2021 11/12/2021

SB1-2021-73
Reconstruction of Mangi Barangay Health Station, 

Bayabas, Sablan
PLGU-Benguet No Public Bidding N/A 09/10/2021 09/21/2021 10/05/2021 10/05/2021 10/05/2021 10/05/2021 11/19/2021 12/10/2021

LGSF 21-04-01
Rehabilitation of Multi-Purpose Building at Bulala, 

Bayabas, Sablan
PLGU-Benguet No Public Bidding N/A 10/06/2021 10/14/2021 10/26/2021 10/26/2021 10/26/2021 10/26/2021 12/09/2021 12/16/2021

SB1-2021-55
Construction of Curb and Gutter Canal along 

Amocao FMR, Bayabas, Sablan, Benguet
PLGU-Benguet No SVP N/A 11/06/2021 N/A 11/12/2021 11/12/2021 11/12/2021 11/12/2021 11/26/2021 12/03/2021

Tuba

SEF 21019
Construction of a Gymnasium at Nangalisan 

Elementary School, Nangalisan, Tuba
PLGU-Benguet No Public Bidding N/A 06/04/2021 06/15/2021 06/29/2021 06/29/2021 06/29/2021 06/29/2021 07/27/2021 08/25/2021

SB1-2021-48
Construction of Footbridge at Sitio Pacac, 

Tadiangan, Tuba
PLGU-Benguet No SVP N/A 07/01/2021 N/A 07/06/2021 07/06/2021 07/06/2021 07/06/2021 07/13/2021 07/23/2021

SB1-2021-83
Improvement of Giwi-Alas-Tiking Balayan FMR 

Camp 3, Tuba
PLGU-Benguet No Public Bidding N/A 06/11/2021 06/22/2021 07/06/2021 07/06/2021 07/06/2021 07/06/2021 08/17/2021 09/06/2021

SB1-2021-75
Improvement/ Widening and Construction of Slope 

Protection Antamok Norte, Camp 3, Tuba
PLGU-Benguet No Public Bidding N/A 06/11/2021 06/22/2021 07/06/2021 07/06/2021 07/06/2021 07/06/2021 08/10/2021 08/17/2021

20006
Improvement along Yagyagan-Ampusa Provincial 

Road, Tuba
PLGU-Benguet No Public Bidding N/A 07/01/2021 07/13/2021 07/27/2021 07/27/2021 07/27/2021 07/27/2021 08/24/2021 09/07/2021

SB1-2021-74
Improvement of Sinko-Topinao Road, Poblacion, 

Tuba
PLGU-Benguet No Public Bidding N/A 07/01/2021 07/13/2021 07/27/2021 07/27/2021 07/27/2021 07/27/2021 08/24/2021 09/06/2021

SB1-2021-52
Improvement of Waterworks at Tangke, 

Tadiangan, Tuba, Benguet
PLGU-Benguet No SVP N/A 07/28/2021 N/A 08/03/2021 08/03/2021 08/03/2021 08/03/2021 08/10/2021 08/17/2021

GF 21017
Improvement of Bacaog-Bayating-Bawek FMR, 

Twin Peaks, Tuba
PLGU-Benguet No SVP N/A 07/28/2021 N/A 08/03/2021 08/03/2021 08/03/2021 08/03/2021 08/17/2021 11/05/2021

21154
Improvement of Twin Peaks-Dengsed Provincial 

Road, Twin Peaks Section, Tuba
PLGU-Benguet No Public Bidding N/A 07/15/2021 07/27/2021 08/10/2021 08/10/2021 08/10/2021 08/10/2021 09/21/2021 10/04/2021

SB1-2021-81
Improvement of Payakpak Manking FMR San 

Pascual, Tuba
PLGU-Benguet No Public Bidding N/A 07/28/2021 08/10/2021 08/24/2021 08/24/2021 08/24/2021 08/24/2021 09/28/2021 10/05/2021

GF 21087
Improvement of Multi-purpose Gym, Tadiangan, 

Tuba
PLGU-Benguet No Public Bidding N/A 08/10/2021 08/24/2021 09/07/2021 09/07/2021 09/07/2021 09/07/2021 10/05/2021 10/13/2021

SB1-2021-80
Improvement of Lumecneng FMR Nangalisan, 

Tuba
PLGU-Benguet No Public Bidding N/A 08/10/2021 08/24/2021 09/07/2021 09/07/2021 09/07/2021 09/07/2021 10/26/2021 11/08/2021

GF 21078
Construction of Multi-Purpose Hall (Phase II), 

Ansagan, Tuba
PLGU-Benguet No Public Bidding N/A 08/10/2021 08/24/2021 09/07/2021 09/07/2021 09/07/2021 09/07/2021 09/28/2021 10/15/2021

21150
Improvement of Batangal to Toybongan Barangay 

Road, Tabaan Norte, Tuba
PLGU-Benguet No Public Bidding N/A 08/10/2021 08/24/2021 09/07/2021 09/07/2021 09/07/2021 09/07/2021 09/28/2021 10/14/2021

21009
Improvement along Taloy-Bayacsan Provincial 

Road, Tuba
PLGU-Benguet No Public Bidding N/A 08/10/2021 08/24/2021 09/07/2021 09/07/2021 09/07/2021 09/07/2021 10/26/2021 11/05/2021

GF 21054
Leveling of School Ground of Camp 4 Elementary 

School, Camp 4, Tuba
PLGU-Benguet No SVP N/A 09/03/2021 N/A 09/14/2021 09/14/2021 09/14/2021 09/14/2021 10/14/2021 10/25/2021

GF 21076
Construction of Public Access Pathway Aligan 

Twin Peaks Norte,  Tuba
PLGU-Benguet No SVP N/A 09/22/2021 N/A 09/28/2021 09/28/2021 09/28/2021 09/28/2021 10/14/2021 10/27/2021

21152
Improvement of Tawalan-Angdil FMR, Taloy Sur, 

Tuba
PLGU-Benguet No Public Bidding N/A 08/26/2021 09/07/2021 09/21/2021 09/21/2021 09/21/2021 09/21/2021 11/05/2021 11/15/2021

LGSF 21-04h
Rehabilitation of Lubas - Lumandi FMR, 

Anasagan, Tuba
PLGU-Benguet No Public Bidding N/A 10/06/2021 10/14/2021 10/26/2021 10/26/2021 10/26/2021 10/26/2021 11/19/2021 12/01/2021

SB2-2021-03
Improvement of San Pascual Elementary School 

Ground, San Pascual, Tuba, Benguet
PLGU-Benguet No SVP N/A 10/27/2021 N/A 11/05/2021 11/05/2021 11/05/2021 11/05/2021 11/12/2021 11/19/2021



SB1-2021-107
Construction/ Improvement of Stage, Poyopoy, 

Elementary School, Taloy Sur, Tuba
PLGU-Benguet No SVP N/A 11/06/2021 N/A 11/12/2021 11/12/2021 11/12/2021 11/12/2021 11/19/2021 12/06/2021

21011
Improvement of Pugo-Balangabang Provincial 

Road
PLGU-Benguet No Public Bidding N/A 08/26/2021 09/07/2021 09/21/2021 09/21/2021 09/21/2021 09/21/2021 12/09/2021 12/16/2021

21151
Improvement of Aguyad-Lebbeng Barangay Road, 

Tadiangan, Tuba
PLGU-Benguet No Public Bidding N/A 10/06/2021 10/14/2021 10/26/2021 10/26/2021 10/26/2021 10/26/2021 12/09/2021 12/16/2021

SB1-2021-25
Improvement/ Construction of Waterworks System 

at Taloy Norte, Tuba, Benguet
PLGU-Benguet No SVP N/A 11/20/2021 N/A 11/26/2021 11/26/2021 11/26/2021 11/26/2021 12/09/2021 12/16/2021

Tublay

GF 21039
Improvement of Degwi to Deg-ong FMR Tuel, 

Tublay
PLGU-Benguet No SVP N/A 07/08/2021 N/A 07/13/2021 07/13/2021 07/13/2021 07/13/2021 07/27/2021 08/09/2021

LDRRMF 18-71221
Rehabilitation of Tublay School of Home Industries 

(Annex) Ground, Tublay Central, Tublay, Benguet
PLGU-Benguet No SVP N/A 07/28/2021 N/A 08/03/2021 08/03/2021 08/03/2021 08/03/2021 08/17/2021 09/20/2021

SB1-2021-111
Improvement/ Construction of Lower Coroz to 

Bacqueque FMR, Ambassador, Tublay
PLGU-Benguet No Public Bidding N/A 07/15/2021 07/27/2021 08/10/2021 08/10/2021 08/10/2021 08/10/2021 09/14/2021 09/21/2021

GF 21038
Improvement of Malanac-Shekdan Road, Daclan, 

Tublay
PLGU-Benguet No SVP N/A 08/12/2021 N/A 08/17/2021 08/17/2021 08/17/2021 08/17/2021 09/07/2021 09/15/2021

GF 21105
Construction of Basil Day Care Center, Basil, 

Tublay
PLGU-Benguet No Public Bidding N/A 07/28/2021 08/10/2021 08/24/2021 08/24/2021 08/24/2021 08/24/2021 09/28/2021 10/05/2021

0N-GOING PROCUREMENT ACTIVITIES

   Total Savings (Total Alloted Budget - Total Contract Price)

   Total Alloted Budget of On-going Procurement Activities

   Total Alloted Budget of Procurement Activities

   Total Contract Price of Procurement Actitvites Conducted



Contract 

Signing

Notice to 

Proceed

Delivery/ 

Completion

Inspection & 

Acceptance
Total MOOE CO Total MOOE CO Pre-bid Conf Eligibility 

Check

8/31/2021 8/31/2021 85.00 CD GF CY 2021 800,000.00 800,000.00 799,507.48 799,507.48

11/12/2021 11/15/2021 53.00 CD
20% PDF CY 

2021
1,000,000.00 1,000,000.00 994,931.44 994,931.44

11/18/2021 11/18/2021 98.00 CD
SB No. 1 CY 

2021
1,100,000.00 1,100,000.00 1,098,041.58 1,098,041.58

A) SB #2 CY 

2017 GF
800,000.00 800,000.00

B) GF CY 2021 200,000.00 200,000.00

11/25/2021 11/26/2021 160.01 CD GF 2018 1,500,000.00 1,500,000.00 1,494,483.92 1,494,483.92

126.00 CD
20% PDF CY 

2021
2,500,000.00 2,500,000.00 2,498,184.94 2,498,184.94

8/12/2021 8/12/2021 103.00 CD
20% PDF CY 

2021
2,000,000.00 2,000,000.00 1,999,499.89 1,999,499.89

9/7/2021 9/7/2021 42.00 CD
20% PDF CY 

2021
2,000,000.00 2,000,000.00 1,999,065.15 1,999,065.15

35.00CD A) GF CY 2021 200,000.00 200,000.00 199,467.54 199,467.54

40.00CD B) GF CY 2021 250,000.00 250,000.00 249,634.45 249,634.45

42.00CD
C) SB NO.1 CY 

2021 GF
500,000.00 500,000.00 499,254.50 499,254.50

9/24/2021 9/30/2021 83.00 CD
20% PDF CY 

2021
2,000,000.00 2,000,000.00 1,999,453.86 1,999,453.86

10/5/2021 10/5/2021 56.00 CD
20% PDF CY 

2021
2,000,000.00 2,000,000.00 1,999,865.95 1,999,865.95

11/22/2021 11/24/2021 100.00 CD
20% PDF CY 

2020
2,000,000.00 2,000,000.00 1,997,481.30 1,997,481.30

9/28/2021 9/28/2021 205.00 CD
20% PDF CY 

2021
3,000,000.00 3,000,000.00 2,999,300.12 2,999,300.12

10/4/2021 10/7/2021 240.00 CD
SB NO.1 CY 

2021 GF
3,000,000.00 3,000,000.00 2,999,333.74 2,999,333.74

10/18/2021 10/18/2021 30.00 CD
SB NO.1 CY 

2021 GF
500,000.00 500,000.00 499,513.10 499,513.10

8/16/2021

50.00CD

8/20/2021

999,209.35 999,209.3511/19/2021 11/22/2021

ABC (PhP) Contract Cost (PhP) List of Invited 

Observers

Date of Receipt of InvitationActual Procurement Activity Source of 

Funds



11/9/2021 11/12/2021 115.00 CD
SB-01 CY 2021-

GF
3,000,000.00 3,000,000.00 2,998,920.00 2,998,920.00

138.00 CD
20% PDF CY 

2021
3,000,000.00 3,000,000.00 2,999,212.76 2,999,212.76

1/11/2022 1/11/2022 140.00 CD GF CY 2021 2,000,000.00 2,000,000.00 1,998,998.05 1,998,998.05

1/20/2022 1/20/2022 156.00 CD
20% PDF CY 

2020
3,000,000.00 3,000,000.00 2,998,998.42 2,998,998.42

10/5/2021 10/6/2021 224.00 CD GF CY 2020 5,000,000.00 5,000,000.00 4,993,110.24 4,993,110.24

10/25/2021 10/23/2021 76.00 CD
20% PDF CY 

2021
1,000,000.00 1,000,000.00 990,674.30 990,674.30

9/6/2021 9/8/2021 51.00 CD GF CY 2021 1,000,000.00 1,000,000.00 999,073.88 999,073.88

9/27/2021 9/30/2021 82.00 CD
SB NO.1 CY 

2021 GF
1,000,000.00 1,000,000.00 999,172.36 999,172.36

12/27/2021 1/3/2022 58.00 CD GF CY 2021 500,000.00 500,000.00 496,846.56 496,846.56

9/8/2021 9/9/2021 47.00 CD
20% PDF CY 

2021
1,000,000.00 1,000,000.00 998,905.22 998,905.22

9/28/2021 9/28/2021 84.00 CD GF CY 2021 1,500,000.00 1,500,000.00 1,499,626.13 1,499,626.13

10/8/2021 10/8/2021 94.00 CD
SB NO.1 CY 

2021 GF
1,100,000.00 1,100,000.00 1,092,742.86 1,092,742.86

12/27/2021 1/3/2022 39.00 CD GF CY 2021 600,000.00 600,000.00 599,008.35 599,008.35

10/11/2021 10/15/2021 118.00 CD
20% PDF CY 

2021
2,000,000.00 2,000,000.00 1,996,992.46 1,996,992.46

12/27/2021 1/3/2022 70.00 CD GF CY 2020 800,000.00 800,000.00 790,855.97 790,855.97

11/26/2021 11/26/2021 42.00 CD GF CY 2021 400,000.00 400,000.00 398,389.16 398,389.16

11/29/2021 12/1/2021 32.00 CD
SB NO.1 CY 

2021 GF
1,000,000.00 1,000,000.00 993,993.77 993,993.77

12/7/2021 12/10/2021 62.00 CD
20% PDF CY 

2021
1,000,000.00 1,000,000.00 990,369.49 990,369.49

10/14/2021 10/15/2021 126.00 CD
20% PDF CY 

2021
5,000,000.00 5,000,000.00 4,993,593.55 4,993,593.55

10/6/2021 10/6/2021 78.00 CD
20% PDF CY 

2021
2,000,000.00 2,000,000.00 1,999,700.00 1,999,700.00

8/17/2021 8/18/2021 33.00 CD
SB NO.1 CY 

2021 GF
500,000.00 500,000.00 499,898.68 499,898.68

10/25/2021 10/29/2021 61.00 CD
20% PDF CY 

2021
1,000,000.00 1,000,000.00 997,775.75 997,775.75

11/22/2021 11/22/2021 80.00 CD GF CY 2021 1,000,000.00 1,000,000.00 997,775.75 997,775.75

8/6/2021 9/6/2021 49.00 CD
20% PDF CY 

2021
1,000,000.00 1,000,000.00 998,437.71 998,437.71

9/1/2021 9/1/2021 31.00 CD
20% PDF CY 

2021
2,000,000.00 2,000,000.00 1,999,900.00 1,999,900.00



33.00 CD
SB NO.1 CY 

2021 GF
1,000,000.00 1,000,000.00 998,785.97 998,785.97

9/17/2021 9/17/2021 41.00 CD GF CY 2021 1,000,000.00 1,000,000.00 998,587.14 998,587.14

10/13/2021 10/13/2021 42.00 CD
SB NO.1 CY 

2021 GF
1,000,000.00 1,000,000.00 992,994.85 992,994.85

12/20/2021 12/22/2021 56.00 CD
20% PDF CY 

2021
1,000,000.00 1,000,000.00 999,484.00 999,484.00

161.00 CD GF 2021 5,000,000.00 5,000,000.00 4,990,515.93 4,990,515.93

127.00 CD
20% PDF CY 

2021
2,000,000.00 2,000,000.00 1,997,339.50 1,997,339.50

12/20/2021 12/22/2021 79.00 CD SEF CY 2021 3,000,000.00 3,000,000.00 2,999,000.00 2,999,000.00

10/29/2021 10/29/2021 32.00 CD
SB No. 1 CY 

2021
500,000.00 500,000.00 499,900.00 499,900.00

51.00 CD
20% PDF CY 

2021
2,000,000.00 2,000,000.00 1,994,998.19 1,994,998.19

10/25/2021 10/28/2021 64.00 CD
SB No. 1 -20% 

PDF CY 2021
2,000,000.00 2,000,000.00 1,989,934.26 1,989,934.26

1/20/2022 1/20/2022 37.00 CD
SB NO.1 CY 

2021 GF
500,000.00 500,000.00 499,129.92 499,129.92

1/20/2022 1/20/2022 31.00 CD
SB NO.1 CY 

2021 GF
500,000.00 500,000.00 499,592.03 499,592.03

12/2/2021 12/2/2021 49.00 CD
SB No. 1 CY 

2021
1,000,000.00 1,000,000.00 999,903.22 999,903.22

140.00CD
A) SEF CY 

2020
2,000,000.00 2,000,000.00

0.00CD
B) 20% PDF CY 

2021
4,000,000.00 4,000,000.00

A) SB #2 CY 

2021 GF
650,000.00 650,000.00

B) SB NO.1 CY 

2021 GF
650,000.00 650,000.00

122.00 CD

LDRRMF 

TRUST FUND, 

CY 2019

3,000,000.00 3,000,000.00 2,999,999.00 2,999,999.00

64.00 CD
SB NO.1 CY 

2021 GF
1,000,000.00 1,000,000.00 999,850.95 999,850.95

59.00 CD

LDRRMF-

TRUST FUND 

CY 2020

2,000,000.00 2,000,000.00 1,999,999.00 1,999,999.00

1/24/2022 1/24/2022 42.00 CD
SB NO.1 CY 

2021 GF
1,500,000.00 1,500,000.00 1,498,594.52 1,498,594.52

67.00 CD
SB NO.1 CY 

2021 GF
2,000,000.00 2,000,000.00 1,999,637.62 1,999,637.62

1,299,999.0012/15/2021 65.00CD 1,299,999.00

5,995,204.08 5,995,204.08

12/15/2021



8/13/2021 8/16/2021 108.00 CD
20% PDF CY 

2020
2,000,000.00 2,000,000.00 1,997,753.10 1,997,753.10

8/20/2021 8/20/2021 86.00 CD GF CY 2021 1,000,000.00 1,000,000.00 999,025.98 999,025.98

10/23/2021 10/28/2021 70.00 CD
SB NO.1 CY 

2021 GF
1,500,000.00 1,500,000.00 1,494,823.55 1,494,823.55

10/29/2021 11/2/2021 124.00 CD
20% PDF CY 

2021
1,000,000.00 1,000,000.00 999,333.37 999,333.37

11/22/2021 11/22/2021 93.00 CD
20% PDF CY 

2020
2,000,000.00 2,000,000.00 1,998,312.91 1,998,312.91

124.60 CD GF CY 2021 2,000,000.00 2,000,000.00 1,992,661.22 1,992,661.22

12/2/2021 12/2/2021 125.00 CD
SB NO.1 CY 

2021 GF
1,100,000.00 1,100,000.00 1,079,721.34 1,079,721.34

11/2/2021 11/2/2021 42.00 CD
20% PDF CY 

2021
300,000.00 300,000.00 298,660.17 298,660.17

52.00 CD
20% PDF CY 

2021
750,000.00 750,000.00 734,848.62 734,848.62

12/7/2021 12/10/2021 49.00 CD GF CY 2021 300,000.00 300,000.00 298,555.23 298,555.23

12/6/2021 12/6/2021 68.00 CD SB NO. 1 GF 1,000,000.00 1,000,000.00 994,622.70 994,622.70

11/19/2021 11/19/2021 101.00 CD
SB NO.1 CY 

2021 GF
1,000,000.00 1,000,000.00 994,561.63 994,561.63

1/24/2022 1/25/2022 94.00 CD
20% PDF CY 

2020
2,000,000.00 2,000,000.00 1,995,206.98 1,995,206.98

74.00 CD
LDRRMF 

TRUST FUND
1,500,000.00 1,500,000.00 1,496,975.74 1,496,975.74

114.00 CD GF CY 2021 1,500,000.00 1,500,000.00 1,498,498.91 1,498,498.91

87.00 CD
20% PDF CY 

2021
2,000,000.00 2,000,000.00 1,998,164.16 1,998,164.16

63.00 CD
20% PDF CY 

2021
1,000,000.00 1,000,000.00 999,405.18 999,405.18

87.00 CD
SB No. 1 CY 

2021
1,000,000.00 1,000,000.00 999,467.85 999,467.85

10/26/2021 10/26/2021 55.00 CD
SB NO.1 CY 

2021 GF
1,000,000.00 1,000,000.00 998,668.26 998,668.26

10/26/2021 10/26/2021 63.00 CD
20% PDF CY 

2021
1,000,000.00 1,000,000.00 998,948.81 998,948.81

10/6/2021 10/8/2021 55.00 CD
20% PDF CY 

2021
1,000,000.00 1,000,000.00 995,546.37 995,546.37

12/6/2021 12/6/2021 33.00 CD
SB NO.1 CY 

2021 GF
350,000.00 350,000.00 349,049.49 349,049.49

9/8/2021 9/9/2021 77.00 CD SEF CY 2021 1,000,000.00 1,000,000.00 994,437.43 994,437.43

10/8/2021 10/11/2021 80.00 CD
20% PDF CY 

2021
1,500,000.00 1,500,000.00 1,499,000.17 1,499,000.17

10/29/2021 11/2/2021 58.00 CD GF CY 2021 2,000,000.00 2,000,000.00 1,997,854.78 1,997,854.78



10/26/2021 10/29/2021 77.00 CD GF CY 2021 500,000.00 500,000.00 499,900.00 499,900.00

1/13/2022 1/14/2022 58.00 CD
SB NO.1 CY 

2021 GF
1,000,000.00 1,000,000.00 998,555.00 998,555.00

11/8/2021 11/8/2021 95.00 CD
SB No. 1 -20% 

PDF CY 2021
5,000,000.00 5,000,000.00 4,994,412.80 4,994,412.80

9/30/2021 9/30/2021 29.00 CD
SB No. 1 CY 

2021
200,000.00 200,000.00 199,682.75 199,682.75

1/4/2022 1/5/2022 44.00 CD
SB NO.1 CY 

2021 GF
800,000.00 800,000.00 798,998.00 798,998.00

1/13/2022 1/13/2022 63.00 CD
SB NO.1 CY 

2021 GF
1,000,000.00 1,000,000.00 998,998.00 998,998.00

11/15/2021 11/15/2021 65 SEF CY 2021 1,500,000.00                 1,489,662.59                 

1/4/2022 1/5/2022 53.00 CD
SB NO.1 CY 

2021 GF
1,000,000.00 1,000,000.00 998,998.00 998,998.00

1/24/2022 1/25/2022 65.00 CD
SB NO.1 CY 

2021 GF
1,100,000.00 1,100,000.00 1,099,099.89 1,099,099.89

11/9/2021 11/9/2021 100.00 CD
SB NO. 3 20% 

PDF CY 2019
3,000,000.00 3,000,000.00 2,984,890.89 2,984,890.89

12/17/2021 12/17/2021 48.00 CD
SB NO.1 CY 

2021 GF
1,000,000.00 1,000,000.00 998,998.48 998,998.48

1/24/2022 1/24/2022 87.00 CD
GF-LDRRMF 

CY 2021
2,000,000.00 2,000,000.00 1,998,222.00 1,998,222.00

12/6/2021 12/6/2021 48.00 CD GF CY 2021 500,000.00 500,000.00 499,682.90 499,682.90

47.00 CD
SB NO.1 CY 

2021 GF
1,000,000.00 1,000,000.00 998,000.00 998,000.00

8/17/2021 8/18/2021 77.00 CD GF CY 2021 2,000,000.00 2,000,000.00 1,997,111.02 1,997,111.02

9/15/2021 9/15/2021 124.00 CD
20% PDF CY 

2021
1,500,000.00 1,500,000.00 1,496,000.58 1,496,000.58

9/22/2021 9/22/2021 350.00 CD GF CY 2021 4,000,000.00 4,000,000.00 3,998,800.00 3,998,800.00

9/17/2021 9/20/2021 222.00 CD
SB NO.1 CY 

2021 GF
2,500,000.00 2,500,000.00 2,499,500.42 2,499,500.42

107.00 CD GF CY 2021 2,000,000.00 2,000,000.00 1,982,561.32 1,982,561.32

8/18/2021 8/20/2021 44.00 CD
SB No. 2 - 20% 

PDF CY 2021
1,000,000.00 1,000,000.00 999,777.33 999,777.33

8/26/2021 8/27/2021 100.00 CD
LDRRMF CY 

2021 GF
2,000,000.00 2,000,000.00 1,988,888.08 1,988,888.08

10/25/2021 10/29/2021 77.00 CD GF CY 2021 1,000,000.00 1,000,000.00 998,800.00 998,800.00

82.00 CD GF 2020 3,000,000.00 3,000,000.00 2,994,994.39 2,994,994.39

12/9/2021 12/10/2021 62.00 CD

LDRRMF 

TRUST FUND 

CY 2018

1,500,000.00 1,500,000.00 1,499,052.87 1,499,052.87



12/28/2021 12/28/2021 56.00 CD
SB No. 1 CY 

2021
1,500,000.00 1,500,000.00 1,498,409.49 1,498,409.49

1/19/2022 1/20/2022 127.34 CD GF CY 2017 1,500,000.00 1,500,000.00 1,499,251.84 1,499,251.84

8/4/2021 8/6/2021 784.00 CD
20% PDF CY 

2019
50,000,000.00 50,000,000.00 49,975,865.30 49,975,865.30

9/8/2021 9/8/2021 117.00 CD
20% PDF CY 

2021
5,000,000.00 5,000,000.00 4,995,842.83 4,995,842.83

8/17/2021 8/19/2021 78.00 CD

Supplemental 

Budget No.3 GF 

2019

2,700,000.00 2,700,000.00 2,695,837.12 2,695,837.12

8/31/2021 8/31/2021 72.00 CD
LDRRMF CY 

2021 GF
1,000,000.00 1,000,000.00 987,999.79 987,999.79

10/18/2021 10/18/2021 56.00 CD GF CY 2021 1,000,000.00 1,000,000.00 984,940.49 984,940.49

9/27/2021 9/27/2021 45.00 CD GF CY 2020 700,000.00 700,000.00 698,192.35 698,192.35

8/19/2021 8/23/2021 35.00 CD SB NO. 1 GF 500,000.00 500,000.00 498,031.59 498,031.59

10/13/2021 10/13/2021 50.00 CD
20% PDF CY 

2021
500,000.00 500,000.00 492,902.90 492,902.90

9/7/2021 9/8/2021 126.00 CD
SB NO.1 CY 

2021 GF
2,000,000.00 2,000,000.00 1,997,586.95 1,997,586.95

11/15/2021 11/15/2021 154.00 CD
SB No. 1 -20% 

PDF CY 2021
3,000,000.00 3,000,000.00 2,989,960.77 2,989,960.77

12/2/2021 1/4/2022 69.00 CD GF CY 2021 2,000,000.00 2,000,000.00 1,984,226.76 1,984,226.76

11/4/2021 11/5/2021 78.00 CD
LDRRMF-TF 

(DRRMF220)
2,000,000.00 2,000,000.00 1,996,121.41 1,996,121.41

10/19/2021 10/19/2021 91.00 CD
LDRRMF CY 

2031
1,500,000.00 1,500,000.00 1,498,940.00 1,498,940.00

10/29/2021 11/2/2021 80.00 CD
SB NO.1 CY 

2021 GF
1,500,000.00 1,500,000.00 1,498,429.90 1,498,429.90

10/18/2021 10/19/2021 49.00 CD GF CY 2021 600,000.00 600,000.00 599,391.36 599,391.36

10/21/2021 10/21/2021 71.00 CD SB NO. 1 GF 1,000,000.00 1,000,000.00 998,218.51 998,218.51

12/9/2021 12/9/2021 118.00 CD GF CY 2021 2,000,000.00 2,000,000.00 1,995,245.06 1,995,245.06

11/16/2021 11/16/2021 115.00 CD GF CY 2021 1,500,000.00 1,500,000.00 1,497,856.79 1,497,856.79

11/18/2021 11/18/2021 117.00 CD
LDRRMF 

TRUST FUND
3,000,000.00 3,000,000.00 2,998,998.03 2,998,998.03

A) GF CY 2020 1,000,000.00 1,000,000.00

B) SB NO.1 CY 

2021 GF
300,000.00 300,000.00

1,296,746.2598.00CD 1,296,746.25



12/24/2021 11/29/2021 42.00 CD GF CY 2021 1,500,000.00 1,500,000.00 1,496,452.16 1,496,452.16

11/25/2021 11/26/2021 33.00 CD
SB #2 CY 2021 

GF
321,373.00 321,373.00 319,231.71 319,231.71

42.00CD
A) SB NO.1 CY 

2021 GF
500,000.00 500,000.00 498,236.66 498,236.66

27.00CD B) GF CY 2019 200,000.00 200,000.00 198,278.06 198,278.06

11/17/2021 11/18/2021 128.00 CD
20% PDF CY 

2020
2,000,000.00 2,000,000.00 1,999,555.56 1,999,555.56

243.00 CD
GF 2019 

(PGSO)
8,000,000.00 8,000,000.00 7,992,413.74 7,992,413.74

A) GF CY 2017 1,500,000.00 1,500,000.00

B) GF CY 2017 915,000.00 915,000.00

11/29/2021 12/1/2021 76.00 CD
20% PDF CY 

2021
1,000,000.00 1,000,000.00 993,999.74 993,999.74

101.00 CD
SB NO.1 CY 

2021 GF
1,100,000.00 1,100,000.00 1,095,201.40 1,095,201.40

1/25/2022 1/27/2022 203.00 CD
20% PDF CY 

2021
10,000,000.00 10,000,000.00 9,994,372.38 9,994,372.38

37.00CD
A) SB NO.1 CY 

2021 GF
500,000.00 500,000.00 498,845.71 498,845.71

42.00CD B) GF CY 2021 500,000.00 500,000.00 498,692.88 498,692.88

1/25/2022 1/26/2022 115.00 CD
20% PDF CY 

2021
2,000,000.00 2,000,000.00 1,995,867.33 1,995,867.33

1/14/2022 1/14/2022 77.00 CD
LDRRMF NO. 1 

2021
1,100,000.00 1,100,000.00 1,096,406.10 1,096,406.10

1/13/2022 1/14/2022 135.00 CD
A. GF-2018; B. 

GF-2019
3,500,000.00 3,500,000.00 3,496,790.92 3,496,790.92

1/12/2022 1/12/2022 44.00 CD
SB NO.1 CY 

2021 GF
500,000.00 500,000.00 499,375.80 499,375.80

77.00 CD
SB No. 3 CY 

2021
696,000.00 696,000.00 695,537.13 695,537.13

81.20 CD SB #1 2021 GF 700,000.00 700,000.00 699,555.35 699,555.35

16.00CD
A) SB #1 2021 

GF
162,000.00 162,000.00 161,536.25 161,536.25

33.00CD
B) SB NO.1 CY 

2021 GF
750,000.00 750,000.00 749,384.69 749,384.69

1/14/2022 1/14/2022 132.00 CD
20% PDF CY 

2021
2,000,000.00 2,000,000.00 1,995,634.85 1,995,634.85

2,409,896.1811/26/2021

1/25/2022 1/26/2022

11/26/2021 82.00CD 2,409,896.18



12/16/2021 12/17/2021 29.00 CD
LDRRMF 

TRUST FUND
1,000,000.00 1,000,000.00 999,748.38 999,748.38

8/24/2021 8/26/2021 35.00 CD GF CY 2021 500,000.00 500,000.00 498,623.38 498,623.38

11/18/2021 11/18/2021 59.00 CD
LDRRMF CY 

2021 GF
1,500,000.00 1,500,000.00 1,498,042.50 1,498,042.50

11/15/2021 11/17/2021 86.00 CD
20% PDF CY 

2021
1,500,000.00 1,500,000.00 1,496,395.37 1,496,395.37

10/29/2021 10/29/2021 120.00 CD
20% PDF CY 

2021
1,700,000.00 1,700,000.00 1,696,724.71 1,696,724.71

11/18/2021 11/19/2021 128.00 CD
LDRRMF 

TRUST FUND
2,500,000.00 2,500,000.00 2,499,131.59 2,499,131.59

12/16/2021 12/17/2021 46.00 CD

LDRRMF-

TRUST FUND 

CY 2020

1,000,000.00 1,000,000.00 995,680.55 995,680.55

8/31/2021 8/31/2021 77.00 CD
20% PDF CY 

2021
1,000,000.00 1,000,000.00 997,998.00 997,998.00

9/30/2021 10/4/2021 42.00 CD
SB NO.1 CY 

2021 GF
1,100,000.00 1,100,000.00 1,096,517.53 1,096,517.53

12/21/2021 12/21/2021 142.00 CD
SB NO.1 CY 

2021 GF
1,500,000.00 1,500,000.00 1,495,246.34 1,495,246.34

8/31/2021 8/31/2021 88.00 CD
SB NO.1 CY 

2021 GF
2,000,000.00 2,000,000.00 1,998,000.00 1,998,000.00

10/25/2021 10/25/2021 83.00 CD
SB No. 1 CY 

2021
3,000,000.00 3,000,000.00 2,995,139.07 2,995,139.07

52.00 CD
SB NO.1 CY 

2021 GF
500,000.00 500,000.00 498,696.96 498,696.96

9/28/2021 9/28/2021 22.00 CD GF CY 2021 500,000.00 500,000.00 498,006.44 498,006.44

10/25/2021 10/25/2021 41.00 CD
SB NO.1 CY 

2021 GF
500,000.00 500,000.00 499,228.20 499,228.20

11/19/2021 11/19/2021 40.00 CD GF CY 2021 1,000,000.00 1,000,000.00 998,154.52 998,154.52

11/11/2021 11/16/2021 96.00 CD
SB NO.1 CY 

2021 GF
2,000,000.00 2,000,000.00 1,994,025.75 1,994,025.75

11/19/2021 11/19/2021 40.00 CD

A. 20% PDF - 

2018; B. 20% 

PDF - 2021

750,000.00 750,000.00 748,287.91 748,287.91

11/11/2021 11/16/2021 105.00 CD GF CY 2021 1,000,000.00 1,000,000.00 996,399.19 996,399.19

12/16/2021 12/17/2021 118.00 CD
2021 LGSF-

CMGP
14,000,000.00 14,000,000.00 13,990,874.60 13,990,874.60

12/15/2021 12/15/2021 84.00 CD SEF CY 2021 2,000,000.00 2,000,000.00 1,998,340.86 1,998,340.86

1/11/2022 1/11/2022 73.00 CD
20% PDF CY 

2021
2,000,000.00 2,000,000.00 1,995,720.37 1,995,720.37

1/5/2022 1/5/2022 49.00 CD
SB No. 1 -20% 

PDF CY 2021
2,000,000.00 2,000,000.00 1,998,433.69 1,998,433.69

9/1/2021 9/3/2021 63.00 CD
20% PDF CY 

2021
1,000,000.00 1,000,000.00 999,978.63 999,978.63

11/17/2021 11/26/2021 70.00 CD
SB No. 1 -20% 

PDF CY 2021
2,000,000.00 2,000,000.00 1,989,526.66 1,989,526.66



10/6/2021 10/7/2021 23.00 CD

LDRRMF-TF 

(CY 2016, CY 

2020)

300,000.00 300,000.00 299,906.70 299,906.70

11/22/2021 11/22/2021 155.00 CD SEF CY 2021 2,000,000.00 2,000,000.00 1,995,457.89 1,995,457.89

11/22/2021 11/22/2021 89.00 CD SEF CY 2021 1,000,000.00 1,000,000.00 994,311.41 994,311.41

11/25/2021 11/26/2021 84.00 CD GF CY 2020 3,000,000.00 3,000,000.00 2,998,108.33 2,998,108.33

1/10/2022 1/10/2022 112.00 CD
SB NO.1 CY 

2021 GF
1,500,000.00 1,500,000.00 1,498,781.63 1,498,781.63

1/10/2022 1/10/2022 61.00 CD
LGSF-DDRAP 

FY 2021
1,270,985.00 1,270,985.00 1,270,775.57 1,270,775.57

12/20/2021 12/22/2021 35.00 CD
SB NO.1 CY 

2021 GF
300,000.00 300,000.00 299,771.82 299,771.82

9/17/2021 9/20/2021 65.00 CD SEF CY 2021 3,000,000.00 3,000,000.00 2,998,984.06 2,998,984.06

8/23/2021 8/23/2021 100.00 CD
SB NO.1 CY 

2021 GF
1,000,000.00 1,000,000.00 998,480.00 998,480.00

10/6/2021 10/8/2021 98.00 CD
SB NO.1 CY 

2021 GF
2,000,000.00 2,000,000.00 1,996,898.08 1,996,898.08

9/2/2021 9/2/2021 140.00 CD
SB NO.1 CY 

2021 GF
2,500,000.00 2,500,000.00 2,449,132.46 2,449,132.46

9/30/2021 10/4/2021 118.00 CD
20% PDF CY 

2020
5,000,000.00 5,000,000.00 4,984,293.25 4,984,293.25

10/6/2021 10/8/2021 98.00 CD
SB NO.1 CY 

2021 GF
2,000,000.00 2,000,000.00 1,995,750.05 1,995,750.05

3.00 CD
SB NO.1 CY 

2021 GF
300,000.00 300,000.00 298,310.12 298,310.12

12/13/2021 12/14/2021 56.00 CD GF CY 2021 1,000,000.00 1,000,000.00 998,629.69 998,629.69

11/19/2021 11/19/2021 98.00 CD
20% PDF CY 

2021
2,000,000.00 2,000,000.00 1,998,461.10 1,998,461.10

11/16/2021 11/19/2021 98.00 CD
SB NO.1 CY 

2021 GF
2,000,000.00 2,000,000.00 1,998,445.16 1,998,445.16

84.00 CD GF CY 2021 1,100,000.00 1,100,000.00 1,096,209.56 1,096,209.56

1/10/2022 1/11/2022 70.00 CD
SB NO.1 CY 

2021 GF
1,500,000.00 1,500,000.00 1,498,467.65 1,498,467.65

11/12/2021 11/15/2021 84.00 CD GF CY 2021 2,000,000.00 2,000,000.00 1,999,999.00 1,999,999.00

11/8/2021 11/10/2021 112.00 CD
20% PDF CY 

2021
2,000,000.00 2,000,000.00 1,995,952.94 1,995,952.94

12/3/2021 12/3/2021 164.00 CD
20% PDF CY 

2021
3,000,000.00 3,000,000.00 2,995,243.21 2,995,243.21

32.00 CD GF CY 2021 500,000.00 500,000.00 484,116.57 484,116.57

11/26/2021 11/29/2021 71.00 CD GF CY 2021 500,000.00 500,000.00 497,896.24 497,896.24

1/6/2022 1/6/2022 98.00 CD
20% PDF CY 

2021
2,000,000.00 2,000,000.00 1,989,996.12 1,989,996.12

12/16/2021 12/16/2021 112.00 CD

LDRRMF-

TRUST FUND 

CY 2020

2,000,000.00 2,000,000.00 1,999,500.00 1,999,500.00

1/10/2022 1/11/2022 56.00 CD
SB No, 2 - GF 

CY 2021
1,000,000.00 1,000,000.00 999,636.96 999,636.96



62.00 CD
SB NO.1 CY 

2021 GF
500,000.00 500,000.00 489,489.96 489,489.96

126.00 CD
20% PDF CY 

2021
3,000,000.00 3,000,000.00 2,994,850.48 2,994,850.48

112.00 CD
20% PDF CY 

2021
2,000,000.00 2,000,000.00 1,996,846.43 1,996,846.43

38.00 CD
SB NO.1 CY 

2021 GF
500,000.00 500,000.00 498,972.32 498,972.32

8/23/2021 8/27/2021 63.00 CD GF CY 2021 1,000,000.00 1,000,000.00 998,256.46 998,256.46

10/25/2021 10/28/2021 65.00 CD

Trust Fund 

(LDRRMF) CY 

2018

1,000,000.00 1,000,000.00 994,879.68 994,879.68

11/9/2021 11/12/2021 65.00 CD
SB NO.1 CY 

2021 GF
1,500,000.00 1,500,000.00 1,497,893.85 1,497,893.85

10/18/2021 10/19/2021 83.00 CD GF CY 2021 1,000,000.00 1,000,000.00 999,758.13 999,758.13

11/9/2021 11/9/2021 84.00 CD GF 2021 1,400,000.00 1,400,000.00 1,397,658.32 1,397,658.32

405,415,358.00 39,600,000.00 364,315,358.00 404,657,642.66 39,536,147.46 363,631,832.61

0

   Total Savings (Total Alloted Budget - Total Contract Price) 757,715.34

   Total Alloted Budget of On-going Procurement Activities 0

   Total Alloted Budget of Procurement Activities 405,415,358.00

   Total Contract Price of Procurement Actitvites Conducted 404,657,642.66
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