
ANNEX B
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COMPLETED PROCUREMENT ACTIVITIES

Atok

GF 2024-009 Improvement of Paoay FMR, Paoay, Atok PLGU-Benguet No Public Bidding N/A 05/17/2024 05/28/2024 06/11/2024 06/11/2024 06/11/2024 06/11/2024 07/23/2024 07/23/2024 08/02/2024 08/05/2024 71.00 CD

GF 2024-014
Improvement at Washington - Lookan FMR, 

Calasipan, Cattubo, Atok
PLGU-Benguet No Public Bidding N/A 06/07/2024 06/19/2024 07/02/2024 07/02/2024 07/02/2024 07/02/2024 07/23/2024 07/23/2024 08/20/2024 08/21/2024 52.00 CD

LDRRMF CY 2023-

002

Rehabilitation/ Improvement along Guiweng-

Nawal FMR, Abiang, Atok
PLGU-Benguet No Public Bidding N/A 07/19/2024 07/30/2024 08/13/2024 08/13/2024 08/13/2024 08/13/2024 09/10/2024 09/10/2024 10/21/2024 10/21/2024 60.00 CD

GF 2024-025
A) Construction of Access Road going to 

Barangay Hall Naguey, Atok
- -

SB1-2024-15
B) Improvement of Road/Bridge going to Naguey 

Barangay Hall, Naguey, Atok
- -

Bakun

2024-036
Construction of Masalin Flood Control, Dalipey, 

Bakun
PLGU-Benguet No Public Bidding N/A 04/26/2024 05/07/2024 05/21/2024 05/21/2024 05/21/2024 05/21/2024 07/02/2024 07/02/2024 7/22/2024 07/22/2024 78.00 CD

SEF 2024-003

Construction of a School Building with Comfort 

Rooms (Phase II) at Bakun Central School, 

Poblacion, Bakun, Benguet

PLGU-Benguet No Public Bidding N/A 05/17/2024 05/28/2024 06/11/2024 06/11/2024 06/11/2024 06/11/2024 07/16/2024 07/16/2024 8/28/2024 08/30/2024 205.00 CD

GF 2024-002
A) Improvement along Nantuon to Legab FMR, 

Legab, Kayapa, Bakun

2024-051
B) Improvement along Nantuon to Legab FMR, 

Legab, Kayapa, Bakun

2024-057
Improvement along Sipitan-Palidan Road 

(Bayoyo Section), Dalipey, Bakun
PLGU-Benguet No SVP N/A 06/20/2024 N/A 06/25/2024 06/25/2024 06/25/2024 06/25/2024 07/16/2024 07/16/2024 8/15/2024 08/16/2024 53.00 CD

SB1-2024-06
Improvement of Balangsayan FMR, Cabutotan, 

Ampusongan, Bakun
PLGU-Benguet No Public Bidding N/A 07/05/2024 07/16/2024 07/30/2024 07/30/2024 07/30/2024 07/30/2024 09/03/2024 09/03/2024 10/09/2024 10/09/2024 45.00 CD

2024-037
Construction of Pococ Flood Control, Bagu, 

Bakun
PLGU-Benguet No Public Bidding N/A 07/19/2024 07/30/2024 08/13/2024 08/13/2024 08/13/2024 08/13/2024 09/03/2024 09/03/2024 10/16/2024 10/17/2024 73.00 CD

2024-019
Improvement of Pilando Day Care Center, 

Gambang, Bakun
PLGU-Benguet No Public Bidding N/A 07/19/2024 07/30/2024 08/13/2024 08/13/2024 08/13/2024 08/13/2024 09/24/2024 09/24/2024 10/28/2024 11/05/2024 126.00 CD

SB1-2024-07
Opening and Improvement of Loong to Lower 

Sipitan FMR, Dalipey, Bakun
PLGU-Benguet No Public Bidding N/A 07/19/2024 07/30/2024 08/13/2024 08/13/2024 08/13/2024 08/13/2024 09/03/2024 09/03/2024 10/09/2024 10/09/2024 47.00 CD

2024-046
Opening of Ganaba to Lower Bagtangan FMR, 

Gambang, Bakun
PLGU-Benguet No Public Bidding N/A 07/19/2024 07/30/2024 08/13/2024 08/13/2024 08/13/2024 08/13/2024 09/10/2024 09/10/2024 11/7/2024 11/07/2024 70.00 CD

SB1-2024-35
Opening and Improvement of Maandap to Bolibo 

FMR, Sinacbat, Bakun
PLGU-Benguet No Public Bidding N/A 07/26/2024 08/13/2024 08/27/2024 08/27/2024 08/27/2024 08/27/2024 09/24/2024 09/24/2024 11/13/2024 11/13/2024 58.00 CD

2024-052
Improvement of Bayoyo-Ampali FMR, Gambang, 

Bakun
PLGU-Benguet No Public Bidding N/A 08/23/2024 09/03/2024 09/17/2024 09/17/2024 09/17/2024 09/17/2024 10/16/2024 10/16/2024 11/26/2024 11/26/2024 74.00 CD

AHEPPB BHEPP-

2024-01

Improvement of Bagu Health Station, Bagu, 

Bakun, Benguet
PLGU-Benguet No Public Bidding N/A 10/23/2024 10/30/2024 11/12/2024 11/12/2024 11/12/2024 11/12/2024 11/21/2024 11/21/2024 12/02/2024 12/03/2024 112.00 CD

PLGU-Benguet No Public Bidding N/A 05/17/2024 05/28/2024 06/11/2024 06/11/2024 06/11/2024 06/11/2024 07/16/2024 07/16/2024 08/20/2024

12/04/2024 12/04/2024 175.00CD

08/27/2024 92.00CD

10/30/2024 11/12/2024 11/12/2024 11/12/2024 11/12/2024PLGU-Benguet No Public Bidding 2024-10-16 10/23/2024
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Bokod

2024-006
Improvement along Ambangeg-Palansa-Babalak-

Sokong and Kaling Provincial Road, Bokod
PLGU-Benguet No Public Bidding 2024-04-18 04/26/2024 05/07/2024 05/21/2024 05/21/2024 05/21/2024 05/21/2024 07/02/2024 07/02/2024 07/22/2024 07/26/2024 142.00 CD

LDRRMF 2024-002
Rehabilitation/ Improvement along  Camanggaan - 

Tikey - Bonagan Provincial Road
PLGU-Benguet No Public Bidding N/A 06/07/2024 06/19/2024 07/02/2024 07/02/2024 07/02/2024 07/02/2024 07/16/2024 07/16/2024 08/16/2024 08/20/2024 142.00 CD

SB1-2024-20
Construction of Footpath along Ekip-Purgatory, 

Ekip, Bokod
PLGU-Benguet No SVP N/A 07/18/2024 N/A 07/23/2024 07/23/2024 07/23/2024 07/23/2024 08/13/2024 08/13/2024 09/03/2024 09/04/2024 136.00 CD

GF 2024-016
Improvement of Binado-Bangao FMR Bila Bokod, 

Benguet
PLGU-Benguet No Public Bidding N/A 07/19/2024 07/30/2024 08/13/2024 08/13/2024 08/13/2024 08/13/2024 09/10/2024 09/10/2024 10/03/2024 10/04/2024 78.00 CD

2024-022
Construction of Footbridge at Debeng, Ambuklao, 

Bokod
PLGU-Benguet No Public Bidding N/A 07/26/2024 08/13/2024 08/27/2024 08/27/2024 08/27/2024 08/27/2024 09/24/2024 09/24/2024 10/18/2024 10/18/2024 81.00 CD

LDRRMF CY 2023-

007

Rehabilitation/ Improvement of Libacong FMR, 

Bobok - Bisal, Bokod
PLGU-Benguet No Public Bidding N/A 07/26/2024 08/13/2024 08/27/2024 08/27/2024 08/27/2024 08/27/2024 09/24/2024 09/24/2024 10/16/2024 10/16/2024 64.00 CD

LDRRMF CY 2023-

010

Rehabilitation/ Improvement of Ticop - Sahod 

Access Road/ FMR, Karao, Bokod
PLGU-Benguet No Public Bidding N/A 08/23/2024 09/03/2024 09/17/2024 09/17/2024 09/17/2024 09/17/2024 10/08/2024 10/08/2024 11/4/2024 11/05/2024 42.00 CD

SB1-2024-01
Rehabilitation of Retaining Wall at Dennis 

Molintas District Hospital, Daklan, Bokod
PLGU-Benguet No SVP N/A 10/02/2024 N/A 10/08/2024 10/08/2024 10/08/2024 10/08/2024 10/30/2024 10/30/2024 11/29/2024 12/02/2024 60.00 CD

SB1-2024-29

Improvement of Laboratory Room at Dennis 

Molintas District Hospital (DMDH), Daklan, 

Bokod, Benguet

PLGU-Benguet No SVP N/A 10/23/2024 N/A 10/30/2024 10/30/2024 10/30/2024 10/30/2024 11/12/2024 11/12/2024 12/03/2024 12/03/2024 64.00 CD

SB1-2024-12
Improvement/Rehabilitation of Naubanan to 

Daklan Waterworks, Daklan, Bokod
PLGU-Benguet No Public Bidding N/A 10/09/2024 10/16/2024 10/30/2024 10/30/2024 10/30/2024 10/30/2024 11/12/2024 11/12/2024 12/10/2024 12/11/2024 110.00 CD

Buguias

2024-026

Completion of School Building at Cabuguiasan 

Kigangan Elementary School, Natubleng, 

Buguias

PLGU-Benguet No Public Bidding N/A 05/17/2024 05/28/2024 06/11/2024 06/11/2024 06/11/2024 06/11/2024 07/16/2024 07/16/2024 08/12/2024 08/12/2024 73.00 CD

2024-087

Improvement of J207 - Loo - Lanas - Panayaoan 

Bula-an - JBPLS Road  (Patong-o Section), 

Buguias

PLGU-Benguet No Public Bidding N/A 05/17/2024 05/28/2024 06/11/2024 06/11/2024 06/11/2024 06/11/2024 07/16/2024 07/16/2024 08/22/2024 08/22/2024 58.00 CD

2024-029
Improvement of Bot-oan Elementary School Gym, 

Catlubong, Buguias
PLGU-Benguet No Public Bidding N/A 06/07/2024 06/19/2024 07/02/2024 07/02/2024 07/02/2024 07/02/2024 07/30/2024 07/30/2024 08/14/2024 08/15/2024 65.00 CD

2024-015
Improvement of Multipurpose Building 

Calamagan, Buguias
PLGU-Benguet No Public Bidding N/A 07/05/2024 07/16/2024 07/30/2024 07/30/2024 07/30/2024 07/30/2024 09/03/2024 09/03/2024 10/29/2024 10/29/2024 136.00 CD

GF 2024-042
Improvement of Pathway and Concreting of Canal 

Tocdo, Cayabyab, Poblacion, Buguias
PLGU-Benguet No Public Bidding N/A 07/05/2024 07/16/2024 07/30/2024 07/30/2024 07/30/2024 07/30/2024 09/03/2024 09/03/2024 10/17/2024 10/21/2024 78.00 CD

LDRRMF CY 2023-

009

Rehabilitation/ Improvement of JGBP - Guioeng - 

Taguinday - Tangwawan - Kadeloson - Dontogto 

Road, Sin-Yawan Section, Amlimay, Buguias

PLGU-Benguet No Public Bidding N/A 07/05/2024 07/16/2024 07/30/2024 07/30/2024 07/30/2024 07/30/2024 09/03/2024 09/03/2024 10/17/2024 10/21/2024 48.00 CD

2024-078
Improvement of Gangal Nalam-an FMR (Dagem 

Section), Sebang, Buguias
PLGU-Benguet No Public Bidding N/A 07/19/2024 07/30/2024 08/13/2024 08/13/2024 08/13/2024 08/13/2024 09/03/2024 09/03/2024 9/20/2024 09/20/2024 59.00 CD

GF 20056
Upgrading of Electrical System to Three-Phase at 

(NBDH), Buguias, Benguet
PLGU-Benguet No Public Bidding N/A 07/19/2024 07/30/2024 08/13/2024 08/13/2024 08/13/2024 08/13/2024 09/03/2024 09/03/2024 10/08/2024 10/08/2024 98.00 CD

GF 2024-050
Construction of Fire Station Phase II, Loo, 

Buguias
PLGU-Benguet No Public Bidding N/A 07/26/2024 08/13/2024 08/27/2024 08/27/2024 08/27/2024 08/27/2024 09/17/2024 09/17/2024 10/29/2024 10/29/2024 224.00 CD

SB1-2024-34

Improvement of Access going to the Senior 

Citizens Building (Slope Protection, Drainage 

Canal and Walkway Shed), Abatan, Buguias

PLGU-Benguet No Public Bidding N/A 07/27/2024 08/13/2024 08/27/2024 08/27/2024 08/27/2024 08/27/2024 09/10/2024 09/10/2024 10/08/2024 10/08/2024 72.00 CD

LDRRMF CY 2023-

005

Rehabilitation/ Improvement of J207 Capuyuan-

Naytokyab-Padang JMR Road, Poblacion, 

Buguias

PLGU-Benguet No Public Bidding N/A 07/26/2024 08/13/2024 08/27/2024 08/27/2024 08/27/2024 08/27/2024 09/24/2024 09/24/2024 11/05/2024 11/05/2024 81.00 CD



SB1-2024-36
Improvement of Drainage Canal at Lengaoan 

Barangay Road Entrance, Lengaoan, Buguias
PLGU-Benguet No SVP N/A 09/04/2024 N/A 09/10/2024 09/10/2024 09/10/2024 09/10/2024 09/24/2024 09/24/2024 11/07/2024 11/07/2024 42.00 CD

SB1-2024-08
Improvement of J204 Daligdig Bolinaca Road, 

Banaken, Bangao, Buguias
PLGU-Benguet No SVP N/A 09/04/2024 N/A 09/10/2024 09/10/2024 09/10/2024 09/10/2024 09/24/2024 09/24/2024 11/7/2024 11/07/2024 40.00 CD

SB1-2024-21
Road Opening along J204 Bekes Tagpaya 

Peggueyna - Tapilan Road, Buyacaoan, Buguias
PLGU-Benguet No Public Bidding N/A 08/23/2024 09/03/2024 09/17/2024 09/17/2024 09/17/2024 09/17/2024 09/24/2024 09/24/2024 12/23/2024 12/26/2024 70.00 CD

SB1-2024-30

Improvement of J207 - Bana-ao - Mogao - 

Tattawa - Gagahaw Guieong - J207 Road, 

Nagewgewengan, Amlimay, Buguias

PLGU-Benguet No Public Bidding N/A 09/17/2024 09/24/2024 10/08/2024 10/08/2024 10/08/2024 10/08/2024 11/12/2024 11/12/2024 12/3/2024 12/04/2024 61.00 CD

SEF 2024-007

Construction of a Three-Storey (6 Classroom) 

School Building (Phase I) at Natubleng National 

High School - Senior High School Building, 

Natubleng, Buguias, Benguet

PLGU-Benguet No Public Bidding N/A 10/09/2024 10/16/2024 10/30/2024 10/30/2024 10/30/2024 10/30/2024 11/12/2024 11/12/2024 - - 156.00 CD

SB3-2024-002

Improvement/ Rehabilitation with slope protection 

along J204 Cotcot - Bolinaca - Patugong - 

Walengweng JMFR JBPLS Road (Gawec 

Section), Bangao, Buguias

PLGU-Benguet No Public Bidding N/A 10/23/2024 10/30/2024 11/12/2024 11/12/2024 11/12/2024 11/12/2024 12/04/2024 12/04/2024 12/20/2024 12/20/2024 110.00 CD

Itogon

GF 2024-043

Improvement of Classroom Building at Trazon 

Fianza Sr. National High School, Kireng, 

Tinongdan, Itogon

PLGU-Benguet No Public Bidding N/A 05/17/2024 05/28/2024 06/11/2024 06/11/2024 06/11/2024 06/11/2024 07/16/2024 07/16/2024 08/07/2024 08/08/2024 167.00 CD

GF 2024-037
Construction of Multipurpose Shed, Garison, 

Ucab, Itogon
PLGU-Benguet No Public Bidding N/A 06/07/2024 06/19/2024 07/02/2024 07/02/2024 07/02/2024 07/02/2024 08/13/2024 08/13/2024 9/4/2024 09/04/2024 133.00 CD

LDRRMF CY 2023-

008

Rehabilitation/ Improvement of Doting - Des-oc 

going to Lower Locan Road, Loacan, Itogon
PLGU-Benguet No Public Bidding N/A 07/05/2024 07/16/2024 07/30/2024 07/30/2024 07/30/2024 07/30/2024 08/20/2024 08/20/2024 9/27/2024 09/27/2024 111.00 CD

SEF 2024-004
Construction of a School Building at Virac 

Integrated School, Virac, Itogon, Benguet
PLGU-Benguet No Public Bidding N/A 07/19/2024 07/30/2024 08/13/2024 08/13/2024 08/13/2024 08/13/2024 09/24/2024 09/24/2024 10/17/2024 10/17/2024 182.00 CD

GF 2023-27
A) Construction of 2 Units Footbridge at Baguio 

Gold - Calot, Tuding, Itogon

SB1-2024-24
B) Construction of 2 Units Footbridge at Baguio 

Gold-Calot-Tuding, Itogon (Additional Fund)

Kabayan

2024-105
Improvement of Tabayo Road (Section Haad 

Aguindang Access Road), Ballay, Kabayan
PLGU-Benguet No Public Bidding N/A 05/17/2024 05/28/2024 06/11/2024 06/11/2024 06/11/2024 06/11/2024 07/16/2024 07/16/2024 08/28/2024 08/29/2024 71.00 CD

2024-096
Improvement/ Construction of Maabat to Bhatoan 

Extension Road, Gusaran, Kabayan
PLGU-Benguet No SVP N/A 06/20/2024 N/A 06/25/2024 06/25/2024 06/25/2024 06/25/2024 07/16/2024 07/16/2024 08/22/2024 08/28/2024 13.00 CD

SB1-2024-14
Improvement of Dinamili-Taaw FMR (Phase III), 

Ballay, Kabayan
PLGU-Benguet No Public Bidding N/A 07/26/2024 08/13/2024 08/27/2024 08/27/2024 08/27/2024 08/27/2024 09/17/2024 09/17/2024 10/9/2024 10/10/2024 52.00 CD

LDRRMF CY 2023-

006

Rehabilitation/ Improvement along Km 49 

Junction Ambakian - Washington - Balokok 

Road, Batan, Kabayan

PLGU-Benguet No Public Bidding N/A 07/26/2024 08/13/2024 08/27/2024 08/27/2024 08/27/2024 08/27/2024 09/10/2024 09/10/2024 10/9/2024 10/10/2024 94.00 CD

PA -2024-01

Installation, Repair, Improvement and 

Refurbishment of Handwashing and Sanitation 

Facilities in Kabayan, Benguet

PLGU-Benguet No Public Bidding N/A 10/09/2024 10/16/2024 10/30/2024 10/30/2024 10/30/2024 10/30/2024 11/21/2024 11/21/2024 12/10/2024 12/11/2024 73.00 CD

Kapangan

2024-001

Improvement of Domestic Waterworks System at 

Cayapes to Kapangan District Hospital, 

Kapangan

PLGU-Benguet No Public Bidding N/A 04/26/2024 05/07/2024 05/21/2024 05/21/2024 05/21/2024 05/21/2024 07/02/2024 07/02/2024 08/12/2024 08/12/2024 88.00 CD

GF 2024-052

Improvement of Access and Construction of 

Bridges going to Ongong Falls to Bulalacao Cave 

and Dangwa Cave, Taba-ao, Kapangan

PLGU-Benguet No Public Bidding N/A 05/17/2024 05/28/2024 06/11/2024 06/11/2024 06/11/2024 06/11/2024 07/16/2024 07/16/2024 08/22/2024 08/28/2024 129.00 CD

GF 2023-35
Construction of Senior Citizen Building, Pudong, 

Kapangan
PLGU-Benguet No Public Bidding N/A 07/05/2024 07/16/2024 07/30/2024 07/30/2024 07/30/2024 07/30/2024 09/10/2024 09/10/2024 10/07/2024 10/09/2024 137.00 CD

LDRRMF CY 2023-

003

Rehabilitation / Improvement along Aayat to Locot 

FMR, Cayapes, Kapangan
PLGU-Benguet No Public Bidding N/A 07/19/2024 07/30/2024 08/13/2024 08/13/2024 08/13/2024 08/13/2024 09/03/2024 09/03/2024 9/17/2024 09/17/2024 65.00 CD

10/30/2024 10/30/2024 11/22/2024 11/25/2024 171.00CD09/03/2024 09/17/2024 09/17/2024 09/17/2024 09/17/2024PLGU-Benguet No Public Bidding N/A 08/23/2024



SEF 2024-008
Ground Improvement at Gov. Bado Dangwa Agro-

Industrial School, Balakbak, Kapangan, Benguet
PLGU-Benguet No Public Bidding N/A 08/01/2024 08/13/2024 08/27/2024 08/27/2024 08/27/2024 08/27/2024 09/17/2024 09/17/2024 10/07/2024 10/09/2024 67.00 CD

GF 2023-06
A) Construction of Hospital Building, Kapangan 

District Hospital, Kapangan

GF 2024-056
B) Construction of Hospital Building (Phase IV), 

Kapangan District Hospital, Kapangan, Benguet

SEF 2024-005
Ground Improvement at Lomon Elementary 

School, Paykek, Kapangan, Benguet
PLGU-Benguet No Public Bidding N/A 08/23/2024 09/03/2024 09/17/2024 09/17/2024 09/17/2024 09/17/2024 10/30/2024 10/30/2024 11/25/2024 11/26/2024 78.00 CD

AHEPPB BHEPP-

2024-02

Completion of the Senior Citizens Building, 

Balakbak, Kapangan, Benguet
PLGU-Benguet No Public Bidding N/A 10/23/2024 10/30/2024 11/12/2024 11/12/2024 11/12/2024 11/12/2024 11/21/2024 11/21/2024 12/16/2024 12/16/2024 146.00 CD

Kibungan

GF 2024-018
Improvement along Riverside-Tagpaya Kuadsil 

Road, Madaymen, Kibungan
PLGU-Benguet No Public Bidding N/A 06/07/2024 06/19/2024 07/02/2024 07/02/2024 07/02/2024 07/02/2024 07/23/2024 07/23/2024 8/22/2024 08/27/2024 65.00 CD

2024-112
Improvement of Sipsip to Tapao FMR, Palina, 

Kibungan
PLGU-Benguet No SVP N/A 07/18/2024 N/A 07/23/2024 07/23/2024 07/23/2024 07/23/2024 08/13/2024 08/13/2024 09/10/2024 09/11/2024 30.00 CD

PAMANA 2024-001
Road Improvement along Beyeng - Leg-Leg - 

Agadangan Road, Palina, Kibungan, Benguet
PLGU-Benguet No Public Bidding 2024-08-20 08/23/2024 09/03/2024 09/17/2024 09/17/2024 09/17/2024 09/17/2024 09/24/2024 09/24/2024 10/29/2024 10/30/2024 206.00 CD

SB1-2024-16
Construction of Tower for Internet (DICT) 

Madaymen, Kibungan
PLGU-Benguet No Public Bidding N/A 10/09/2024 10/16/2024 10/30/2024 10/30/2024 10/30/2024 10/30/2024 11/21/2024 11/21/2024 12/12/2024 12/17/2024 78.00 CD

La Trinidad

GF 2024-010
Improvement of Road and Construction of Flood 

Control Pinebreeze, Shamolog, Pico, La Trinidad
PLGU-Benguet No Public Bidding N/A 04/26/2024 05/07/2024 05/21/2024 05/21/2024 05/21/2024 05/21/2024 07/02/2024 07/02/2024 7/22/2024 07/26/2024 60.00 CD

SB1-2023-52 

(BEGHEE)

Completion of Powerhouse and Installation of 

New Electrical System and AIr Conditioning Unit 

Circuits for the Dialysis Center at BeGH

PLGU-Benguet No Public Bidding N/A 05/17/2024 05/28/2024 06/11/2024 06/11/2024 06/11/2024 06/11/2024 07/16/2024 07/16/2024 08/22/2024 08/28/2024 119.00 CD

2024-023

Construction of Footpath with Drainage Canal at 

Sibayan Area towards Pediten Area, Purok 3 

Banig, Tawang, La Trinidad

PLGU-Benguet No SVP N/A 06/20/2024 N/A 06/25/2024 06/25/2024 06/25/2024 06/25/2024 07/16/2024 07/16/2024 9/24/2024 09/25/2024 54.00 CD

TF-DOH 2023-001
Refurbishing of Bahay Pag-asa for Clinic & 

Counselling Rooms
PLGU-Benguet No SVP N/A 06/20/2024 N/A 06/25/2024 06/25/2024 06/25/2024 06/25/2024 07/16/2024 07/16/2024 08/07/2024 08/07/2024 62.00 CD

SB1-2022-40
Improvement/Construction of drainage canal at 

lower Capjaran, Pico, La Trinidad
PLGU-Benguet No Public Bidding N/A 06/07/2024 06/19/2024 07/02/2024 07/02/2024 07/02/2024 07/02/2024 07/30/2024 07/30/2024 08/28/2024 08/29/2024 113.00 CD

2024-017
Construction of Boted Multi-Purpose Building 

(MPB) Phase I, Tawang, La Trinidad
PLGU-Benguet No SVP N/A 07/18/2024 N/A 07/23/2024 07/23/2024 07/23/2024 07/23/2024 08/13/2024 08/13/2024 9/24/2024 09/25/2024 54.00 CD

SEF 2024-009

Construction of School Building (Phase II) at 

Puguis National High School, Puguis, La 

Trinidad, Benguet

PLGU-Benguet No Public Bidding N/A 07/05/2024 07/16/2024 07/30/2024 07/30/2024 07/30/2024 07/30/2024 08/13/2024 08/13/2024 10/04/2024 10/04/2024 147.00 CD

LDRRMF 2024-005 Improvement/ Completion of DRRM Building PLGU-Benguet No Public Bidding N/A 07/05/2024 07/16/2024 07/30/2024 07/30/2024 07/30/2024 07/30/2024 08/20/2024 08/20/2024 10/10/2024 10/10/2024 154.00 CD

LDRRMF CY 2023-

001

Rehabilitation and Restoration of Slope Protection 

along La Trinidad-Capitol-Bineng Provincial 

Road

PLGU-Benguet No Public Bidding N/A 07/05/2024 07/16/2024 07/30/2024 07/30/2024 07/30/2024 07/30/2024 08/20/2024 08/20/2024 10/10/2024 10/10/2024 166.00 CD

GF 2024-038

Construction of Three Storey Multipurpose 

Building (Phase V), Sitio Proper, Lubas, La 

Trinidad

PLGU-Benguet No Public Bidding N/A 07/05/2024 07/16/2024 07/30/2024 07/30/2024 07/30/2024 07/30/2024 09/03/2024 09/03/2024 9/24/2024 09/25/2024 140.00 CD

GF 2024-008
Improvement of Mamaga Canal, Mamaga, Balili, 

La Trinidad
PLGU-Benguet No Public Bidding N/A 07/26/2024 08/13/2024 08/27/2024 08/27/2024 08/27/2024 08/27/2024 09/24/2024 09/24/2024 10/31/2024 10/31/2024 106.00 CD

2024-116

Improvement/ Concreting of Road with 

Construction of Drainage Canal along Upper 

Purok 3 Banig, Tawang, La Trinidad (Perez 

Cayat to Johnny Saytoc area)

PLGU-Benguet No Public Bidding N/A 07/26/2024 08/13/2024 08/27/2024 08/27/2024 08/27/2024 08/27/2024 09/17/2024 09/17/2024 10/29/2024 10/29/2024 75.00 CD

SB1-2024-28
Construction of PHO Building (Phase 2), La 

Trinidad
PLGU-Benguet No Public Bidding N/A 08/23/2024 09/03/2024 09/17/2024 09/17/2024 09/17/2024 09/17/2024 10/08/2024 10/08/2024 12/3/2024 12/04/2024 126.00 CD

PLGU-Benguet No Public Bidding 2024-08-20 08/23/2024 09/03/2024 09/17/2024 09/17/2024 09/17/2024 09/17/2024 10/08/2024 10/08/2024 11/7/2024 11/08/2024 462.00CD



GF 2024-036
Improvement and Repair of Day Care Center, 

Bayabas, Pico, La Trinidad
PLGU-Benguet No Public Bidding N/A 08/23/2024 09/03/2024 09/17/2024 09/17/2024 09/17/2024 09/17/2024 10/08/2024 10/08/2024 10/29/2024 10/29/2024 154.00 CD

2024-115
Improvement of PASWIK, Timoy Road, Longlong, 

Puguis, La Trinidad
PLGU-Benguet No Public Bidding N/A 08/23/2024 09/03/2024 09/17/2024 09/17/2024 09/17/2024 09/17/2024 10/08/2024 10/08/2024 11/7/2024 11/07/2024 66.00 CD

SB1-2024-04
Construction of Material Testing Room at 

Provincial Engineer's Office, Wangal, La Trinidad
PLGU-Benguet No Public Bidding N/A 09/17/2024 09/24/2024 10/08/2024 10/08/2024 10/08/2024 10/08/2024 11/12/2024 11/12/2024 12/13/2024 12/13/2024 107.00 CD

SB3-2024-003 Construction of Oil Depot, La Trinidad PLGU-Benguet No Public Bidding 2024-10-08 10/09/2024 10/16/2024 10/30/2024 10/30/2024 10/30/2024 10/30/2024 11/21/2024 11/21/2024 12/17/2024 12/17/2024 213.00 CD

SB1-2024-05
Construction of Annex Building (Capitol) Phase 

VI, La Trinidad
PLGU-Benguet No Public Bidding 2024-10-08 10/09/2024 10/16/2024 10/30/2024 10/30/2024 10/30/2024 10/30/2024 12/04/2024 12/04/2024 12/20/2024 12/20/2024 252.00 CD

SB1-2024-09
Construction of Senior Citizens Building (Phase 

III), Tawang, La Trinidad, Benguet
PLGU-Benguet No Public Bidding N/A 11/14/2024 11/21/2024 12/04/2024 12/04/2024 12/04/2024 12/04/2024 12/27/2024 12/27/2024 - - 90.00 CD

SB1-2024-17
Improvement of Benguet Provincial Forensic Unit 

Office, Upper Wangal, La Trinidad, Benguet
PLGU-Benguet No SVP N/A 12/13/2024 N/A 12/17/2024 12/17/2024 12/17/2024 12/17/2024 12/27/2024 12/27/2024 - - 62.00 CD

Mankayan

GF 2024-003
Improvement of Bekes to Ambabag FMR Taneg, 

Mankayan
PLGU-Benguet No Public Bidding N/A 06/07/2024 06/19/2024 07/02/2024 07/02/2024 07/02/2024 07/02/2024 07/23/2024 07/23/2024 08/22/2024 08/22/2024 55.00 CD

GF 2024-027
Improvement of Bulalacao Palasaan Provincial 

Road Entrance Section, Bulalacao, Mankayan
PLGU-Benguet No Public Bidding N/A 06/07/2024 06/19/2024 07/02/2024 07/02/2024 07/02/2024 07/02/2024 07/23/2024 07/23/2024 08/27/2024 08/27/2024 53.00 CD

SEF 2024-010
Construction of a School Building at Tabio 

National High School, Tabio, Mankayan, Benguet
PLGU-Benguet No Public Bidding N/A 07/19/2024 07/30/2024 08/13/2024 08/13/2024 08/13/2024 08/13/2024 09/03/2024 09/03/2024 10/16/2024 10/21/2024 140.00 CD

2024-119
Slope Protection along Pabileng - Bayoyo Road, 

Tabio, Mankayan
PLGU-Benguet No SVP N/A 09/04/2024 N/A 09/10/2024 09/10/2024 09/10/2024 09/10/2024 09/24/2024 09/24/2024 10/29/2024 10/29/2024 42.00 CD

SB1-2024-10
Construction of Multi-purpose Building (Phase 

III), Paco, Mankayan
PLGU-Benguet No Public Bidding N/A 08/23/2024 09/03/2024 09/17/2024 09/17/2024 09/17/2024 09/17/2024 10/08/2024 10/08/2024 11/7/2024 11/07/2024 182.00 CD

2024-126
Improvement of Payen FMR, Palasaan, 

Mankayan
PLGU-Benguet No Public Bidding N/A 08/23/2024 09/03/2024 09/17/2024 09/17/2024 09/17/2024 09/17/2024 10/08/2024 10/08/2024 12/03/2024 12/04/2024 70.00 CD

SB1-2024-25
Improvement of Ingaan FMR, Bulalacao, 

Mankayan
PLGU-Benguet No SVP N/A 10/23/2024 N/A 10/30/2024 10/30/2024 10/30/2024 10/30/2024 11/12/2024 11/12/2024 12/02/2024 12/02/2024 38.00 CD

GF 2024-017
Improvement of Colong - Sayangan FMR, Caew, 

Bulalacao, Mankayan
PLGU-Benguet No Public Bidding N/A 11/14/2024 11/21/2024 12/04/2024 12/04/2024 12/04/2024 12/04/2024 12/17/2024 12/17/2024 - - 78.00 CD

Sablan

GF 2024-034

Construction of Access Road Leading to the 

Cemetery, Cum Land Development, Poblacion, 

Sablan

PLGU-Benguet No Public Bidding N/A 04/26/2024 05/07/2024 05/21/2024 05/21/2024 05/21/2024 05/21/2024 07/02/2024 07/02/2024 08/15/2024 08/15/2024 63.00 CD

SB1-2024-19

Construction/Improvement of School Stage at 

Banengbeng Elementary School, Banengbeng, 

Sablan

PLGU-Benguet No SVP N/A 09/04/2024 N/A 09/10/2024 09/10/2024 09/10/2024 09/10/2024 09/24/2024 09/24/2024 11/04/2024 11/07/2024 65.00 CD

2024-018
Completion of Multi-purpose Building Calot, 

Banangan, Sablan
PLGU-Benguet No Public Bidding N/A 08/23/2024 09/03/2024 09/17/2024 09/17/2024 09/17/2024 09/17/2024 10/08/2024 10/08/2024 11/8/2024 11/08/2024 112.00 CD

SB1-2024-02
Rehabilitation of Calot Water Works System 

Banangan, Sablan
PLGU-Benguet No SVP N/A 10/02/2024 N/A 10/08/2024 10/08/2024 10/08/2024 10/08/2024 10/30/2024 10/30/2024 12/05/2024 12/06/2024 49.00 CD

SB1-2024-22
Construction of Welcome Arc of Barangay 

Bagong, Sablan, Benguet
PLGU-Benguet No SVP N/A 10/23/2024 N/A 10/30/2024 10/30/2024 10/30/2024 10/30/2024 11/12/2024 11/12/2024 12/04/2024 12/05/2024 56.00 CD

Tuba

2024-129
Opening/ Improvement of Lasong to Banig FMR, 

Tadiangan, Tuba
PLGU-Benguet No Public Bidding N/A 07/05/2024 07/16/2024 07/30/2024 07/30/2024 07/30/2024 07/30/2024 09/03/2024 09/03/2024 10/02/2024 10/8/2024 56.00 CD



GF 2024-033 Completion of Barangay Hall, Ansagan, Tuba PLGU-Benguet No Public Bidding N/A 07/19/2024 07/30/2024 08/13/2024 08/13/2024 08/13/2024 08/13/2024 09/03/2024 09/03/2024 10/14/2024 10/16/2024 114.00 CD

GF 2024-054

Construction of Training Center at the Benguet 

Animal Learning Site and Techno Demo Farm, 

San Pascual, Tuba

PLGU-Benguet No Public Bidding N/A 07/19/2024 07/30/2024 08/13/2024 08/13/2024 08/13/2024 08/13/2024 09/10/2024 09/10/2024 11/04/2024 11/06/2024 462.00 CD

2024-035
Improvement of Andolor Community Water 

Works System, Tabaan Sur, Tuba
PLGU-Benguet No Public Bidding N/A 07/19/2024 07/30/2024 08/13/2024 08/13/2024 08/13/2024 08/13/2024 09/03/2024 09/03/2024 10/09/2024 10/09/2024 132.00 CD

SB1-2024-27

Improvement/ Construction of Water Tank, Filter 

Tank and Opening of Foot Trail going to Water 

Source, Canubas, Camp 4, Tuba

PLGU-Benguet No Public Bidding N/A 07/19/2024 07/30/2024 08/13/2024 08/13/2024 08/13/2024 08/13/2024 09/10/2024 09/10/2024 10/14/2024 10/15/2024 132.00 CD

SB1-2024-18
Construction of Footpath along Canubas, Camp 

4, Kennon Road, Tuba
PLGU-Benguet No SVP N/A 08/14/2024 N/A 08/20/2024 08/20/2024 08/20/2024 08/20/2024 09/03/2024 09/03/2024 09/23/2024 09/23/2024 95.00 CD

GF 2024-045
Construction of Municipal Building Extension, 

Poblacion, Tuba
PLGU-Benguet No Public Bidding N/A 08/23/2024 09/03/2024 09/17/2024 09/17/2024 09/17/2024 09/17/2024 10/08/2024 10/08/2024 11/12/2024 11/14/2024 203.00 CD

GF 2023-54
Improvement along Asan Norte to Bangol FMR, 

Ansagan, Tuba
PLGU-Benguet No Public Bidding N/A 09/17/2024 09/24/2024 10/08/2024 10/08/2024 10/08/2024 10/08/2024 10/30/2024 10/30/2024 11/15/2024 11/19/2024 82.00 CD

Tublay

GF 2024-015 Improvement of Adavong FMR Caponga, Tublay PLGU-Benguet No Public Bidding N/A 07/05/2024 07/16/2024 07/30/2024 07/30/2024 07/30/2024 07/30/2024 09/03/2024 09/03/2024 10/8/2024 10/08/2024 99.00 CD

SB1-2024-33
Construction of Drainage Canal along Domolpos, 

Ba-ayan, Tublay
PLGU-Benguet No SVP N/A 10/02/2024 N/A 10/08/2024 10/08/2024 10/08/2024 10/08/2024 10/30/2024 10/30/2024 12/05/2024 12/06/2024 38.00 CD

GF 2024-051
Construction of Coroz Sub-Clinic, Ambassador, 

Tublay
PLGU-Benguet No Public Bidding N/A 09/17/2024 09/24/2024 10/08/2024 10/08/2024 10/08/2024 10/08/2024 11/12/2024 11/12/2024 - - 152.00 CD

PA -2024-02

Installation, Repair, Improvement and 

Refurbishment of Handwashing and Sanitation 

Facilities in Tublay, Benguet

PLGU-Benguet No Public Bidding N/A 10/09/2024 10/16/2024 10/30/2024 10/30/2024 10/30/2024 10/30/2024 11/21/2024 11/21/2024 12/13/2024 12/13/2024 79.00 CD

0N-GOING PROCUREMENT ACTIVITIES

Prepared by: Recommended for Approval by:

JENNY ROSE T. BORJA ATTY. SUNNY G. SACLA
Information System Analyst III Provincial Legal Officer

Chairperson, BAC- Infra Secretariat Chairperson, BAC- Infrastructure

   Total Savings (Total Alloted Budget - Total Contract Price)

   Total Alloted Budget of On-going Procurement Activities

   Total Alloted Budget of Procurement Activities

   Total Contract Price of Procurement Actitvites Conducted



Inspection & 

Acceptance
Total MOOE CO Total MOOE CO Pre-bid 

Conf

Eligibility 

Check

Sub/Open 

of Bids

Bid 

Evaluation

Post Qual Delivery/

Completion/

Acceptance

(If applicable)

GF CY 2024 3,000,000.00 3,000,000.00 2,980,000.00 2,980,000.00

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

05/22/2024 06/04/2024 06/04/2024 06/04/2024 06/04/2024

GF CY 2024 2,000,000.00 2,000,000.00 1,998,920.50 1,998,920.50

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

06/10/2024 06/25/2024 06/25/2024 06/25/2024 06/25/2024

LDRRMF CY 

2023
2,000,000.00 2,000,000.00 1,994,755.24 1,994,755.24

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

07/23/2024 08/06/2024 08/06/2024 08/06/2024 08/06/2024 SPPMP NO. 06B

A) GF CY 2024 3,000,000.00 3,000,000.00 SPPMP NO. 08A

B) SB No. 1 GF 

2024
3,000,000.00 3,000,000.00 SPPMP No. 06C

20% PDF CY 

2024
3,000,000.00 3,000,000.00 2,999,800.00 2,999,800.00

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

04/30/2024 05/13/2024 05/13/2024 05/13/2024 05/13/2024

SEF CY 2024 4,500,000.00 4,500,000.00 4,497,947.30 4,497,947.30

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

05/22/2024 06/04/2024 06/04/2024 06/04/2024 06/04/2024

A) GF CY 2024 2,000,000.00 2,000,000.00

B) 20% PDF 

CY 2024
2,000,000.00 2,000,000.00

20% PDF CY 

2024
1,000,000.00 1,000,000.00 998,798.26 998,798.26

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

- 06/20/2024 06/20/2024 06/20/2024 06/20/2024

SB No. 1 GF 

2024
2,000,000.00 2,000,000.00 1,998,047.76 1,998,047.76

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

07/10/2024 07/23/2024 07/23/2024 07/23/2024 07/23/2024 SPPMP NO. 06A

20% PDF CY 

2024
2,000,000.00 2,000,000.00 1,999,500.00 1,999,500.00

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

07/23/2024 08/06/2024 08/06/2024 08/06/2024 08/06/2024 SPPMP No. 02D

20% PDF CY 

2024
1,500,000.00 1,500,000.00 1,498,762.14 1,498,762.14

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

07/23/2024 08/06/2024 08/06/2024 08/06/2024 08/06/2024

SB No. 1 GF 

2024
2,000,000.00 2,000,000.00 1,997,945.06 1,997,945.06

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

07/23/2024 08/06/2024 08/06/2024 08/06/2024 08/06/2024 SPPMP NO. 06A

20% PDF CY 

2024
2,000,000.00 2,000,000.00 1,999,500.00 1,999,500.00

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

07/23/2024 08/06/2024 08/06/2024 08/06/2024 08/06/2024

SB No. 1 

20%PDF 2024
2,000,000.00 2,000,000.00 1,999,500.00 1,999,500.00

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

08/06/2024 08/21/2024 08/21/2024 08/21/2024 08/21/2024 SPPMP No. 06C

20% PDF CY 

2024
2,000,000.00 2,000,000.00 1,959,174.80 1,959,174.80

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

08/28/2024 09/10/2024 09/10/2024 09/10/2024 09/10/2024 SPPMP No. 02B

TRUST FUND 1,611,653.88 1,611,653.88 1,607,906.03 1,607,906.03

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

10/28/2024 11/04/2024 11/04/2024 11/04/2024 11/04/2024 SPPMP No. 10D

11/04/2024

06/04/202406/04/2024 06/04/20243,998,083.54 3,998,083.54

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

10/28/2024 11/04/2024 11/04/2024 11/04/2024

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

05/22/2024 06/04/2024

5,999,000.00 5,999,000.00

Remarks                                                                        

(Explaining changes from 

the APP)

Actual Procurement Activity Source of 

Funds

ABC (PhP) Contract Cost (PhP) List of Invited Observers Date of Receipt of Invitation



20% PDF CY 

2024
6,000,000.00 6,000,000.00 5,999,500.00 5,999,500.00

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

04/30/2024 05/13/2024 05/13/2024 05/13/2024 05/13/2024 to update kabayan to bokod

LDRRMF CY 

2024
5,000,000.00 5,000,000.00 4,998,983.34 4,998,983.34

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

06/10/2024 06/25/2024 06/25/2024 06/25/2024 06/25/2024

SB No. 1 GF 

2024
1,000,000.00 1,000,000.00 999,800.00 999,800.00

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

- 07/18/2024 07/18/2024 07/18/2024 07/18/2024 SPPMP No. 06C

GF CY 2024 2,000,000.00 2,000,000.00 1,999,575.41 1,999,575.41

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

07/23/2024 08/06/2024 08/06/2024 08/06/2024 08/06/2024

20% PDF CY 

2024
2,000,000.00 2,000,000.00 1,997,104.69 1,997,104.69

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

08/06/2024 08/21/2024 08/21/2024 08/21/2024 08/21/2024

LDRRMF CY 

2023
2,000,000.00 2,000,000.00 1,999,683.31 1,999,683.31

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

08/06/2024 08/21/2024 08/21/2024 08/21/2024 08/21/2024 SPPMP NO. 06B

LDRRMF CY 

2023
2,000,000.00 2,000,000.00 1,999,500.00 1,999,500.00

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

08/28/2024 09/10/2024 09/10/2024 09/10/2024 09/10/2024 SPPMP NO. 06B

SB No. 1 GF 

2024
1,000,000.00 1,000,000.00 999,267.40 999,267.40

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

- 10/02/2024 10/02/2024 10/02/2024 10/02/2024 SPPMP No. 06C

SB No. 1 GF 

2024
800,000.00 800,000.00 798,356.52 798,356.52

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

- 10/28/2024 10/28/2024 10/28/2024 10/28/2024 SPPMP No. 10C

SB No. 1 GF 

2024
2,000,000.00 2,000,000.00 1,999,645.65 1,999,645.65

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

10/09/2024 10/28/2024 10/28/2024 10/28/2024 10/28/2024 SPPMP No. 10B

20% PDF CY 

2024
2,000,000.00 2,000,000.00 1,998,498.14 1,998,498.14

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

05/22/2024 06/04/2024 06/04/2024 06/04/2024 06/04/2024

20% PDF CY 

2024
2,000,000.00 2,000,000.00 1,997,000.00 1,997,000.00

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

05/22/2024 06/04/2024 06/04/2024 06/04/2024 06/04/2024

20% PDF CY 

2024
2,000,000.00 2,000,000.00 1,998,333.30 1,998,333.30

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

06/10/2024 06/25/2024 06/25/2024 06/25/2024 06/25/2024

20% PDF CY 

2024
2,000,000.00 2,000,000.00 1,998,609.89 1,998,609.89

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

07/10/2024 07/23/2024 07/23/2024 07/23/2024 07/23/2024

GF CY 2024 2,000,000.00 2,000,000.00 1,998,684.36 1,998,684.36

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

07/10/2024 07/23/2024 07/23/2024 07/23/2024 07/23/2024

LDRRMF CY 

2023
2,000,000.00 2,000,000.00 1,998,750.91 1,998,750.91

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

07/10/2024 07/23/2024 07/23/2024 07/23/2024 07/23/2024 SPPMP NO. 06B

20% PDF CY 

2024
1,500,000.00 1,500,000.00 1,498,297.54 1,498,297.54

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

07/23/2024 08/06/2024 08/06/2024 08/06/2024 08/06/2024

GF 2020 2,000,000.00 2,000,000.00 1,999,811.34 1,999,811.34

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

07/23/2024 08/06/2024 08/06/2024 08/06/2024 08/06/2024 SPPMP No. 09D

GF CY 2024 5,000,000.00 5,000,000.00 4,998,551.95 4,998,551.95

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

08/06/2024 08/21/2024 08/21/2024 08/21/2024 08/21/2024 SPPMP NO. 07C

SB No. 1 

20%PDF 2024
1,500,000.00 1,500,000.00 1,497,460.02 1,497,460.02

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

08/06/2024 08/21/2024 08/21/2024 08/21/2024 08/21/2024 SPPMP No. 06C

LDRRMF CY 

2023
3,000,000.00 3,000,000.00 2,999,468.63 2,999,468.63

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

08/06/2024 08/21/2024 08/21/2024 08/21/2024 08/21/2024 SPPMP NO. 06B



SB No. 1 

LDRRMF 2024
1,000,000.00 1,000,000.00 999,100.72 999,100.72

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

- 09/03/2024 09/03/2024 09/03/2024 09/03/2024 SPPMP No. 06C

SB No. 1 GF 

2024
1,000,000.00 1,000,000.00 996,533.30 996,533.30

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

- 09/03/2024 09/03/2024 09/03/2024 09/03/2024 SPPMP No. 06C

SB No. 1 GF 

2024
2,000,000.00 2,000,000.00 1,999,500.00 1,999,500.00

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

08/28/2024 09/10/2024 09/10/2024 09/10/2024 09/10/2024 SPPMP No. 06C

SB No. 1 

20%PDF 2024
2,000,000.00 2,000,000.00 1,998,536.17 1,998,536.17

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

09/16/2024 10/02/2024 10/02/2024 10/02/2024 10/02/2024 SPPMP No. 06C

SEF CY 2024 4,000,000.00 4,000,000.00 3,998,000.59 3,998,000.59

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

10/09/2024 10/28/2024 10/28/2024 10/28/2024 10/28/2024 SPPMP NO. 09A

SB No. 3, 

5%LDRRMF 

2024

2,000,000.00 2,000,000.00 1,999,700.00 1,999,700.00

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

10/28/2024 11/04/2024 11/04/2024 11/04/2024 11/04/2024 AO No. 2024-03

GF CY 2024 2,000,000.00 2,000,000.00 1,998,496.55 1,998,496.55

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

05/22/2024 06/04/2024 06/04/2024 06/04/2024 06/04/2024

GF CY 2024 3,000,000.00 3,000,000.00 2,996,315.39 2,996,315.39

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

06/10/2024 06/25/2024 06/25/2024 06/25/2024 06/25/2024

LDRRMF CY 

2023
3,000,000.00 3,000,000.00 2,996,229.77 2,996,229.77

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

07/10/2024 07/23/2024 07/23/2024 07/23/2024 07/23/2024 SPPMP NO. 06B

SEF CY 2024 4,000,000.00 4,000,000.00 3,999,500.00 3,999,500.00

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

07/23/2024 08/06/2024 08/06/2024 08/06/2024 08/06/2024

A) GF CY 2023 1,100,000.00 1,100,000.00 SPPMP NO. 08C

B) SB No. 1 GF 

2024
1,500,000.00 1,500,000.00 SPPMP No. 06C

20% PDF CY 

2024
3,000,000.00 3,000,000.00 2,997,999.98 2,997,999.98

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

05/22/2024 06/04/2024 06/04/2024 06/04/2024 06/04/2024

20% PDF CY 

2024
500,000.00 500,000.00 499,800.00 499,800.00

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

- 06/20/2024 06/20/2024 06/20/2024 06/20/2024

SB No. 1 GF 

2024
3,000,000.00 3,000,000.00 2,998,000.00 2,998,000.00

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

08/06/2024 08/21/2024 08/21/2024 08/21/2024 08/21/2024 SPPMP No. 06C

LDRRMF CY 

2023
3,500,000.00 3,500,000.00 3,498,000.00 3,498,000.00

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

08/06/2024 08/21/2024 08/21/2024 08/21/2024 08/21/2024 SPPMP NO. 06B

DOH-CHD 

CORDILLERA 

CY 2024

1,100,000.00 1,100,000.00 1,099,164.48 1,099,164.48

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

10/09/2024 10/28/2024 10/28/2024 10/28/2024 10/28/2024 SPPMP No. 09B

20% PDF CY 

2024
2,000,000.00 2,000,000.00 1,999,608.30 1,999,608.30

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

04/30/2024 05/13/2024 05/13/2024 05/13/2024 05/13/2024

GF CY 2024 3,000,000.00 3,000,000.00 2,988,000.00 2,988,000.00

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

05/22/2024 06/04/2024 06/04/2024 06/04/2024 06/04/2024

GF CY 2023 2,000,000.00 2,000,000.00 1,999,697.38 1,999,697.38

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

07/10/2024 07/23/2024 07/23/2024 07/23/2024 07/23/2024 SPPMP NO. 06A

LDRRMF CY 

2023
4,000,000.00 4,000,000.00 3,998,629.66 3,998,629.66

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

07/23/2024 08/06/2024 08/06/2024 08/06/2024 08/06/2024 SPPMP NO. 06B

09/10/2024

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

08/28/2024 09/10/2024 09/10/2024 09/10/20242,599,237.49 2,599,237.49



SEF CY 2024 2,700,000.00 2,700,000.00 2,699,700.00 2,699,700.00

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

08/06/2024 08/21/2024 08/21/2024 08/21/2024 08/21/2024

A) GF CY 2023 5,000,000.00 5,000,000.00 SPPMP No. 07E

B) GF CY 2024 10,000,000.00 10,000,000.00 SPPMP No. 07E

SEF CY 2024 2,000,000.00 2,000,000.00 1,999,488.39 1,999,488.39

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

08/28/2024 09/10/2024 09/10/2024 09/10/2024 09/10/2024

TRUST FUND 1,611,653.88 1,611,653.88 1,606,771.22 1,606,771.22

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

10/28/2024 11/04/2024 11/04/2024 11/04/2024 11/04/2024 SPPMP No. 10D

GF CY 2024 2,000,000.00 2,000,000.00 1,999,500.00 1,999,500.00

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

06/10/2024 06/25/2024 06/25/2024 06/25/2024 06/25/2024

20% PDF CY 

2024
1,000,000.00 1,000,000.00 999,800.00 999,800.00

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

- 07/18/2024 07/18/2024 07/18/2024 07/18/2024

PAMANA CY 

2024
40,000,000.00 40,000,000.00 39,996,725.51 39,996,725.51

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

08/28/2024 09/10/2024 09/10/2024 09/10/2024 09/10/2024

SB No. 1 GF 

2024
2,000,000.00 2,000,000.00 1,999,552.54 1,999,552.54

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

10/09/2024 10/28/2024 10/28/2024 10/28/2024 10/28/2024 SPPMP No. 06C

GF CY 2024 2,000,000.00 2,000,000.00 1,999,500.00 1,999,500.00

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

04/30/2024 05/13/2024 05/13/2024 05/13/2024 05/13/2024

BeGH SB1-

2023
4,800,000.00 4,800,000.00 4,798,001.49 4,798,001.49

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

05/22/2024 06/04/2024 06/04/2024 06/04/2024 06/04/2024 SPPMP No. 02D

20% PDF CY 

2024
500,000.00 500,000.00 499,502.96 499,502.96

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

- 06/20/2024 06/20/2024 06/20/2024 06/20/2024

TRUST FUND - 

DOH
800,000.00 800,000.00 798,953.92 798,953.92

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

- 06/20/2024 06/20/2024 06/20/2024 06/20/2024 SPPMP No. 02C

SB No. 1 GF 

2022
2,000,000.00 2,000,000.00 1,996,348.78 1,996,348.78

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

06/10/2024 06/25/2024 06/25/2024 06/25/2024 06/25/2024 SPPMP NO. 05A

20% PDF CY 

2024
500,000.00 500,000.00 499,014.83 499,014.83

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

- 07/18/2024 07/18/2024 07/18/2024 07/18/2024

SEF CY 2024 4,000,000.00 4,000,000.00 3,991,452.37 3,991,452.37

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

07/10/2024 07/23/2024 07/23/2024 07/23/2024 07/23/2024

LDRRMF CY 

2024
3,000,000.00 3,000,000.00 2,998,848.56 2,998,848.56

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

07/10/2024 07/23/2024 07/23/2024 07/23/2024 07/23/2024

LDRRMF CY 

2023
3,500,000.00 3,500,000.00 3,498,567.99 3,498,567.99

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

07/10/2024 07/23/2024 07/23/2024 07/23/2024 07/23/2024 SPPMP NO. 06B

GF CY 2024 2,000,000.00 2,000,000.00 1,999,501.68 1,999,501.68

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

07/10/2024 07/23/2024 07/23/2024 07/23/2024 07/23/2024

GF CY 2024 2,000,000.00 2,000,000.00 1,999,145.15 1,999,145.15

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

08/06/2024 08/21/2024 08/21/2024 08/21/2024 08/21/2024

20% PDF CY 

2024
2,000,000.00 2,000,000.00 1,997,523.05 1,997,523.05

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

08/06/2024 08/21/2024 08/21/2024 08/21/2024 08/21/2024

SB No. 1 GF 

2024
5,000,000.00 5,000,000.00 4,997,998.07 4,997,998.07

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

08/28/2024 09/10/2024 09/10/2024 09/10/2024 09/10/2024 SPPMP No. 06C

09/10/202409/10/2024 09/10/202414,995,462.46 14,995,462.46

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

08/28/2024 09/10/2024



GF CY 2024 2,000,000.00 2,000,000.00 1,998,566.50 1,998,566.50

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

08/28/2024 09/10/2024 09/10/2024 09/10/2024 09/10/2024 SPPMP NO. 07A-Realigned

20% PDF CY 

2024
2,000,000.00 2,000,000.00 1,997,883.73 1,997,883.73

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

08/28/2024 09/10/2024 09/10/2024 09/10/2024 09/10/2024

SB No. 1 GF 

2024
1,557,000.00 1,557,000.00 1,552,302.18 1,552,302.18

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

09/16/2024 10/02/2024 10/02/2024 10/02/2024 10/02/2024 SPPMP NO. 06A

SB No. 3 

20%PDF 2024
10,000,000.00 10,000,000.00 9,993,477.15 9,993,477.15

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

10/09/2024 10/28/2024 10/28/2024 10/28/2024 10/28/2024 AO No. 2024-03

SB No. 1 GF 

2024
18,009,000.00 18,009,000.00 18,000,015.25 18,000,015.25

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

10/09/2024 10/28/2024 10/28/2024 10/28/2024 10/28/2024 SPPMP NO. 06A

SB No. 1 GF 

2024
2,000,000.00 2,000,000.00 1,999,500.00 1,999,500.00

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

11/14/2024 11/27/2024 11/27/2024 11/27/2024 11/27/2024 SPPMP No. 10C

SB No. 1 GF 

2024
500,000.00 500,000.00 499,097.23 499,097.23

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

- 12/10/2024 12/10/2024 12/10/2024 12/10/2024 SPPMP No. 09C

GF CY 2024 2,000,000.00 2,000,000.00 1,998,000.00 1,998,000.00

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

06/10/2024 06/25/2024 06/25/2024 06/25/2024 06/25/2024

GF CY 2024 2,000,000.00 2,000,000.00 1,998,456.92 1,998,456.92

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

06/10/2024 06/25/2024 06/25/2024 06/25/2024 06/25/2024

SEF CY 2024 2,000,000.00 2,000,000.00 1,998,893.58 1,998,893.58

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

07/23/2024 08/06/2024 08/06/2024 08/06/2024 08/06/2024

20% PDF CY 

2024
1,000,000.00 1,000,000.00 998,512.55 998,512.55

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

- 09/03/2024 09/03/2024 09/03/2024 09/03/2024

SB No. 1 GF 

2024
3,000,000.00 3,000,000.00 2,996,757.05 2,996,757.05

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

08/28/2024 09/10/2024 09/10/2024 09/10/2024 09/10/2024 SPPMP No. 06C

20% PDF CY 

2024
4,000,000.00 4,000,000.00 3,996,624.67 3,996,624.67

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

08/28/2024 09/10/2024 09/10/2024 09/10/2024 09/10/2024 SPPMP No. 07D

SB No. 1 GF 

2024
1,000,000.00 1,000,000.00 998,513.29 998,513.29

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

- 10/28/2024 10/28/2024 10/28/2024 10/28/2024 SPPMP No. 10A

GF CY 2024 3,000,000.00 3,000,000.00 2,997,672.39 2,997,672.39

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

11/14/2024 11/27/2024 11/27/2024 11/27/2024 11/27/2024 SPPMP NO. 11B

GF CY 2024 3,000,000.00 3,000,000.00 2,999,348.57 2,999,348.57

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

04/30/2024 05/13/2024 05/13/2024 05/13/2024 05/13/2024

SB No. 1 GF 

2024
1,000,000.00 1,000,000.00 999,086.19 999,086.19

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

- 09/03/2024 09/03/2024 09/03/2024 09/03/2024 SPPMP No. 06C

20% PDF CY 

2024
3,000,000.00 3,000,000.00 2,997,657.64 2,997,657.64

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

08/28/2024 09/10/2024 09/10/2024 09/10/2024 09/10/2024 SPPMP NO. 08B

SB No. 1 GF 

2024
500,000.00 500,000.00 499,412.10 499,412.10

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

- 10/02/2024 10/02/2024 10/02/2024 10/02/2024 SPPMP No. 06C

SB No. 1 GF 

2024
1,000,000.00 1,000,000.00 999,500.00 999,500.00

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

- 10/28/2024 10/28/2024 10/28/2024 10/28/2024 SPPMP No. 10C

20% PDF CY 

2024
2,000,000.00 2,000,000.00 1,998,801.82 1,998,801.82

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

07/10/2024 07/23/2024 07/23/2024 07/23/2024 07/23/2024



GF CY 2024 2,000,000.00 2,000,000.00 1,999,500.00 1,999,500.00

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

07/23/2024 08/06/2024 08/06/2024 08/06/2024 08/06/2024

GF CY 2024 10,000,000.00 10,000,000.00 9,999,500.00 9,999,500.00

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

07/23/2024 08/06/2024 08/06/2024 08/06/2024 08/06/2024

20% PDF CY 

2024
1,500,000.00 1,500,000.00 1,499,500.00 1,499,500.00

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

07/23/2024 08/06/2024 08/06/2024 08/06/2024 08/06/2024 SPPMP NO. 03B

SB No. 1 GF 

2024
2,000,000.00 2,000,000.00 1,999,000.75 1,999,000.75

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

07/23/2024 08/06/2024 08/06/2024 08/06/2024 08/06/2024 SPPMP No. 06C

SB No. 1 GF 

2024
1,000,000.00 1,000,000.00 998,706.99 998,706.99

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

- 08/14/2024 08/14/2024 08/14/2024 08/14/2024 SPPMP No. 06C

GF CY 2024 4,000,000.00 4,000,000.00 3,999,500.00 3,999,500.00

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

08/28/2024 09/10/2024 09/10/2024 09/10/2024 09/10/2024 SPPMP NO. 07C/E

GF CY 2023 2,500,000.00 2,500,000.00 2,495,001.92 2,495,001.92

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

09/16/2024 10/02/2024 10/02/2024 10/02/2024 10/02/2024 SPPMP No. 08E

GF CY 2024 2,000,000.00 2,000,000.00 1,997,919.31 1,997,919.31

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

07/10/2024 07/23/2024 07/23/2024 07/23/2024 07/23/2024

SB No. 1 

20%PDF 2024
1,000,000.00 1,000,000.00 999,515.69 999,515.69

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

- 10/02/2024 10/02/2024 10/02/2024 10/02/2024 SPPMP No. 06C

GF CY 2024 2,500,000.00 2,500,000.00 2,490,627.60 2,490,627.60

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

09/16/2024 10/02/2024 10/02/2024 10/02/2024 10/02/2024 SPPMP NO. 07A-Realigned

DOH-CHD 

CORDILLERA 

CY 2024

1,100,000.00 1,100,000.00 1,098,755.39 1,098,755.39

Pastor Aurelio G Lapniten , Engr. Geraldine 

B. Bulay-Juan , Ms. Marie Geneline G. 

Banisa

10/09/2024 10/28/2024 10/28/2024 10/28/2024 10/28/2024 SPPMP No. 10A

330,689,307.76 2,300,000.00 328,389,307.76 330,429,538.24 2,297,633.42 328,131,904.82

0

APPROVED:

MELCHOR D. DICLAS, M.D.
Provincial Governor

Head of the Procuring Entity

   Total Savings (Total Alloted Budget - Total Contract Price) 259,769.52

   Total Alloted Budget of On-going Procurement Activities 0

   Total Alloted Budget of Procurement Activities 330,689,307.76

   Total Contract Price of Procurement Actitvites Conducted 330,429,538.24


