

ANNEX B

BENGUET PROVINCIAL GOVERNMENT Procurement Monitoring Report as of December 31, 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion
COMPLETED PROCUREMENT ACTIVITIES																
SB1 2019-38	COMPLETION OF AMBASSADOR MULTI-PURPOSE BUILDING, STO. NIÑO, AMBASSADOR, TUBLAY	PLGU-Benguet	No	SVP	N/A	2/7/2020	N/A	3/5/2020	3/5/2020	3/5/2020	3/5/2020	7/2/2020	7/9/2020	7/28/2020	8/1/2020	59
20115	IMPROVEMENT OF BONIE-SALINGAY FMR, COLALO, MANKAYAN	PLGU-Benguet	No	SVP	N/A		N/A	3/12/2020	3/12/2020	3/12/2020	3/12/2020					37
SEF 18014	IMPROVEMENT OF PAOAD ELEMENTARY SCHOOL	PLGU-Benguet	No	PUBLIC BIDDING	N/A			3/5/2020	3/5/2020	3/5/2020	3/5/2020					104
a) GF 2019-03; b) GF 2018-25	A) CONST. OF CONCRETE CANAL ALONG PEO COMPOUND, WANGAL, LA TRINIDAD; B) CONT. OF CONCRETE CANAL ALONG PEO COMPOUND	PLGU-Benguet	No	PUBLIC BIDDING	N/A			2/7/2020	2/7/2020	2/7/2020	2/7/2020					93
SB3 2019-34	IMPROVEMENT/CONCRETING OF CROSSING TO SADDLE FMR, CAYAPES, KAPANGAN	PLGU-Benguet	No	PUBLIC BIDDING	N/A	1/22/2020		2/13/2020	2/13/2020	2/13/2020	2/13/2020	7/16/2020	7/16/2020	7/22/2020	9/2/2020	58
GF 20030	CONSTRUCTION OF SHED WITH RAILINGS FROM EJMWHs TO GUSARAN CAMP 6, CAMP 4, TUBA	PLGU-Benguet	No	PUBLIC BIDDING	N/A	2/24/2020		3/17/2020	3/17/2020	3/17/2020	3/17/2020	7/16/2020	7/16/2020	8/3/2020	9/25/2020	68
SB3 2019-31	IMPROVEMENT OF PROPER LUSOD TO AWING ACCESS ROAD, LUSOD, KABAYAN	PLGU-Benguet	No	PUBLIC BIDDING	N/A			3/17/2020	3/17/2020	3/17/2020	3/17/2020					76
A) GF 2018-131A; B) GF 2018-131B	A) IMPVT. OF TUBLAY SCHOOL OF HOME INDUSTRIES EXTENSION GROUNDS, CENTRAL TUBLAY, TUBLAY; B) IMPROVEMENT OF TSHI EXTENSION GROUND, TUBLAY CENTRAL	PLGU-Benguet	No	PUBLIC BIDDING	N/A			2/13/2020	2/13/2020	2/13/2020	2/13/2020					88
SEF 20011	CONST. OF GYMNASIUM AT EBBES ELEMENTARY SCHOOL	PLGU-Benguet	No	PUBLIC BIDDING		2/24/2020		3/17/2020	3/17/2020	3/17/2020	3/17/2020					168
LDRRMF 20007	IMPVT./REHAB. ALONG ALNO-TUELBALWAY PROV'L ROAD, TUBLAY	PLGU-Benguet	No	PUBLIC BIDDING	N/A	3/4/2020		6/5/2020	6/5/2020	6/5/2020	6/5/2020	7/16/2020	7/16/2020	8/3/2020	9/8/2020	72
20008	IMPVT. ALONG SABLAN- SABLAN OLD PRESIDENCIA PROV'L ROAD	PLGU-Benguet	No	PUBLIC BIDDING	N/A			6/5/2020	6/5/2020	6/5/2020	6/5/2020					84
20101	ROAD OPENING AT BATBATO- NAY-A ACCESS ROAD, PALINA, KIBUNGAN	PLGU-Benguet	No	PUBLIC BIDDING	N/A			6/5/2020	6/5/2020	6/5/2020	6/5/2020					151
18085	CONSTRUCTION OF LABORATORY BUILDING- IDH, ITOGON	PLGU-Benguet	No	PUBLIC BIDDING	N/A			6/5/2020	6/5/2020	6/5/2020	6/5/2020					73
18006	IMPVT. ALONG PICO STOCKFARM (PUGUIS-BUYAGAN-POBLACION) PROV'L ROAD	PLGU-Benguet	No	PUBLIC BIDDING				6/5/2020	6/5/2020	6/5/2020	6/5/2020					177
19056	IMPVT. OF ROAD ALONG BLOCK 7, PHASE II OF PROV'L HOUSING PROJECT, WANGAL, LA TRINIDAD	PLGU-Benguet	No	PUBLIC BIDDING	N/A			3/5/2020	3/5/2020	3/5/2020	3/5/2020					77
SEF 20001	REPAIR OF MASALIN PRIMARY SCHOOL BUILDING, DALIPEY, BAKUN, BENGUET	PLGU-Benguet	No	SVP	N/A	6/19/2020	N/A	6/26/2021	6/26/2021	6/26/2021	6/26/2021	7/16/2020	7/16/2020	8/3/2020	9/1/2020	30
SEF 20005	CONSTRUCTION OF PERIMETER FENCE OF AMPUSONGAN ELEM. SCHOOL, AMPUSONGAN, BAKUN, BENGUET	PLGU-Benguet	No	SVP	N/A	6/19/2020	N/A	6/26/2020	6/26/2020	6/26/2020	6/26/2020	7/16/2020	7/17/2020	7/27/2020	9/9/2020	66

SEF 20002	CONCRETING OF CADSI AMONY ELEM. SCH.- MAIN GROUND PAVEMENT, BILIG, KAYAPA, BAKUN	PLGU-Benguet	No	SVP	N/A	6/19/2020	N/A	6/26/2020	6/26/2020	6/26/2020	6/26/2020	7/16/2020	7/17/2020	8/3/2020	9/4/2020	56
20070	IMPVT. OF JUNCTION 204-AGUDAY AMGALEYGUEY ROAD, AMGALEYGUEY, BUGUIAS	PLGU-Benguet	No	SVP	N/A	6/19/2020	N/A	6/26/2020	6/26/2020	6/26/2020	6/26/2020	7/16/2020	7/17/2020	8/3/2020	9/11/2020	24
20076	IMPVT. OF OBANGA- DEKAN- LENGAOAN FMR, BACULUNGAN SUR, BUGUIAS, BENGUET	PLGU-Benguet	No	SVP	N/A	6/19/2020	N/A	6/26/2020	6/26/2020	6/26/2020	6/26/2020	7/16/2020	7/17/2020	8/3/2020	9/11/2020	31
20082	IMPVT. OF MADAYAN BECAEG KITONGAN FMR, LOO, BUGUIAS	PLGU-Benguet	No	SVP	N/A	6/19/2020	N/A	6/26/2020	6/26/2020	6/26/2020	6/26/2020	7/16/2020	7/17/2020	8/3/2020	9/22/2020	28
GF 20003	REHAB. OF BASKETBALL COURT OF BOKLAOAN ELEM. SCH, KAPANGAN, BENGUET	PLGU-Benguet	No	SVP	N/A	6/19/2020	N/A	6/26/2020	6/26/2020	6/26/2020	6/26/2020	7/16/2020	7/17/2020	8/3/2020	9/2/2020	54
GF 20019	CONST. OF FOOTPATH WITH RAILINGS NEAR BAUTISTA AREA TO BOTED, TAWANG, LA TRINIDAD	PLGU-Benguet	No	SVP	N/A		N/A	6/26/2020	6/26/2020	6/26/2020	6/26/2020					35
20113	IMPVT. OF MANPAY-AS FMR, BULALACAO, MANKAYAN, BENGUET	PLGU-Benguet	No	SVP	N/A	6/19/2020	N/A	6/26/2020	6/26/2020	6/26/2020	6/26/2020	7/16/2020	7/17/2020	8/3/2020	9/21/2020	56
20049	CONST. OF LEPAAK RIVER SPILLWAY, BEDBED, MANKAYAN, BENGUET	PLGU-Benguet	No	SVP	N/A		N/A	6/26/2020	6/26/2020	6/26/2020	6/26/2020					31
GF 20017	GROUND IMPVT. OF CAEW ELEM. SCH., BULALACAO, MANKAYAN, BENGUET	PLGU-Benguet	No	SVP	N/A		N/A	6/26/2020	6/26/2020	6/26/2020	6/26/2020					44
20108	IMPVT. OF PASNA-AN- AYOSEP COMMUNITY/BARANGAY ROADS, BALILI, MANKAYAN, BENGUET	PLGU-Benguet	No	SVP	N/A	6/19/2020	N/A	6/26/2020	6/26/2020	6/26/2020	6/26/2020	7/16/2020	7/17/2020	8/3/2020	9/4/2020	53
CMGP	ROAD IMPVT. ALONG ALNO- TUEL- BALWAY PROV'L ROAD AT ALNO, LA TRINIDAD, BENGUET	PLGU-Benguet	No	PUBLIC BIDDING				3/17/2020	3/17/2020	3/17/2020	3/17/2020	9/8/2020	9/7/2020	9/11/2020	9/11/2020	239
20118	CONST. OF DIVERSION ROAD AT TAROY LIGAY FMR, CAMP 1, TUBA, BENGUET	PLGU-Benguet	No	PUBLIC BIDDING	N/A		N/A	6/5/2020	6/5/2020	6/5/2020	6/5/2020	9/8/2020	9/7/2020	11/28/2020	12/15/2020	70
20005	IMPVT. ALONG CAMP 1- INDAOAC- TWIN PEAKS PROV'L ROAD, TUBA, BENGUET	PLGU-Benguet	No	PUBLIC BIDDING				3/17/2020	3/17/2020	3/17/2020	3/17/2020	9/8/2020	9/7/2020	10/6/2020	11/19/2020	93
20059	CONST. OF POWERHOUSE, IMH, ITOGON	PLGU-Benguet	No	SVP	N/A		N/A	7/30/2020	7/30/2020	7/30/2020	7/30/2020	9/7/2020	9/7/2020	12/17/2020	12/22/2020	70
20092	CONCRETING OF ROAD NEAR THE DUMPING SITE OF FACILITY DAM NO. 2 OF BENGUET CORPORATION, BATUANG, VIRAC, ITOGON	PLGU-Benguet	No	SVP	N/A	7/23/2020	N/A	7/30/2020	7/30/2020	7/30/2020	7/30/2020	9/7/2020	9/7/2020	10/2/2020	10/27/2020	28
20044	CONSTRUCTION OF FLOOD CONTROL AT PILPILOY, PITO, BOKOD	PLGU-Benguet	No	SVP	N/A		N/A	7/30/2020	7/30/2020	7/30/2020	7/30/2020	9/7/2020	9/7/2020	10/15/2020	1/4/2021	38
GF 20018	CONST. OF FOOTPATH WITH DRAINAGE CANAL FROM SALTICO AREA TOWARDS NAT'L ROAD, PAPASOK, TAWANG, LA TRINIDAD, BENGUET	PLGU-Benguet	No	SVP	N/A		N/A	7/30/2020	7/30/2020	7/30/2020	7/30/2020	9/7/2020	9/7/2020	10/5/2020	11/16/2020	54
20016	REHABILITATION OF WATERWORKS SYSTEM AT AYOSEP DALUPIRIP	PLGU-Benguet	No	SVP	N/A		N/A	7/30/2020	7/30/2020	7/30/2020	7/30/2020	9/7/2020	9/7/2020	-	-	
GF 20057	IMPROVEMENT OF HOSPITAL CANAL AT NBDH	PLGU-Benguet	No	SVP	N/A	7/23/2020	N/A	7/30/2020	7/30/2020	7/30/2020	7/30/2020	9/7/2020	9/7/2020	10/13/2020	12/2/2020	20
GF 20016	IMPVT. OF OPEN GYM, POBLACION, BUGUIAS	PLGU-Benguet	No	SVP	N/A	6/20/2020	N/A	8/25/2020	8/25/2020	8/25/2020	8/25/2020	9/15/2020	9/16/2020	10/9/2020	11/25/2020	49
20077	IMPVT. OF MAN-ASOK KAULA-AN TO SABENG ANITO FMR, BACULUNGAN SUR	PLGU-Benguet	No	SVP	N/A	8/20/2020	N/A	8/25/2020	8/25/2020	8/25/2020	8/25/2020	9/15/2020	9/16/2020	10/15/2020	12/17/2020	40
20056	ROAD OPENING FROM DAMOAG TO PALAG-ANG, AMPUSONGAN, BAKUN	PLGU-Benguet	No	SVP	N/A		N/A	8/25/2020	8/25/2020	8/25/2020	8/25/2020	9/15/2020	9/16/2020	10/7/2020	11/19/2020	58
SEF-2018-0730	IMPVT. OF AMBIONG ELEM. SCH. OPEN GYMNASIUM, LA TRINIDAD	PLGU-Benguet	No	SVP	N/A		N/A	7/30/2020	7/30/2020	7/30/2020	7/30/2020	9/15/2020	9/17/2020	-	-	68
GF 20036	CONCRETING OF SINKHOLE AT ZONE 2, DESOK PROV'L HOUSING, WANGAL, LTB	PLGU-Benguet	No	SVP	N/A		N/A	6/30/2020	6/30/2020	6/30/2020	6/30/2020	9/7/2020	9/7/2020	10/27/2020	11/16/2020	37

20042	CONST. OF SLOPE PROTECTION AT ALNO KADORE E/S (BACK OF THE NEW BLDG), L.T.B.	PLGU-Benguet	No	SVP	N/A		N/A	6/30/2020	6/30/2020	6/30/2020	6/30/2020	9/7/2020	9/7/2020	10/27/2020	11/16/2020	69
20083	IMPVT. OF TOGTOGYON, LOO ROAD SECTION FMR AT BUGUIAS, BENGUET	PLGU-Benguet	No	SVP	N/A	7/24/2020	N/A	6/30/2020	6/30/2020	6/30/2020	6/30/2020	9/7/2020	9/7/2020	12/17/2020	12/22/2020	49
20045	CONST. OF PUSONG FLOOD CONTROL, LOO, BUGUIAS AT BUGUIAS, BENGUET	PLGU-Benguet	No	SVP	N/A	7/24/2020	N/A	6/30/2020	6/30/2020	6/30/2020	6/30/2020	9/7/2020	9/7/2020	12/17/2020	12/22/2020	35
20025, 20026	A) CONST. OF 8'X 8' WATER TANK WITH 25 ROLLS OF 3/4" HOSE AT ANSAGAN; B) CONST. OF 8'X 8' WATER TANK WITH 25 ROLLS OF 3/4" HOSE AT SITIO LUPITAK, ANSAGAN, TUBA	PLGU-Benguet	No	SVP	N/A	8/20/2020	N/A	8/25/2020	8/25/2020	8/25/2020	8/25/2020	9/15/2020	9/16/2020	10/9/2020	11/16/2020	49
20035	PANAD MULTI-PURPOSE BLDG., PANAD WEST, POBLACION, MANKAYAN, PHASE II	PLGU-Benguet	No	SVP	N/A	7/23/2020	N/A	6/30/2020	6/30/2020	6/30/2020	6/30/2020	9/15/2020	9/17/2020	11/9/2020	12/10/2020	65
19009	Improvement Along La Trinidad- Capitol-Bineng Provincial Road	PLGU-Benguet	No	PUBLIC BIDDING	3/3/2020	3/4/2020	3/12/2020	6/5/2020	6/5/2020	6/5/2020	6/5/2020	9/21/2020	9/23/2020	1/18/2021	1/19/2021	167
17085	Construction of Water System at Sitio Bocao, Cuba, Kapangan	PLGU-Benguet	No	SVP	N/A		N/A	7/30/2020	7/30/2020	7/30/2020	7/30/2020	10/13/2020	10/13/2020	1/6/2021	1/7/2021	35
LDRRMF TF- 0730	Rehabilitation of Salejo Bridge, Aso, Datakan, Kapangan	PLGU-Benguet	No	SVP	N/A		N/A	7/30/2020	7/30/2020	7/30/2020	7/30/2020	10/13/2020	10/14/2020	1/7/2021	1/7/2021	66
20044	Fencing Within the Benguet- Kochi Sisterhood Park, Paoy, Atok (Phase III)	PLGU-Benguet	No	SVP	N/A	8/20/2020	N/A	8/25/2020	8/25/2020	8/25/2020	8/25/2020	10/13/2020	10/14/2020	12/3/2020	12/16/2020	52
20061	Improvement of Alam-am Kilong FMR, Gambang, Bakun	PLGU-Benguet	No	SVP	N/A	8/20/2020	N/A	8/25/2020	8/25/2020	8/25/2020	8/25/2020	10/13/2020	10/14/2020	11/16/2020	11/19/2020	64
20013	Improvement of Bila Health Station-Coros-Salishet- Bajombong Waterworks System	PLGU-Benguet	No	SVP	N/A	8/20/2020	N/A	8/25/2020	8/25/2020	8/25/2020	8/25/2020	10/13/2020	10/14/2020	12/9/2020	12/15/2020	28
SB#2 2019-324A	Construction of Gymnasium of Loo National High School, Buguias, Benguet	PLGU-Benguet	No	PUBLIC BIDDING	3/3/2020	3/4/2020	3/12/2020	6/5/2020	6/5/2020	6/5/2020	6/5/2020	10/20/2020	11/4/2020	11/19/2020	1/8/2021	168
GF 2018-59	Ground Improvement for Senior High School at Tabio National High School, Lepanto, Mankayan	PLGU-Benguet	No	PUBLIC BIDDING	N/A	3/4/2020	3/12/2020	6/5/2020	6/5/2020	6/5/2020	6/5/2020	10/20/2020	11/4/2020	11/25/2020	11/25/2020	249
GF 2019-26	Construction of PCL-LNB Multi-purpose building (Phase III), Wangal, La Trinidad	PLGU-Benguet	No	PUBLIC BIDDING	9/15/2020	9/18/2020	9/29/2020	10/13/2020	10/13/2020	10/13/2020	10/13/2020	10/27/2020	10/28/2020	1/7/2021	1/7/2021	124
CMGP 2019-02	Road Improvement of Amburayan-Boneng Provincial Road (Phase II)	PLGU-Benguet	No	PUBLIC BIDDING	9/21/2020	9/22/2020	9/29/2020	10/13/2020	10/13/2020	10/13/2020	10/13/2020	10/27/2020	10/28/2020	10/30/2020	10/30/2020	121
20024 GF CY 2020	Construction of Balili National High School Gymnasium Phase I, Balili, Mankayan	PLGU-Benguet	No	PUBLIC BIDDING	N/A	9/18/2020	9/29/2020	10/13/2020	10/13/2020	10/13/2020	10/13/2020	11/5/2020	11/6/2020	1/5/2021	1/6/2021	63
20087	Improvement of Paneg-an - Tamangan FMR (Camanlanga Section) Sebang, Buguias	PLGU-Benguet	No	PUBLIC BIDDING	N/A	9/18/2020	9/29/2020	10/13/2020	10/13/2020	10/13/2020	10/13/2020	11/5/2020	11/6/2020	12/17/2020	12/22/2020	66
SEF 2019-324B	Construction of an Open Gymnasium at Kayapa Elementary School, Bakun, Benguet	PLGU-Benguet	No	PUBLIC BIDDING	9/15/2020	9/18/2020	9/29/2020	10/13/2020	10/13/2020	10/13/2020	10/13/2020	11/5/2020	11/6/2020	12/18/2020	12/21/2020	161
SEF 2019-10A	Construction of Open Gymnasium at Bangao Elementary School, Bangao, Buguias, Benguet	PLGU-Benguet	No	PUBLIC BIDDING	9/15/2020	9/18/2020	9/29/2020	10/13/2020	10/13/2020	10/13/2020	10/13/2020	11/17/2020	11/18/2020	11/20/2020	1/8/2021	133
GF 20022	Construction of Multi-purpose Gym at Palali Elementary School, Poblacion, Sablan	PLGU-Benguet	No	PUBLIC BIDDING	N/A	9/18/2020	9/29/2020	10/13/2020	10/13/2020	10/13/2020	10/13/2020	11/27/2020	12/1/2020	1/12/2021	1/12/2021	168
A) GF 20050 B) GF 2017-10C	A) Construction of Parking Area & Driveway with Slope Protection at the back of the Legislative Building (Phase I) B) Improvement of Provincial Capitol Compound, La Trinidad, Benguet	PLGU-Benguet	No	PUBLIC BIDDING	9/15/2020	9/18/2020	9/29/2020	10/13/2020	10/13/2020	10/13/2020	10/13/2020	11/27/2020	12/1/2020	1/8/2021	1/8/2021	112
20069	Improvement of JFMR-NMS Baso Road, Amgaleyguey, Buguias, Benguet	PLGU-Benguet	No	PUBLIC BIDDING	N/A	9/18/2020	9/29/2020	10/13/2020	10/13/2020	10/13/2020	10/13/2020	11/27/2020	12/1/2020	12/11/2020	12/14/2020	42

GF-1013	Repair/Replacement of Benguet Provincial Capitol Signage Letterings, Provincial Capitol Building Main, La Trinidad	PLGU-Benguet	No	PUBLIC BIDDING	N/A	9/18/2020	9/29/2020	10/13/2020	10/13/2020	10/13/2020	10/13/2020	12/18/2020	12/21/2020	1/18/2021	1/19/2021	49
A) 18084 B) GF 2019-11	A) Construction of Four Storey Hospital Building Phase I B) Construction of four storey building, Phase II, 3rd floor ICU, Surgical Ward, 4th floor Prayer Room, Conference Room and Private Rooms/Suites, Atok, Benguet	PLGU-Benguet	No	PUBLIC BIDDING	9/15/2020	9/18/2020	9/29/2020	10/13/2020	10/13/2020	10/13/2020	10/13/2020	11/17/2020	11/18/2020	12/28/2020	12/28/2020	502
GF-20054	Construction of Slope Protection (various section), Eco Farm, Bulala, Sablan, Benguet	PLGU-Benguet	No	PUBLIC BIDDING	N/A	9/18/2020	9/29/2020	10/13/2020	10/13/2020	10/13/2020	10/13/2020	12/18/2020	12/21/2020	1/18/2021	1/19/2021	170
LDRRMF 10F	Construction of Retaining Wall and Drainage Canal Along Sinking Portion at Poblacion, Buguias	PLGU-Benguet	No	PUBLIC BIDDING	N/A	9/18/2020	9/29/2020	10/13/2020	10/13/2020	10/13/2020	10/13/2020	11/17/2020	11/18/2020	2/15/2021	2/16/2021	70
19038	Improvement along Bolo-Tocdo FMR, Buguias	PLGU-Benguet	No	PUBLIC BIDDING	N/A	9/18/2020	9/29/2020	10/13/2020	10/13/2020	10/13/2020	10/13/2020	11/5/2020	11/6/2020	2/1/2021	2/1/2021	58
20031	Completion of San Roque Child Development Center, Mankayan	PLGU-Benguet	No	PUBLIC BIDDING	N/A	9/18/2020	9/29/2020	10/13/2020	10/13/2020	10/13/2020	10/13/2020	10/27/2020	10/28/2020	12/18/2020	12/18/2020	112
SEF 2019- 10B	Construction of Open Gymnasium at Sagubo, Elementary School, Kapangan	PLGU-Benguet	No	PUBLIC BIDDING	9/15/2020	9/18/2020	9/29/2020	10/13/2020	10/13/2020	10/13/2020	10/13/2020	10/27/2020	10/28/2020	11/28/2020	12/15/2020	168
SEF 2018- 10-1B	Improvement of Ambiong Elementary School Perimeter Fencing	PLGU-Benguet	No	SVP	N/A	10/15/2020	N/A	10/20/2020	10/20/2020	10/20/2020	10/20/2020	11/5/2020	11/6/2020	12/22/2020	12/28/2020	72
GF 20007	Construction of Footbridge at Taytay, Cadian, Topdac, Atok	PLGU-Benguet	No	SVP	N/A	10/15/2020	N/A	10/20/2020	10/20/2020	10/20/2020	10/20/2020	11/5/2020	11/6/2020	1/11/2021	1/11/2021	61
SEF 20004	Construction of a Permanent Fence of Alicay Segundo Elementary School at Dalingoan, Sinacbat, Bakun	PLGU-Benguet	No	SVP	N/A	10/15/2020	N/A	10/20/2020	10/20/2020	10/20/2020	10/20/2020	11/5/2020	11/6/2020	1/5/2021	1/5/2021	42
GF 20002	Repair of Ambangeg Waterworks System, Ambangeg, Daclan, Bokod	PLGU-Benguet	No	SVP	N/A	10/15/2020	N/A	10/20/2020	10/20/2020	10/20/2020	10/20/2020	11/5/2020	11/6/2020	2/22/2021	2/23/2021	35
20055	Improvement of Riverside Sawmill Access Road, Ampusongan	PLGU-Benguet	No	SVP	N/A	10/15/2020	N/A	10/20/2020	10/20/2020	10/20/2020	10/20/2020	11/5/2020	11/6/2020	12/2/2020	12/2/2020	47
GF 20043	Installation of Hand Railings going to Mt. Kabunian, Bakun	PLGU-Benguet	No	SVP	N/A	10/15/2020	N/A	10/20/2020	10/20/2020	10/20/2020	10/20/2020	11/5/2020	11/6/2020	12/9/2020	12/9/2020	38
20047	Construction of Box Culvert at Central Upper Ambiong (near Juanito's residence), Ambiong, La Trinidad	PLGU-Benguet	No	SVP	N/A	10/15/2020	N/A	10/20/2020	10/20/2020	10/20/2020	10/20/2020	11/5/2020	11/6/2020	12/23/2020	1/4/2021	42.5
SEF 20010	Construction of Sidewalk with Rainings along Tinalab Elementary School, Ballay, Kabayan	PLGU-Benguet	No	SVP	N/A	10/15/2020	N/A	10/20/2020	10/20/2020	10/20/2020	10/20/2020	11/5/2020	11/6/2020	1/7/2021	1/11/2021	33
19045	Improvement of Gagahaw Kimpit FMR, Amlimay, Buguias	PLGU-Benguet	No	SVP	N/A	10/15/2020	N/A	10/20/2020	10/20/2020	10/20/2020	10/20/2020	11/5/2020	9/16/2020	2/15/2021	2/16/2021	54
GF-2019- 124E	Fencing of Michael G, Angel Elementary School, Kamog, Sablan, Benguet	PLGU-Benguet	No	SVP	N/A	10/15/2020	N/A	10/20/2020	10/20/2020	10/20/2020	10/20/2020	11/5/2020	11/6/2020	12/16/2020	12/17/2020	35
17048	Perimeter Fencing and Ground Improvement of Nawal Day Care Center, Nawal, Bokod	PLGU-Benguet	No	SVP	N/A	10/28/2020	N/A	11/5/2020	11/5/2020	11/5/2020	11/5/2020	11/27/2020	12/1/2020	3/3/2021	3/4/2021	51
20018	Construction of Waterworks System from Pikaw Spring Farm to Tumol, Kabayan Barrio, Kabayan	PLGU-Benguet	No	SVP	N/A	10/28/2020	N/A	11/5/2020	11/5/2020	11/5/2020	11/5/2020	11/27/2020	12/1/2020	1/26/2021	1/27/2021	54
GF 20042	Completion of Barangay Hall with Tourism Information Center of Barangay Tacadang, Tacadang, Kibungan, Benguet	PLGU-Benguet	No	SVP	N/A	10/28/2020	N/A	11/5/2020	11/5/2020	11/5/2020	11/5/2020	11/27/2020	12/1/2020	1/4/2021	1/5/2021	100
SEF 2019- 06	Construction of Four Seater Water Sealed Comfort Room for Saddle Elementary School in Sagpat, Kibungan, Benguet	PLGU-Benguet	No	SVP	N/A	10/28/2020	N/A	11/5/2020	11/5/2020	11/5/2020	11/5/2020	11/27/2020	12/1/2020	1/4/2021	1/4/2021	115
SEF 2019- 04	Completion of 1 Storey Building for Asokong Pacso Elementary School, Pacso, Kabayan	PLGU-Benguet	No	SVP	N/A	10/28/2020	N/A	11/5/2020	11/5/2020	11/5/2020	11/5/2020	11/27/2020	12/1/2020	12/23/2020	1/4/2021	78
20103	Improvement of the Road Intersection at Upper Riverside, Ambiong, La Trinidad	PLGU-Benguet	No	SVP	N/A	10/28/2020	N/A	11/5/2020	11/5/2020	11/5/2020	11/5/2020	11/27/2020	12/1/2020	12/23/2021	1/4/2021	61

20015	Improvement of Togtogyon Waterworks, Loo, Buguias, Benguet	PLGU-Benguet	No	SVP	N/A	10/28/2020	N/A	11/5/2020	11/5/2020	11/5/2020	11/5/2020	11/27/2020	12/1/2020	1/7/2021	1/8/2021	54
20093	Concreting of pavement along Upper Adaoay FMR, Kabayan	PLGU-Benguet	No	SVP	N/A	10/28/2020	N/A	11/5/2020	11/5/2020	11/5/2020	11/5/2020	11/27/2020	12/1/2020	12/23/2020	1/4/2021	32
SB-1-2020-04	Improvement of NBDH, Buguias	PLGU-Benguet	No	SVP	N/A	10/28/2020	N/A	11/5/2020	11/5/2020	11/5/2020	11/5/2020	11/27/2020	12/1/2020	2/2/2021		56
GF 20047	Construction of Drainage Canal at Bahay Pag-asa, Wangal, La Trinidad	PLGU-Benguet	No	SVP	N/A	10/28/2020	N/A	11/5/2020	11/5/2020	11/5/2020	11/5/2020	11/27/2020	12/1/2020	1/4/2021	1/5/2021	21
SEF 20003	Construction of Catwalk Shed at Dio-alan Elementary School, Bagu, Bakun	PLGU-Benguet	No	SVP	N/A	10/28/2020	N/A	11/5/2020	11/5/2020	11/5/2020	11/5/2020	11/27/2020	12/1/2020	1/14/2021	1/15/2021	63
20019	Rehabilitation of six(6) Sources of Potable Water and Pipelines, Poblacion Waterworks System, Poblacion, Kabayan	PLGU-Benguet	No	Negotiated Procurement-Emergency Case	N/A	N/A	N/A	12/16/2020	12/16/2020	12/16/2020	12/16/2020	12/18/2020	12/18/2020	1/11/2021	1/12/2021	69
SEF 2019-06	Construction of School Building at Ampontoc Elementary School, Colalo, Mankayan	PLGU-Benguet	No	SVP	N/A	10/28/2020	N/A	11/5/2020	11/5/2020	11/5/2020	11/5/2020	11/27/2020	12/1/2020	1/14/2021	1/15/2021	94.23
LDRRMF 10D	Construction of Dada Slope Protection, Poblacion, Bakun	PLGU-Benguet	No	PUBLIC BIDDING	N/A	11/6/2020	11/13/2020	12/1/2020	12/1/2020	12/1/2020	12/1/2020	12/23/2020	12/29/2020	1/18/2021	1/19/2021	82
20023	Improvement of Posdo 1 & 2 Domestic Waterworks, Tabio, Mankayan, Benguet	PLGU-Benguet	No	PUBLIC BIDDING	N/A	11/6/2020	11/13/2020	12/1/2020	12/1/2020	12/1/2020	12/1/2020	12/23/2020	12/29/2020	2/24/2021	2/26/2021	81
SB-1-2020-01	Construction of Benguet Provincial Jail Kitchen with Dining Hall, La Trinidad	PLGU-Benguet	No	PUBLIC BIDDING	N/A	11/6/2020	11/13/2020	12/1/2020	12/1/2020	12/1/2020	12/1/2020	12/23/2020	12/29/2020	1/28/2021	2/5/2021	124
LDRRMF 20010	Improvement/Rehabilitation along Halsema-Madaymen Provincial Road, Kibungan	PLGU-Benguet	No	PUBLIC BIDDING	N/A	11/6/2020	11/13/2020	12/1/2020	12/1/2020	12/1/2020	12/1/2020	12/23/2020	12/29/2020	1/28/2021	2/5/2021	51
20046	Perimeter Fencing at Bahay Pag-asa, Wangal, La Trinidad	PLGU-Benguet	No	PUBLIC BIDDING	N/A	11/6/2020	11/13/2020	12/1/2020	12/1/2020	12/1/2020	12/1/2020	12/23/2020	12/29/2020	1/29/2021	2/1/2021	90
LDRRMF-07-27-2020	Rehabilitation of Halsema-Madaymen Provincial Road, Pakpakitan Section, Kibungan, Benguet	PLGU-Benguet	No	PUBLIC BIDDING	N/A	11/6/2020	11/13/2020	12/1/2020	12/1/2020	12/1/2020	12/1/2020	12/18/2020	12/18/2020	1/11/2021	1/11/2021	191
SB-01-2020	Repair and Maintenance - School Building and Other Structure Benguet Technical School, Wangal, La Trinidad	PLGU-Benguet	No	SVP	N/A	11/25/2020	N/A	12/18/2020	12/18/2020	12/18/2020	12/18/2020	12/23/2020	12/28/2021	1/29/2021	2/2/2021	35
20079	Improvement of Ambanglo- Mansoyosoy-Catlubong FMR, Catlubong, Buguias	PLGU-Benguet	No	Negotiated Bidding-2 Failed Bidding	N/A	12/14/2020	-	12/18/2020	12/18/2020	12/18/2020	12/18/2020	12/23/2020	12/28/2020	2/1/2021	2/2/2021	53
GF 20004	Repair and Restoration (Rehab) of Retaining Wall and Concrete Fence of La Trinidad Central School, Poblacion, La Trinidad	PLGU-Benguet	No	PUBLIC BIDDING	N/A	11/6/2020	11/13/2020	12/1/2020	12/1/2020	12/1/2020	12/1/2020	12/29/2020	12/31/2020	1/15/2021	1/19/2021	97


Total Alloted Budget of Proc
Total Contract Price of Procurement A
Total Savings (Total Alloted Budget -

ON-GOING PROCUREMENT ACTIVITIES

Total Alloted Budget of On-going P

Prepared by:

FERDINAND P. CATORES
 Supervising Adm. Officer
 Chairperson, BAC Secretariat

Recommended for Approval by:

ATTY. SUNNY G. SACLA
 Provincial Legal Officer
 Chairperson, BAC- Infrastructure

Inspection & Acceptance	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
		800,000.00			759,777.56			PICPA, COA, PICE, NGO							
		1,000,000.00			998,864.38			PICPA, COA, PICE, NGO							
		1,500,000.00			1,438,010.32			PICPA, COA, PICE, NGO							
		3,000,000.00			2,922,533.77			PICPA, COA, PICE, NGO							
		2,000,000.00			1,988,185.60			PICPA, COA, PICE, NGO							
		2,000,000.00			1,825,830.00			PICPA, COA, PICE, NGO							
		1,500,000.00			1,498,412.31			PICPA, COA, PICE, NGO							
		2,000,000.00			1,927,613.70			PICPA, COA, PICE, NGO							
		6,000,000.00			5,994,018.33			PICPA, COA, PICE, NGO							
		2,000,000.00			1,949,511.08			PICPA, COA, PICE, NGO							
		4,000,000.00			3,995,547.21			PICPA, COA, PICE, NGO							
		2,000,000.00			1,999,892.66			PICPA, COA, PICE, NGO							
		1,500,000.00			1,469,255.64			PICPA, COA, PICE, NGO							
		10,000,000.00			9,987,975.37			PICPA, COA, PICE, NGO							
		2,000,000.00			1,699,024.97			PICPA, COA, PICE, NGO							
		500,000.00			493,372.81			PICPA, COA, PICE, NGO							
		700,000.00			694,462.37			PICPA, COA, PICE, NGO							


		600,000.00			566,311.11			PICPA, COA, PICE, NGO							
		500,000.00			496,877.17			PICPA, COA, PICE, NGO							
		500,000.00			484,521.36			PICPA, COA, PICE, NGO							
		1,000,000.00			997,900.51			PICPA, COA, PICE, NGO							
		500,000.00			497,875.78			PICPA, COA, PICE, NGO							
		500,000.00			464,986.70			PICPA, COA, PICE, NGO							
		1,000,000.00			997,824.38			PICPA, COA, PICE, NGO							
		500,000.00			499,146.52			PICPA, COA, PICE, NGO							
		500,000.00			498,650.63			PICPA, COA, PICE, NGO							
		1,000,000.00			996,234.41			PICPA, COA, PICE, NGO							
	CMGP 2019-TF	59,127,000.00			51,199,533.38			PICPA, COA, PICE, NGO							
	20% PDF 2020	2,000,000.00			1,932,540.53			PICPA, COA, PICE, NGO							
	20% PDF 2020	8,000,000.00			7,994,119.08			PICPA, COA, PICE, NGO							
	GF CY 2020	800,000.00			789,993.58			PICPA, COA, PICE, NGO							
	20% PDF 2020	500,000.00			499,499.22			PICPA, COA, PICE, NGO							
	20% PDF CY 2020	800,000.00			791,963.24			PICPA, COA, PICE, NGO							
	GF CY 2020	500,000.00			452,646.11			PICPA, COA, PICE, NGO							
	20% PDF 2020	1,000,000.00			940,329.64			PICPA, COA, PICE, NGO							
	GF CY 2020	500,000.00			499,088.71			PICPA, COA, PICE, NGO							
	GF 2020	500,000.00			496,813.50			PICPA, COA, PICE, NGO							
	20% PDF 2020	1,000,000.00			995,950.18			PICPA, COA, PICE, NGO							
	20% PDF 2020	1,000,000.00			998,923.38			PICPA, COA, PICE, NGO							
	SEF 2020	1,000,000.00			894,766.57			PICPA, COA, PICE, NGO							
	GF CY 2020	500,000.00			458,064.16			PICPA, COA, PICE, NGO							

	20% PDF 2020	1,000,000.00			914,438.89			PICPA, COA, PICE, NGO							
	20% PDF 2020	1,000,000.00			996,742.79			PICPA, COA, PICE, NGO							
	20% PDF 2020	500,000.00			496,991.66			PICPA, COA, PICE, NGO							
	20% PDF 2020	500,000.00			496,729.78			PICPA, COA, PICE, NGO							
	20% PDF CY 2019	1,000,000.00			995,976.66			PICPA, COA, PICE, NGO							
	20% PDF CY 2019	10,000,000.00			9,994,076.55			PICPA, COA, PICE, NGO							
	20% PDF CY 2017	250,000.00			244,508.48			PICPA, COA, PICE, NGO							
	LDRRMF Trust Fund	1,000,000.00			966,965.56			PICPA, COA, PICE, NGO							
	Gen Fund CY 2020	1,000,000.00			998,511.06			PICPA, COA, PICE, NGO							
	20% PDF CY 2020	1,000,000.00			998,629.71			PICPA, COA, PICE, NGO							
	20% PDF CY 2020	1,000,000.00			945,975.21			PICPA, COA, PICE, NGO							
	SB#2 SEF 2019	6,000,000.00			5,979,073.50			PICPA, COA, PICE, NGO							
	GF 2018	3,500,000.00			3,390,046.10			PICPA, COA, PICE, NGO							
	GF CY 2019	6,000,000.00			5,990,312.97			PICPA, COA, PICE, NGO							
	CMGP-DILG FUND	27,000,223.00			26,977,493.33			PICPA, COA, PICE, NGO							
	GF 2020 Capital Outlay	2,000,000.00			1,995,000.00			PICPA, COA, PICE, NGO							
	20% PDF 2020	1,500,000.00			1,497,547.82			PICPA, COA, PICE, NGO							
	SEF SB#2 2019	6,000,000.00			5,994,484.89			PICPA, COA, PICE, NGO							
	SEF SB #2 2019	6,000,000.00			5,978,554.88			PICPA, COA, PICE, NGO							
	GF CY 2020	5,000,000.00			4,998,119.09			PICPA, COA, PICE, NGO							
	A) GF CY 2020; B) GF CY 2017 SB#4	6,000,000.00			5,993,146.64			PICPA, COA, PICE, NGO							
	20% PDF CY 2020	1,500,000.00			1,488,112.14			PICPA, COA, PICE, NGO							

	GF CY 2020-PGSO	2,500,000.00			2,492,886.30			PICPA, COA, PICE, NGO							
	A) 20% PDF 2018; B) GF 2019	21,000,000.00			20,979,271.51			PICPA, COA, PICE, NGO							
	GF CY 2020	3,000,000.00			2,950,078.66			PICPA, COA, PICE, NGO							
	LDRRMF-Trust Fund	2,000,000.00			1,995,412.48			PICPA, COA, PICE, NGO							
	20% PDF 2019	2,000,000.00			1,991,835.89			PICPA, COA, PICE, NGO							
	20% PDF 2020	1,500,000.00			1,497,754.29			PICPA, COA, PICE, NGO							
	SB#2 SEF 2019	6,000,000.00			5,994,481.93			PICPA, COA, PICE, NGO							
	SEF 2018	500,000.00			444,344.70			PICPA, COA, PICE, NGO							
	GF 2020	800,000.00			797,385.79			PICPA, COA, PICE, NGO							
	SEF 2020	500,000.00			499,137.35			PICPA, COA, PICE, NGO							
	GF 2020	500,000.00			497,155.00			PICPA, COA, PICE, NGO							
	20% PDF 2020	600,000.00			599,315.32			PICPA, COA, PICE, NGO							
	GF 2020	400,000.00			398,652.93			PICPA, COA, PICE, NGO							
	20% PDF 2020	500,000.00			469,045.19			PICPA, COA, PICE, NGO							
	SEF-PPMP 2020	600,000.00			599,282.43			PICPA, COA, PICE, NGO							
	20% PDF 2020	1,000,000.00			988,676.67			PICPA, COA, PICE, NGO							
	GF 2019	500,000.00			499,450.43			PICPA, COA, PICE, NGO							
	PDF CY 2017	300,000.00			297,293.77			PICPA, COA, PICE, NGO							
	20% PDF 2020	1,000,000.00			998,203.49			PICPA, COA, PICE, NGO							
	GF CY 2020	700,000.00			664,977.04			PICPA, COA, PICE, NGO							
	SEF 2019	1,000,000.00			983,414.07			PICPA, COA, PICE, NGO							
	SEF CY 2019	800,000.00			798,540.12			PICPA, COA, PICE, NGO							
	20% PDF 2020	700,000.00			670,629.34			PICPA, COA, PICE, NGO							


	20% PDF CY 2020	1,000,000.00			997,747.73			PICPA, COA, PICE, NGO									
	20% PDF 2020	500,000.00			494,094.04			PICPA, COA, PICE, NGO									
	SB No. 1 CY 2020	1,000,000.00			949,073.38			PICPA, COA, PICE, NGO									
	GF 2020	300,000.00			293,722.74			PICPA, COA, PICE, NGO									
	SEF CY 2020	600,000.00			599,599.08			PICPA, COA, PICE, NGO									
	20% PDF CY 2020	1,800,000.00			1,795,428.25			PICPA, COA, PICE, NGO									
	SEF CY 2019	1,000,000.00			997,205.59			PICPA, COA, PICE, NGO									
	LDRRMF-Trust Fund	4,000,000.00			3,996,845.46			PICPA, COA, PICE, NGO									
	20% PDF 2020	2,000,000.00			1,995,623.56			PICPA, COA, PICE, NGO									
	GF SB#1 CY 2020	1,500,000.00			1,495,024.49			PICPA, COA, PICE, NGO									
	LDRRMF CY 2020 GF	3,500,000.00			3,495,517.50			PICPA, COA, PICE, NGO									
	GF CY 2020	1,500,000.00			1,498,888.80			PICPA, COA, PICE, NGO									
	LDRRMF-Trust Fund	5,000,000.00			4,998,499.78			PICPA, COA, PICE, NGO									
	SB No.1 CY 2020	289,000.00			287,611.70			PICPA, COA, PICE, NGO									
	20% PDF 2020	5,000,000.00			4,994,340.29			PICPA, COA, PICE, NGO									
	GF CY 2020	1,421,000.00			1,410,907.01			PICPA, COA, PICE, NGO									
					-												

Procurement Activities	293,887,223.00	
Activities Conducted		283,825,639.74
Total Contract Price)		10,061,583.26



	0																
	0																
	0																
	0																

Procurement Activities	0	
-------------------------------	----------	--

APPROVED:

MELCHOR D. DICLAS, MD
 Provincial Governor
 Head of the Procuring Entity