


# PROCUREMENT MONITORING REPORT 2021

Bids and Awards Committee-Drugs and Medicines, Medical Supplies and Equipment (PHO)  
JANUARY TO JUNE, 2021



Approved PRs	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity											
			Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Payment Process
Drugs and Medicines	ADH,DMDH,NBD H,IDH,KDH	Bidding	2/17/2021	2/20/2021	3/10/2021	3/24/2021	3/24/2021	3/29/2021	4/12/2021	4/14/2021	6/8/2021	6/8/2021	June-July	June-July
Drugs and Medicines	PHO	Bidding	2/3/2021	2/6/2021	2/17/2021	3/3/2021	3/3/2021	3/8/2021	3/29/2021	3/31/2021	5/10/2021	5/10/2021	May-June	June-July
Drugs and Medicines	PHO	Bidding	n/a	2/20/2021	3/10/2021	3/24/2021	3/24/2021	3/29/2021	4/12/2021	4/14/2021	5/10/2021	5/10/2021	May-June	June-July
Medical, Dental, Laboratory Supplies	PHO	Bidding	n/a	2/6/2021	2/17/2021	3/3/2021	3/3/2021	3/8/2021	3/23/2021	3/24/2021	4/26/2021	4/26/2021	May-June	June-July
Medical, Dental, Laboratory Supplies,	ADH	Bidding	2/3/2021	2/6/2021	2/17/2021	3/3/2021	3/3/2021	3/8/2021	3/29/2021	3/31/2021	6/15/2021	6/15/2021	June-July	June-July
Medical, Dental, Laboratory Supplies	DMDH	Bidding	2/3/2021	2/6/2021	2/17/2021	3/3/2021	3/3/2021	3/8/2021	3/23/2021	3/24/2021	on process			
Medical, Dental, Laboratory Supplies	IDH	Bidding	n/a	2/20/2021	3/10/2021	3/24/2021	3/24/2021	3/29/2021	4/12/2021	4/14/2021	on process			
Medical, Dental, Laboratory Supplies	KDH	Bidding	2/3/2021	2/6/2021	2/17/2021	3/3/2021	3/3/2021	3/8/2021	3/23/2021	3/24/2021	4/29/2021	4/29/2021	June-July	July-Aug.
Medical, Dental, Laboratory Supplies	NBDH	Bidding	3/3/2021	3/9/2021	3/17/2021	3/31/2021	4/7/2021	4/12/2021	4/27/2021	4/28/2021	6/14/2021	6/14/2021	June-July	July-Aug.
Drugs and Medicines re bid	PHO	Bidding	4/28/2021	4/30/2021	5/12/2021									
Drugs and Medicines -Re bid	ADH,DMDH,NBD H,IDH,KDH	Bidding	n/a	4/30/2021	5/12/2021	5/26/2021	5/26/2021	5/31/2021	6/8/2021	6/9/2021	6/21/2021	6/21/2021	July	Aug
Medical Equipment-Vaccine Ref.	PHO	Bidding	n/a	5/20/2021	6/2/2021	6/17/2021	6/17/2021	6/21/2021	6/29/2021	6/30/2021				

Prepared by:

*Mila P. Wance*  
MILA P. WANCE  
BAC Secretariat

Recommending Approval

*Nora M. Ruiz, MD*  
NORA M. RUIZ, MD  
BAC Chairperson

Approved by:

*Melchor D. Diclas*  
MELCHOR D. DICLAS, MD.  
Provincial Governor  
Head of the Procuring Entity

